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SOLICITATION, OFFER, 1. SOLICITATION NO. 2. TYPE OF SOLICITATION | 3. DATE ISSUED PAGE OF PAGES
AND AWARD SEALED BID (IFB) 11-Oct-2005

(Construction, Alteration, or Repair) W912WJ-06-B-0002 |:| NEGOTIATED (RFP) 1OF 33
IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.
4. CONTRACT NO. 5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.
W13G86-5259-1603
7.1SSUED BY CODE (W912WJ 8. ADDRESS OFFER TO (If Other Than Item 7) CODE
U S ARMY ENGR DISTRICT, NEW ENGLAND
696 VIRGINIA RD
CONCORD MA 01742-2751 See ltem 7
TEL: FAX: 978-318-8207 TEL: FAX:
9. FOR INFORMATION A. NAME B. TELEPHONE NO. (Include area code) (NO COLLECT CALLS)
CALL: RACHAEL RAPOSA 978-318-8249
SOLICITATION

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS(Title, identifying no., date):

SPECIFICATIONS titled, 'MAINTENANCE DREDGING 6 & 9 FOOT CHANNELS, 6, 9 AND 11 FOOT ANCHORAGES, AND 6 FOOT TURNING BASIN,
NARRAGUAGUS RIVER, MILBRIDGE, MAINE" dated OCTOBER 2005

DRAWINGS as listed in SECTION 00800, paragraph titled, "CONTRACT DRAWINGS AND SPECIFICATIONS"
SECTION 00700, CONTRACT CLAUSES, and SECTION 00800, SPECIAL CONTRACT REQUIREMENTS
THIS SOLICITATION IS UNRESTRICTED PURSUANCE TO PUBLIC LAW 100-656, SMALL BUSINESS COMPETITIVENESS DEMONSTRATION PROGH
NOTE TO BIDDERS: Please pay special attention to Section 00600, Contract Clause 52.204-8, Annual Representations and Certifications (Jan
2005). All bidders must complete the annual representations and certifications electronically via the Online Representations and Certifications
Application (ORCA) website at http://orca.bpn.gov. Please ensure your firm is registered in the Contractor Central Registration (CCR)
database prior to completing the ORCA requirements.

The applicable NAICS Code and Size Standard for this procurement are as follows:

NAICS Code: 237990
Size Standard: $17,020,000.00

RA

11. The Contractor shall begin performance within 15  calendar days and complete it within ___* calendar days after receiving

|:| award, notice to proceed. This performance period is mandatory, |:| negotiable. (See * Par 1.1, 0080 )

12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? 12B. CALENDAR DAYS
(If "YES," indicate within how many calendar days after award in ltem 12B.)

YES |:| NO 10

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A. Sealed offers in original and 2 copies to perform the work required are due at the place specified in Item 8 by 02:00 PM (hour)
local time 09 Nov 2005  (date).  If this is a sealed bid solicitation, offers must be publicly opened at that time.Sealed envelopes containing offers
shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B. An offer guarantee is, |:| is notrequired.

C. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D. Offers providing less than 60 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

NSN 7540-01-155-3212 1442-101 STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA
FAR (48 CFR) 53.236-1(e)



SOLICITATION, OFFER, AND AWARD (Continued)
(Construction, Alteration, or Repair)

OFFER (Must be fully completed by offeror)

14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code) 15. TELEPHONE NO. (Include area code)

16. REMITTANCE ADDRESS (Include only if different than Item 14)

See Item 14

CODE FACILITY CODE

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is
accepted by the Government in writing within calendar days after the date offers are due. (Insert any number equal to or greater than

the minimum requirements stated in Item 13D. Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS SEE SCHEDULE OF PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS

(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN 20B. SIGNATURE 20C. OFFER DATE

OFFER (Type or print)

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO
|:|10 U.S.C. 2304(c) |:|41 U.S.C. 253(c)

24. SUBMIT INVOICES TO ADDRESS SHOWN IN

(4 copies unless otherwise specified)

ITEM

26. ADMINISTERED BY CODE 27. PAYMENT WILL BE MADE BY: CODE |

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

|:| 28. NEGOTIATED AGREEMENT (Contractor is required to sign this

document and return Contractor agrees
to furnish and deliver all items or perform all work, requisitions identified

on this form and any continuation sheets for the consideration stated in this
contract. The rights and obligations of the parties to this contract shall be
governed by (a) this contract award, (b) the solicitation, and (c) the clauses,
representations, certifications, and specifications or incorporated by refer-
ence in or attached to this contract.

copies to issuing office.)

|:| 29. AWARD (Contractor is not required to sign this document.)

Your offer on this solicitation, is hereby accepted as to the items listed. This award con-
summates the contract, which consists of (a) the Government solicitation and

your offer, and (b) this contract award. No further contractual document is

necessary.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED
TO SIGN (Type or print)

30B. SIGNATURE 30C. DATE

31A. NAME OF CONTRACTING OFFICER (Type or print)

TEL: EMAIL:

31B. UNITED STATES OF AMERICA 31C. AWARD DATE

BY

NSN 7540-01-155-3212

STANDARD FORM 1442 BACK  (REV. 4-85)




Section 00010 - Solicitation Contract Form

BASE BID ITEMS

ITEM NO
0001

ITEM NO
0002

ITEM NO
0002AA

ITEM NO
0002AB

ITEM NO
0003

SUPPLIES/SERVICES  QUANTITY UNIT
1 Lump Sum
MOBILIZATION AND DEMOBILIZATION

SUPPLIES/SERVICES

DREDGING 9-FOOT CHANNEL

SUPPLIES/SERVICES  QUANTITY UNIT
3,900 Cubic
Yard

FIRST 3900 CY

SUPPLIES/SERVICES  QUANTITY UNIT
6,300 Cubic
Yard

OVER 3900 CY

SUPPLIES/SERVICES  QUANTITY UNIT

DREDGING 6-FOOT CHANNEL, 6-FOOT TURNING
BASIN, AND 6-FOOT NORTHWEST ANCHORAGE

$

$

UNIT PRICE
N/A

UNIT PRICE

UNIT PRICE

UNIT PRICE

W912WJ-06-B-0002

Page 3 of 28
AMOUNT
$
AMOUNT
$
AMOUNT
$
AMOUNT



ITEM NO
0003AA

ITEM NO
0003AB

ITEM NO
0004

ITEM NO
0004AA

ITEM NO
0004AB

W912WJ-06-B-0002
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SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
13,000 Cubic $
Yard
FIRST 13,000 CY
SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
7,600 Cubic $ $
Yard
OVER 13,000 CY
SUPPLIES/SERVICES
REMOVAL OF DEBRIS AND HEAVY BOULDERS
SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
25 Cubic $ $
Yard
FIRST 25 CY
SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
175 Cubic $ $
Yard
OVER 25 CY

TOTAL BASE BID ITEMS ESTIMATED AMOUNT $
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OPTIONAL BBID ITEMS (The locations of the Optional dredging areas are shown on the drawings.)

ITEM NO

0005
OPTION

ITEM NO
0005AA

OPTION

ITEM NO
0005AB

OPTION

ITEM NO

0006
OPTION

ITEM NO
0006AA

OPTION

ITEM NO
0006AB

OPTION

SUPPLIES/SERVICES

DREDING 9-FOOT EAST ANCHORAGE

SUPPLIES/SERVICES QUANTITY UNIT
7,000 Cubic
Yard

FIRST 7,000 CY

SUPPLIES/SERVICES QUANTITY UNIT
7,100 Cubic
Yard

OVER 7,000 CY

SUPPLIES/SERVICES

DREDGING 11-FOOT WEST ANCHORAGE

SUPPLIES/SERVICES  QUANTITY UNIT
32,600 Cubic
Yard

FIRST 32,600 CY

SUPPLIES/SERVICES  QUANTITY UNIT
14,200 Cubic
Yard

OVER 32,600 CY

UNIT PRICE
$

UNIT PRICE
$

UNIT PRICE
$

UNIT PRICE

AMOUNT
$
AMOUNT
$
AMOUNT
$
AMOUNT
$




ITEM NO

0007
OPTION

ITEM NO
0007AA

OPTION

ITEM NO
0007AB

OPTION

ITEM NO

0008
OPTION

ITEM NO
0008AA

OPTION

ITEM NO
0008AB

OPTION

SUPPLIES/SERVICES

DREDGING 9-FOOT WEST ANCHORAGE

SUPPLIES/SERVICES

FIRST 12,500 CY

SUPPLIES/SERVICES

OVER 12,500 CY

SUPPLIES/SERVICES

QUANTITY
12,500

QUANTITY
9,200

UNIT
Cubic
Yard

UNIT
Cubic
Yard

DREDGING 6-FOOT SOUTHWEST ANCHORAGE

SUPPLIES/SERVICES

FIRST 4,000 CY

SUPPLIES/SERVICES

OVER 4,000 CY

QUANTITY
4,000

QUANTITY
1,900

UNIT
Cubic
Yard

UNIT
Cubic
Yard

UNIT PRICE
$

UNIT PRICE
$

UNIT PRICE
$

UNIT PRICE
$
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AMOUNT
$
AMOUNT
$
AMOUNT
$
AMOUNT
$
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Note 1: Item Numbers 0002, 0003, 0004, 0005, 0006, 0007 and 0008 are subdivided into two estimated quantities
and are to be separately priced. The Government will evaluate each of these items on the basis of the total

price of its sub-items. See SPECIAL CONTRACT REQUIREMENTS, Clause "VARIATIONS IN ESTIMATED
QUANTITIES - SUBDIVIDED ITEMS" EFAR 52.211-5001.

Note 2: The low bidder will be determined by the "TOTAL BASE BID ITEMS ESTIMATED AMOUNT",
exclusive of the option bid items. The work will be awarded to one bidder. Bidders must bid all items. The
minimum work awarded will be the BASE BID ITEMS.

Note 3: Optional Bid Item Numbers 0005 through 0008 may, at the option of the Government, be exercised at any
time within the time period specified in SPECIAL CONTRACT REQUIREMENTS, Article "COMMENCEMENT,
PROSECUTION AND COMPLETION OF WORK (APR 1984) FAR 52.211-10." All optional items, or any
combination thereof, may be exercised by the Government.

Note 4: In the event Optional items of work are exercised by the Government, no additional time will be added to
the contract and all work shall be completed in accordance with SPECIAL CONTRACT REQUIREMENTS,
Article "COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK (APR 1984) FAR

52.211-10.



Section 00100 - Bidding Schedule/Instructions to Bidders

CLAUSES INCORPORATED BY REFERENCE

52.214-3 Amendments To Invitations For Bids

52.214-4 False Statements In Bids

52.214-5 Submission Of Bids

52.214-6 Explanation To Prospective Bidders

52.214-7 Late Submissions, Modifications, and Withdrawals of Bids

52.214-18 Preparation of Bids-Construction

52.214-19 Contract Award-Sealed Bidding-Construction

52.225-10 Notice of Buy American Act Requirement--Construction
Materials

52.232-38 Submission of Electronic Funds Transfer Information with

Offer

CLAUSES INCORPORATED BY FULL TEXT

52.003-4002

BIDS RECEIVING DESK

DEC 1989
APR 1984
MAR 1997
APR 1984
NOV 1999
APR 1984
AUG 1996
MAY 2002

MAY 1999

W912WJ-06-B-0002
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Bids, if submitted in person or by messenger, shall be delivered to the Bids Receiving Desk (so identified), Building
1, Contracts Branch, Contracting Division, at the above address, prior to the time fixed for opening of bids. Bidders
who attend the bid opening may deliver bids directly to the Contracting Officer in the New Hampshire Conference

Room.

52.003-4014 INQUIRIES

Telephone inquiries relating to this solicitation should be directed as follows:

New England District, Corps of Engineers

Procurement of Plans and Specifications,
Prospective Bidders List, Bid Results,

and Award Information ................... 978-318-8420

Technical Inquiries on Plans and

Specifications ..........cccoceiiiiiiiiinis 978-318-8249

52.003-4015 MAGNITUDE OF PROJECT

The estimated cost of the work is $1,000,000.00 and $5,000,000.00.

52.003-4021 PLACE OF BID OPENING

Bids will be publicly opened at the appointed time at the U. S. Army Engineer District, New England, 696 Virginia

Road, Concord, MA 01742-2751, in the New Hampshire Conference Room.
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52.216-1 TYPE OF CONTRACT (APR 1984)
The Government contemplates award of a firm fixed price contract resulting from this solicitation.

(End of clause)

52.233-2 SERVICE OF PROTEST (AUG 1996)

(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an
agency, and copies of any protests that are filed with the General Accounting Office (GAO), shall be served on the
Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from
Contracting Officer, U.S. Army Corps of Engineers, New England District, 696 Virginia Road, Concord, MA
01742-2751

(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with
the GAO.

(End of provision)

52.236-27 SITE VISIT (CONSTRUCTION) (FEB 1995)

(@) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting
the Work, will be included in any contract awarded as a result of this solicitation. Accordingly, offerors or quoters
are urged and expected to inspect the site where the work will be performed.

(b) Site visits may be arranged during normal duty hours by contacting:
Name: James Morocco
Address: Devens, MA
Telephone: 978-318-8112

(End of provision)

52.252-1 SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB 1998)

This solicitation incorporates one or more solicitation provisions by reference, with the same force and effect as if
they were given in full text. Upon request, the Contracting Officer will make their full text available. The offeror is
cautioned that the listed provisions may include blocks that must be completed by the offeror and submitted with its
quotation or offer. In lieu of submitting the full text of those provisions, the offeror may identify the provision by
paragraph identifier and provide the appropriate information with its quotation or offer. Also, the full text of a
solicitation provision may be accessed electronically at this/these address(es):

http://www.arnet.gov/far

http://farsite.hill.af.mil
http://www.hqg.usace.army.mil/cepr/asp/library/efar.asp
http://acqnet.saalt.army.mil/LIBRARY

(End of provision)


http://www.arnet.gov/far
http://farsite.hill.af.mil/
http://www.hq.usace.army.mil/cepr/asp/library/efar.asp
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Section 00600 - Representations & Certifications

CLAUSES INCORPORATED BY FULL TEXT

52.204-3 TAXPAYER IDENTIFICATION (OCT 1998)
(a) Definitions.

Common parent, as used in this provision, means that corporate entity that owns or controls an affiliated group of
corporations that files its Federal income tax returns on a consolidated basis, and of which the offeror is a member.

Taxpayer Identification Number (TIN), as used in this provision, means the number required by the Internal
Revenue Service (IRS) to be used by the offeror in reporting income tax and other returns. The TIN may be either a
Social Security Number or an Employer Identification Number.

(b) All offerors must submit the information required in paragraphs (d) through (f) of this provision to comply with
debt collection requirements of 31 U.S.C. 7701(c) and 3325(d), reporting requirements of 26 U.S.C. 6041, 6041A,
and 6050M, and implementing regulations issued by the IRS. If the resulting contract is subject to the payment
reporting requirements described in Federal Acquisition Regulation (FAR) 4.904, the failure or refusal by the
offeror to furnish the information may result in a 31 percent reduction of payments otherwise due under the
contract.

(c) The TIN may be used by the Government to collect and report on any delinquent amounts arising out of the
offeror's relationship with the Government (31 U.S.C. 7701(c)(3)). If the resulting contract is subject to the payment
reporting requirements described in FAR 4.904, the TIN provided hereunder may be matched with IRS records to
verify the accuracy of the offeror's TIN.

(d) Taxpayer Identification Number (TIN).

TIN:.

____ TIN has been applied for.
TIN is not required because:
____ Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have income effectively
connected with the conduct of a trade or business in the United States and does not have an office or place of
business or a fiscal paying agent in the United States;
___ Offeror is an agency or instrumentality of a foreign government;
____ Offeror is an agency or instrumentality of the Federal Government.
(e) Type of organization.
___ Sole proprietorship;
Partnership;

Corporate entity (not tax-exempt);

Corporate entity (tax-exempt);
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____ Government entity (Federal, State, or local);
Foreign government;

__International organization per 26 CFR 1.6049-4;

____ Other
(f) Common parent.
____ Offeror is not owned or controlled by a common parent as defined in paragraph (a) of this provision.

__ Name and TIN of common parent:

Name

TIN

(End of provision)

52.204-8 ANNUAL REPRESENTATIONS AND CERTIFICATIONS (JAN 2005)

(a)(1) If the clause at 52.204-7, Central Contractor Registration, is included in this solicitation, paragraph (b) of this
provision applies.

(2) If the clause at 52.204-7 is not included in this solicitation, and the offeror is currently registered in CCR, and
has completed the ORCA electronically, the offeror may choose to use paragraph (b) of this provision instead of
completing the corresponding individual representations and certifications in the solicitation. The offeror shall
indicate which option applies by checking one of the following boxes:

(_) Paragraph (b) applies.

(_) Paragraph (b) does not apply and the offeror has completed the individual representations and certifications in
the solicitation.

(b) The offeror has completed the annual representations and certifications electronically via the Online
Representations and Certifications Application (ORCA) website at http://orca.bpn.gov. After reviewing the ORCA
database information, the offeror verifies by submission of the offer that the representations and certifications
currently posted electronically have been entered or updated within the last 12 months, are current, accurate,
complete, and applicable to this solicitation (including the business size standard applicable to the NAICS code
referenced for this solicitation), as of the date of this offer and are incorporated in this offer by reference (see FAR
4.1201); except for the changes identified below [offeror to insert changes, identifying change by clause number,
title, date]. These amended representation(s) and/or certification(s) are also incorporated in this offer and are
current, accurate, and complete as of the date of this offer.

FAR Clause Title Date Change
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Any changes provided by the offeror are applicable to this solicitation only, and do not result in an update to the
representations and certifications posted on ORCA.

(End of Provision)

52.219-4 NOTICE OF PRICE EVALUATION PREFERENCE FOR HUBZONE SMALL BUSINESS
CONCERNS (JUL 2005)

(a) Definition. HUBZone small business concern, as used in this clause, means a small business concern that
appears on the List of Qualified HUBZone Small Business Concerns maintained by the Small Business
Administration.

(b) Evaluation preference. (1) Offers will be evaluated by adding a factor of 10 percent to the price of all offers,
except--

(i) Offers from HUBZone small business concerns that have not waived the evaluation preference; and
(ii) Otherwise successful offers from small business concerns.

(2) The factor of 10 percent shall be applied on a line item basis or to any group of items on which award may be
made. Other evaluation factors described in the solicitation shall be applied before application of the factor.

(3) A concern that is both a HUBZone small business concern and a small disadvantaged business concern will
receive the benefit of both the HUBZone small business price evaluation preference and the small disadvantaged
business price evaluation adjustment (see FAR clause 52.219-23). Each applicable price evaluation preference or
adjustment shall be calculated independently against an offeror's base offer.

These individual preference amounts shall be added together to arrive at the total evaluated price for that offer.

(c) Waiver of evaluation preference. A HUBZone small business concern may elect to waive the evaluation
preference, in which case the factor will be added to its offer for evaluation purposes. The agreements in paragraph
(d) of this clause do not apply if the offeror has waived the evaluation preference.

____ Offeror elects to waive the evaluation preference.

(d) Agreement. A HUBZone small business concern agrees that in the performance of the contract, in the case of a
contract for

(1) Services (except construction), at least 50 percent of the cost of personnel for contract performance will be spent
for employees of the concern or employees of other HUBZone small business concerns;

(2) Supplies (other than procurement from a nonmanufacturer of such supplies), at least 50 percent of the cost of
manufacturing, excluding the cost of materials, will be performed by the concern or other HUBZone small business
concerns;

(3) General construction, at least 15 percent of the cost of the contract performance incurred for personnel will be
spent on the concern's employees or the employees of other HUBZone small business concerns; or

(4) Construction by special trade contractors, at least 25 percent of the cost of the contract performance incurred for
personnel will be spent on the concern’'s employees or the employees of other HUBZone small business concerns.
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(e) A HUBZone joint venture agrees that in the performance of the contract, the applicable percentage specified in
paragraph (d) of this clause will be performed by the HUBZone small business participant or participants.

(F) A HUBZone small business concern nonmanufacturer agrees to furnish in performing this contract only end
items manufactured or produced by HUBZone small business manufacturer concerns. This paragraph does not
apply in connection with construction or service contracts.

(End of clause)

252.209-7001 DISCLOSURE OF OWNERSHIP OR CONTROL BY THE GOVERNMENT OF A TERRORIST
COUNTRY (SEP 2004)

(@) "Definitions."
As used in this provision --

(a) "Government of a terrorist country" includes the state and the government of a terrorist country, as well as any
political subdivision, agency, or instrumentality thereof.

(2) "Terrorist country" means a country determined by the Secretary of State, under section 6(j)(1)(A) of the Export
Administration Act of 1979 (50 U.S.C. App. 2405(j)(i)(A)), to be a country the government of which has repeatedly
provided support for such acts of international terrorism. As of the date of this provision, terrorist countries subject
to this provision include: Cuba, Iran, Libya, North Korea, Sudan, and Syria.

(3) "Significant interest" means --

(i) Ownership of or beneficial interest in 5 percent or more of the firm's or subsidiary's securities. Beneficial
interest includes holding 5 percent or more of any class of the firm's securities in "nominee shares," "street names,"
or some other method of holding securities that does not disclose the beneficial owner;

(if) Holding a management position in the firm, such as a director or officer;

(iii) Ability to control or influence the election, appointment, or tenure of directors or officers in the firm;

(iv) Ownership of 10 percent or more of the assets of a firm such as equipment, buildings, real estate, or other
tangible assets of the firm; or

(v) Holding 50 percent or more of the indebtness of a firm.

(b) "Prohibition on award."

In accordance with 10 U.S.C. 2327, no contract may be awarded to a firm or a subsidiary of a firm if the
government of a terrorist country has a significant interest in the firm or subsidiary or, in the case of a subsidiary,
the firm that owns the subsidiary, unless a waiver is granted by the Secretary of Defense.

(c) "Disclosure."

If the government of a terrorist country has a significant interest in the Offeror or a subsidiary of the Offeror, the
Offeror shall disclosure such interest in an attachment to its offer. If the Offeror is a subsidiary, it shall also disclose

any significant interest the government of a terrorist country has in any firm that owns or controls the subsidiary.
The disclosure shall include --
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(1) Identification of each government holding a significant interest; and
(2) A description of the significant interest held by each government.

(End of provision)

252.225-7031 SECONDARY ARAB BOYCOTT OF ISRAEL (JUN 2005)
(a) Definitions. As used in this provision--

(1) Foreign person means any person (including any individual, partnership, corporation, or other form of
association) other than a United States person.

(2) United States means the 50 States, the District of Columbia, outlying areas, and the outer Continental Shelf as
defined in 43 U.S.C. 1331.

(3) United States person is defined in 50 U.S.C. App. 2415(2) and means--

(i) Any United States resident or national (other than an individual resident outside the United States who is
employed by other than a United States person);

(if) Any domestic concern (including any permanent domestic establishment of any foreign concern); and

(iif) Any foreign subsidiary or affiliate (including any permanent foreign establishment) of any domestic concern
that is controlled in fact by such domestic concern.

(b) Certification. If the offeror is a foreign person, the offeror certifies, by submission of an offer, that it--
(1) Does not comply with the Secondary Arab Boycott of Israel; and

(2) Is not taking or knowingly agreeing to take any action, with respect to the Secondary Boycott of Israel by Arab
countries, which 50 U.S.C. App. 2407(a) prohibits a United States person from taking.

(End of provision)

252.247-7022 REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA (AUG 1992)

(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision whether
transportation of supplies by sea is anticipated under the resultant contract. The term supplies is defined in the
Transportation of Supplies by Sea clause of this solicitation.

(b) Representation. The Offeror represents that it:

(1) Does anticipate that supplies will be transported by sea in the performance of any contract or subcontract
resulting from this solicitation.

(2) Does not anticipate that supplies will be transported by sea in the performance of any contract or
subcontract resulting from this solicitation.

(c) Any contract resulting from this solicitation will include the Transportation of Supplies by Sea clause. If the
Offeror represents that it will not use ocean transportation, the resulting contract will also include the Defense FAR
Supplement clause at 252.247-7024, Notification of Transportation of Supplies by Sea.
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(End of provision)
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Section 00700 - Contract Clauses

CLAUSES INCORPORATED BY REFERENCE

52.202-1 Definitions JUL 2004
52.203-3 Gratuities APR 1984
52.203-5 Covenant Against Contingent Fees APR 1984
52.203-7 Anti-Kickback Procedures JUL 1995
52.203-8 Cancellation, Rescission, and Recovery of Funds for Illegal JAN 1997
or Improper Activity
52.203-10 Price Or Fee Adjustment For Illegal Or Improper Activity ~ JAN 1997
52.203-12 Limitation On Payments To Influence Certain Federal JUN 2003
Transactions
52.204-4 Printed or Copied Double-Sided on Recycled Paper AUG 2000
52.204-7 Central Contractor Registration OCT 2003
52.209-6 Protecting the Government's Interest When Subcontracting  JAN 2005
With Contractors Debarred, Suspended, or Proposed for
Debarment
52.211-13 Time Extensions SEP 2000
52.211-18 Variation in Estimated Quantity APR 1984
52.214-26 Audit and Records--Sealed Bidding OCT 1997
52.214-27 Price Reduction for Defective Cost or Pricing Data - OCT 1997
Modifications - Sealed Bidding
52.214-28 Subcontracting Cost Or Pricing Data--Modifications--Sealed OCT 1997
Bidding
52.219-8 Utilization of Small Business Concerns MAY 2004
52.219-9 Alt | Small Business Subcontracting Plan (Jul 2005) Alternate |  OCT 2001
52.219-16 Liquidated Damages-Subcontracting Plan JAN 1999
52.219-25 Small Disadvantaged Business Participation Program-- OCT 1999
Disadvantaged Status and Reporting
52.222-3 Convict Labor JUN 2003
52.222-4 Contract Work Hours and Safety Standards Act - Overtime  JUL 2005
Compensation
52.222-6 Davis Bacon Act JUL 2005
52.222-7 Withholding of Funds FEB 1988
52.222-8 Payrolls and Basic Records FEB 1988
52.222-9 Apprentices and Trainees JUL 2005
52.222-10 Compliance with Copeland Act Requirements FEB 1988
52.222-11 Subcontracts (Labor Standards) JUL 2005
52.222-12 Contract Termination-Debarment FEB 1988
52.222-13 Compliance with Davis-Bacon and Related Act Regulations. FEB 1988
52.222-14 Disputes Concerning Labor Standards FEB 1988
52.222-15 Certification of Eligibility FEB 1988
52.222-21 Prohibition Of Segregated Facilities FEB 1999
52.222-26 Equal Opportunity APR 2002
52.222-27 Affirmative Action Compliance Requirements for FEB 1999
Construction
52.222-35 Equal Opportunity For Special Disabled Veterans, Veterans DEC 2001
of the Vietnam Era, and Other Eligible Veterans
52.222-36 Affirmative Action For Workers With Disabilities JUN 1998
52.222-37 Employment Reports On Special Disabled Veterans, VeteransDEC 2001

Of The Vietnam Era, and Other Eligible Veterans
52.223-6 Drug-Free Workplace MAY 2001



52.223-14
52.225-13
52.226-1

52.227-1
52.227-2

52.227-4
52.228-2
52.228-11
52.228-12
52.228-13
52.228-14
52.228-15
52.229-3
52.232-5
52.232-17
52.232-23 Alt |
52.232-27
52.232-33

52.233-1
52.233-3
52.236-2
52.236-3
52.236-4
52.236-5
52.236-7
52.236-8
52.236-9

52.236-10
52.236-11
52.236-12
52.236-13
52.236-15
52.236-16
52.236-17
52.236-21
52.236-26
52.242-13
52.242-14
52.243-4
52.244-6
52.246-12
52.248-3
52.249-2 Alt |

52.249-10
52.253-1
252.201-7000
252.203-7001

252.203-7002

Toxic Chemical Release Reporting

Restrictions on Certain Foreign Purchases

Utilization Of Indian Organizations And Indian-Owned
Economic Enterprises

Authorization and Consent

Notice And Assistance Regarding Patent And Copyright
Infringement

Patent Indemnity-Construction Contracts

Additional Bond Security

Pledges Of Assets

Prospective Subcontractor Requests for Bonds
Alternative Payment Protections

Irrevocable Letter of Credit

Performance and Payment Bonds--Construction
Federal, State And Local Taxes

Payments under Fixed-Price Construction Contracts
Interest

Assignment of Claims (Jan 1986) - Alternate |

Prompt Payment for Construction Contracts

Payment by Electronic Funds Transfer--Central Contractor

Registration

Disputes

Protest After Award

Differing Site Conditions

Site Investigation and Conditions Affecting the Work
Physical Data

Material and Workmanship

Permits and Responsibilities

Other Contracts

Protection of Existing Vegetation, Structures, Equipment,
Utilities, and Improvements

Operations and Storage Areas

Use and Possession Prior to Completion

Cleaning Up

Accident Prevention

Schedules for Construction Contracts

Quantity Surveys

Layout of Work

Specifications and Drawings for Construction
Preconstruction Conference

Bankruptcy

Suspension of Work

Changes

Subcontracts for Commercial Items

Inspection of Construction

Value Engineering-Construction

Termination for Convenience of the Government (Fixed-
Price) (May 2004) - Alternate |

Default (Fixed-Price Construction)

Computer Generated Forms

Contracting Officer's Representative

Prohibition On Persons Convicted of Fraud or Other
Defense-Contract-Related Felonies

Display Of DOD Hotline Poster

AUG 2003
MAR 2005
JUN 2000

JUL 1995
AUG 1996

APR 1984
OCT 1997
FEB 1992
OCT 1995
JUL 2000
DEC 1999
JUL 2000
APR 2003
SEP 2002
JUN 1996
APR 1984
OCT 2003
OCT 2003

JUL 2002

AUG 1996
APR 1984
APR 1984
APR 1984
APR 1984
NOV 1991
APR 1984
APR 1984

APR 1984
APR 1984
APR 1984
NOV 1991
APR 1984
APR 1984
APR 1984
FEB 1997
FEB 1995
JUL 1995
APR 1984
AUG 1987
DEC 2004
AUG 1996
FEB 2000
SEP 1996

APR 1984
JAN 1991
DEC 1991
DEC 2004

DEC 1991

W912WJ-06-B-0002
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252.204-7003 Control Of Government Personnel Work Product APR 1992
252.204-7004 Alt A Central Contractor Registration (52.204-7) Alternate A NOV 2003
252.205-7000 Provision Of Information To Cooperative Agreement Holders DEC 1991
252.209-7004 Subcontracting With Firms That Are Owned or Controlled MAR 1998
By The Government of a Terrorist Country
252.219-7003 Small, Small Disadvantaged and Women-Owned Small APR 1996
Business Subcontracting Plan (DOD Contracts)
252.223-7004 Drug Free Work Force SEP 1988
252.225-7012 Preference For Certain Domestic Commaodities JUN 2004
252.227-7033 Rights in Shop Drawings APR 1966
252.231-7000 Supplemental Cost Principles DEC 1991
252.236-7000 Modification Proposals-Price Breakdown DEC 1991
252.243-7001 Pricing Of Contract Modifications DEC 1991
252.243-7002 Requests for Equitable Adjustment MAR 1998
252.247-7023 Transportation of Supplies by Sea MAY 2002
252.247-7024 Notification Of Transportation Of Supplies By Sea MAR 2000

CLAUSES INCORPORATED BY FULL TEXT
52.222-23 NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL
EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999)

(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action Compliance
Requirements for Construction clause of this solicitation.

(b) The goals for minority and female participation, expressed in percentage terms for the Contractor's aggregate
workforce in each trade on all construction work in the covered area, are as follows:

Goals for minority Goals for female
participation for each trade participation for each trade

0.8% 6.9%

These goals are applicable to all the Contractor’s construction work performed in the covered area. If the Contractor
performs construction work in a geographical area located outside of the covered area, the Contractor shall apply
the goals established for the geographical area where the work is actually performed. Goals are published
periodically in the Federal Register in notice form, and these notices may be obtained from any Office of Federal
Contract Compliance Programs office.

(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 CFR 60-4 shall
be based on (1) its implementation of the Equal Opportunity clause, (2) specific affirmative action obligations
required by the clause entitled "Affirmative Action Compliance Requirements for Construction," and (3) its efforts
to meet the goals. The hours of minority and female employment and training must be substantially uniform
throughout the length of the contract, and in each trade. The Contractor shall make a good faith effort to employ
minorities and women evenly on each of its projects. The transfer of minority or female employees or trainees from
Contractor to Contractor, or from project to project, for the sole purpose of meeting the Contractor's goals shall be a
violation of the contract, Executive Order 11246, as amended, and the regulations in 41 CFR 60-4. Compliance with
the goals will be measured against the total work hours performed.

(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal Contract
Compliance, U.S. Department of Labor, within 10 working days following award of any construction subcontract in
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excess of $10,000 at any tier for construction work under the contract resulting from this solicitation. The
notification shall list the --

(1) Name, address, and telephone number of the subcontractor;

(2) Employer's identification number of the subcontractor;

(3) Estimated dollar amount of the subcontract;

(4) Estimated starting and completion dates of the subcontract; and
(5) Geographical area in which the subcontract is to be performed.

(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is Washington
County — Millbirdge, Maine

(End of provision)

52.225-9 BUY AMERICAN ACT—CONSTRUCTION MATERIALS (JAN 2005)
(a) Definitions. As used in this clause--
Component means an article, material, or supply incorporated directly into a construction material.

Construction material means an article, material, or supply brought to the construction site by the Contractor or a
subcontractor for incorporation into the building or work. The term also includes an item brought to the site
preassembled from articles, materials, or supplies. However, emergency life safety systems, such as emergency
lighting, fire alarm, and audio evacuation systems, that are discrete systems incorporated into a public building or
work and that are produced as complete systems, are evaluated as a single and distinct construction material
regardless of when or how the individual parts or components of those systems are delivered to the construction site.
Materials purchased directly by the Government are supplies, not construction material.

Cost of components means--

(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the place of
incorporation into the construction material (whether or not such costs are paid to a domestic firm), and any
applicable duty (whether or not a duty-free entry certificate is issued); or

(2) For components manufactured by the Contractor, all costs associated with the manufacture of the component,
including transportation costs as described in paragraph (1) of this definition, plus allocable overhead costs, but
excluding profit. Cost of components does not include any costs associated with the

manufacture of the construction material.

Domestic construction material means--

(1) An unmanufactured construction material mined or produced in the United States; or

(2) A construction material manufactured in the United States, if the cost of its components mined, produced, or
manufactured in the United States exceeds 50 percent of the cost of all its components. Components of foreign
origin of the same class or kind for which nonavailability determinations have been made are treated as domestic.

Foreign construction material means a construction material other than a domestic construction material.
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United States means the 50 States, the District of Columbia, and outlying areas.
(b) Domestic preference. (1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) by providing a
preference for domestic construction material. The Contractor shall use only domestic construction material in

performing this contract, except as provided in paragraphs (b)(2) and (b)(3) of this clause.

(2) This requirement does not apply to the construction material or components listed by the Government as
follows:

NONE

(3) The Contracting Officer may add other foreign construction material to the list in paragraph (b)(2) of this clause
if the Government determines that

(i) The cost of domestic construction material would be unreasonable. The cost of a particular domestic construction
material subject to the requirements of the Buy American Act is unreasonable when the cost of such material
exceeds the cost of foreign material by more than 6 percent;

(i) The application of the restriction of the Buy American Act to a particular construction material would be
impracticable or inconsistent with the public interest; or

(iii) The construction material is not mined, produced, or manufactured in the United States in sufficient and
reasonably available commercial quantities of a satisfactory quality.

(c) Request for determination of inapplicability of the Buy American Act. (1)(i) Any Contractor request to use
foreign construction material in accordance with paragraph (b)(3) of this clause shall include adequate information
for Government evaluation of the request, including--

(A) A description of the foreign and domestic construction materials;

(B) Unit of measure;

(C) Quantity;

(D) Price;

(E) Time of delivery or availability;

(F) Location of the construction project;

(G) Name and address of the proposed supplier; and

(H) A detailed justification of the reason for use of foreign construction materials cited in accordance with
paragraph (b)(3) of this clause.

(if) A request based on unreasonable cost shall include a reasonable survey of the market and a completed price
comparison table in the format in paragraph (d) of this clause.

(iii) The price of construction material shall include all delivery costs to the construction site and any applicable
duty (whether or not a duty-free certificate may be issued).

(iv) Any Contractor request for a determination submitted after contract award shall explain why the Contractor
could not reasonably foresee the need for such determination and could not have requested the determination before
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contract award. If the Contractor does not submit a satisfactory explanation, the Contracting Officer need not make
a determination.

(2) If the Government determines after contract award that an exception to the Buy American Act applies and the
Contracting Officer and the Contractor negotiate adequate consideration, the Contracting Officer will modify the
contract to allow use of the foreign construction material. However, when the basis for the exception is the
unreasonable price of a domestic construction material, adequate consideration is not less than the differential
established in paragraph (b)(3)(i) of this clause.

(3) Unless the Government determines that an exception to the Buy American Act applies, use of foreign
construction material is noncompliant with the Buy American Act.

(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, the
Contractor shall include the following information and any applicable supporting data based on the survey of
suppliers:

Foreign and Domestic Construction Materials Price Comparison

Construction material description Unit of measure Quantity Price (dollars) \1\

Item 1
Foreign construction material.... .......ccciiiiiis coiiiiires e
Domestic construction material... .......cccccoociviiies v e
Item 2
Foreign construction material.... ......ccccooiiiiis i
Domestic construction material... .......cccccovciiiies i e,

Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free entry
certificate is issued).

List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral, attach
summary.

Include other applicable supporting information.

(End of clause)

52.227-5001 PARTICIPATION OF FOREIGN NATIONALS IN USACE CONTRACTS

All contractor employees (U.S. Citizens and Non-U.S. Citizens) working under this contract who require access to
Automated Information Systems (AIS), (stand alone computers, network computers/systems, email) shall, at a
minimum, be designated into an ADP-I11 position (non sensitive) in accordance with DoD 5220-22-R, Industrial
Security Regulation. The investigative requirements for an ADP — 111 position are favorable National Agency
Check (NAC), SF-85P, Public Trust Position. The contractor shall have each applicable employee complete a SF-
85P and submit to the U.S. Army Engineer District, New England, 696 Virginia Road, Concord, MA 01742-2751,
Security Officer, within three (3) working days after award of any contract or task order, and shall be submitted
prior to the individual being permitted to access AlS. Contractors that have a commercial or government entity
(CAGE) Code and Facility Security Clearance through the Defense Security Service shall process the NAC’s and
forward visit requests/results of NAC to the U.S. Army Engineer District, New England, 696 Virginia Road,
Concord, MA 01742-2751 — Security Officer. For those contractors that do not have a Cage Code or Facility
Security Clearance, the U.S. Army Engineer District, New England — Bldg 1, 696 Virginia Road, Concord, MA
01742-2751, Security Officer will process the investigation in coordination with the Contractor and contract
employees.
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In accordance with Engineering Regulation, ER-380-1-18, Section 4, foreign nationals who work on Corps of
Engineers’ contracts or task orders shall be approved by HQUSACE Foreign Disclosure Officer or higher before
beginning work on the contract/task order. This regulation includes subcontractor employees. (NOTE: exceptions
to the above requirement include foreign nationals who perform janitorial and/or grounds maintenance services.)
The contractor shall submit to the U.S. Army Engineer District, New England, Contracting Division, the names of
all foreign nationals proposed for performance under this contract/task order, along with documentation to verify
that he/she was legally admitted into the United States and has authority to work and/or go to school in the US.
Such documentation may include a U.S. Passport, Certificate of U.S. Citizenship (INS Form N-560 or N-561),
Certificate of Naturalization (INS Form N-550 or N-570), foreign passport with 1-551 stamp or attached INS From
1-94 indicating employment authorization, Alien Registration Receipt Card with photograph (INS From 1-151 or I-
551), Temporary Resident Card (INS From 1688), Employment Authorization Card (INS Form 1-688A), Reentry
Permit (INS Form 1-327), Refugee Travel Document (INS From 1-571), Employment Authorization Document
issued by INS which contains a photograph (INS Form 1-688B).

52.231-5000 EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE
MAR 1995)--EFARS

(@) This clause does not apply to terminations. See 52.249-5000, Basis for Settlement of Proposals and FAR Part
49.

(b) Allowable cost for construction and marine plant and equipment in sound workable condition owned or
controlled and furnished by a contractor or subcontractor at any tier shall be based on actual cost data for each piece
of equipment or groups of similar serial and series for which the Government can determine both ownership and
operating costs from the contractor's accounting records. When both ownership and operating costs cannot be
determined for any piece of equipment or groups of similar serial or series equipment from the contractor's
accounting records, costs for that equipment shall be based upon the applicable provisions of EP 1110-1-8,
Construction Equipment Ownership and Operating Expense Schedule, Region . Working conditions shall be
considered to be average for determining equipment rates using the schedule unless specified otherwise by the
contracting officer. For equipment not included in the schedule, rates for comparable pieces of equipment may be
used or a rate may be developed using the formula provided in the schedule. For forward pricing, the schedule in
effect at the time of negotiations shall apply. For retroactive pricing, the schedule in effect at the time the work was
performed shall apply.

(c) Equipment rental costs are allowable, subject to the provisions of FAR 31.105(d)(ii) and FAR 31.205-36.
Rates for equipment rented from an organization under common control, lease-purchase arrangements, and sale-
leaseback arrangements, will be determined using the schedule, except that actual rates will be used for equipment
leased from an organization under common control that has an established practice of leasing the same or similar
equipment to unaffiliated lessees.

(d) When actual equipment costs are proposed and the total amount of the pricing action exceeds the small
purchase threshold, the contracting officer shall request the contractor to submit either certified cost or pricing data,
or partial/limited data, as appropriate. The data shall be submitted on Standard Form 1411, Contract Pricing
Proposal Cover Sheet.

(End of clause)

52.232-5002 CONTINUING CONTRACTS (ALTERNATE) (MAR 1995)--EFARS

(a) Funds are not available at the inception of this contract to cover the entire contract price. The sum $10,000.00 of
has been reserved for this contract and is available for payment to the contractor during the current fiscal year. it is
expected that Congress will make appropriations for future fiscal years from which additional funds, together with
funds provided by one or more non-federal project sponsors will be reserved for this contract. The liability of the
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United States for payments beyond the funds reserved for this contract is contingent on the reservation of additional
funds.

(b) Failure to make payments in excess of the amount currently reserved, or that may be reserved form time to time,
shall not be considered a breach of this contract, and shall not entitle the contractor to a price
adjustment under the terms of this contract except as specifically provided in paragraphs (e) and (h) below.

(c) The Government may at any time reserve additional funds for payments under the contract if there are funds
available for such purpose. The contracting officer will promptly notify the contractor of any additional funds
reserved for the contract by issuing an administrative modification to the contract.

(d) If earnings will be such that funds reserved for the contract will be exhausted before the end of any fiscal year,
the contractor shall give written notice to the contracting officer of the estimated date of exhaustion and the amount
of additional funds which will be needed to meet payments due or to become due under this contract during that
fiscal year. This notice shall be given not less than 45 nor more than 60 days prior to the estimated date of
exhaustion.

(e) No payments will be make after exhaustion of funds except to the extent that additional funds are reserved for
the contract. If and when sufficient additional funds are reserved, the contractor shall be entitled to simple interest
on any payment that the contracting officer determines was actually earned under the terms of this contract and
would have been made except for exhaustion of funds. Interest shall be computed from the time such payment
would otherwise have been made until actually or constructively made, and shall be at the rate established by the
Secretary of the Treasury pursuant to Public Law 92-41, 85 STAT 97, as in effect on the first day of the delay in
such payment.

(f) Any suspension, delay, or interruption of work arising from exhaustion or anticipated exhaustion of funds shall
riot constitute a breach of this contract and shall not entitle the contractor to any price adjustment under a
"Suspension of Work™ or similar clause or in any other manner under this contract.

(9) An equitable adjustment in performance time shall be made for any increase in the time required for
performance of any part of the work arising from exhaustion of funds or the reasonable anticipation of exhaustion of
funds.

(h) If, upon the expiration of sixty (60) days after the beginning of the fiscal year following an exhaustion of funds,
the Government has failed to reserve sufficient additional funds to cover payments other vise due, the contractor, by
written notice delivered to the contracting officer at any time before such additional funds are reserved, may elect to
treat his right to proceed with the work as having been terminated. Such a termination shall be at no cost to the
Government, except that, to the extent that additional funds to make payment therefore are allocated to

this contract, it may be treated as a termination for the convenience of the Government.

(i) If at any time it becomes apparent that the funds reserved for any fiscal year are in excess of the funds required to
meet all payments due or to become due the contractor because of work performed and to be performed under this
contract during the fiscal year, the Government reserves the right, after notice to the contractor, to reduce said
reservation by the amount of such excess.

(i) The term "Reservation" means monies that have been set aside and made available for payments under this
contract.

(End of clause)
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52.252-2  CLAUSES INCORPORATED BY REFERENCE (FEB 1998)

This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in
full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may
be accessed electronically at this/these address(es):

http://www.arnet.gov/far

http://farsite.hill.af.mil
http://www.hq.usace.army.mil/cepr/asp/library/efar.asp
http://acqnet.saalt.army.mil/LIBRARY

(End of clause)


http://www.arnet.gov/far
http://farsite.hill.af.mil/
http://www.hq.usace.army.mil/cepr/asp/library/efar.asp

WAGE DETERMINATION

General Decision Number: ME030012 05/06/2005

Superseded General Decision Number: ME020012

State: Maine
Construction Types: Heavy Dredging

Counties: Maine Statewide.
STATEWIDE

All Dredging, except self propelled hopper dredges,

ME12

on the

W912WJ-06-B-0002
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Atlantic coast from the Canadian border to the tributary waters

emptying in to the Atlantic Ocean.

Modification Number

0 06/13/20
1 05/21/20
2 12/03/20
3 05/06/20
* ENGI0025-001 10/01/2004
STATEWIDE
Company Lead Dredgeman
Lead Dredgeman. ............. S
Dipper & Clamshell Dredge
Boat Captain................ S
Boat Master................. S
Deckhand, Tug Deckhand...... S
Engineer.............. ... ... S
Maintenance Engineer........ S
Mate. . ... e S
Oller..... ... S
Operator......ouvviiiennnnn.. S
SCOWMAI . « v v ettt ettt eeeenn S
Welder. ......oo .. S
Diver
Diver. ...... ... S
Standby Diver............... S
Standby Tender.............. S
Tender. . ... S
Drag Bucket Dredge
Deckhand.............ooouu... S
Engineer...........ouuio.. S
Maintenance Engineer........ S
Mate. ... e S
Operator......ouvvvieeunnnn. S
Dredging Pipeline Cable-Laying
Control Tower Operator...... S
Diver Tender................ S
DiVeL . ittt e e e e e S
LevVermMan. . o v v v v v it e et e e ee e S
Line up Operator, End Prep..$
Rigger.......ouuiiiiinnnn.. S
Drill Boats
Blaster........o.iiiiien. S
Core Driller................ S

03
04
04
05

Publication Date

Rates

28.

23.
.14
.83
25.
.49
.89
.29
28.
.78
24.

24
18

24
22
19

41.

27
23
32

16

21
21

25
42
28
18
23

23

97

05

37

97

53

.85
.26
.11

.17
.41
.21
19.
25.

82

.55
26.
.42
.83
.47
19.

07

.81
19.
.55

00

Fringes

o U1 U1 oYUl o Oy OV O NONOONNINNo00 <

Ul U1 oy Oy O O

o U1 O

.80+a+b

.20+a+b
.80+a+b
.60+a+b
.80+a+b
.20+a+b
.20+a+b
.60+a+b
.80+a+b
.60+a+b
.20+a+b

.87+a+b
.87+a+b
.27+a+b
.87+a+b

.25+a+b
.45+a+b
.85+a+b
.85+a+b
.45+a+b

.87+a+b
.87+a+b
.87+a+b
.87+a+b
.67+a+b
.67+a+b

.45+a+b
.25+a+b
.45+a+b
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Engineer......... ... S 23.54 6.45+a+b
Machinist................... S 23.30 5.85+a+b
Oiler. ... ... S 20.46 5.25+a+b
Tug Captain................. $ 19.53 5.85+a+b
Tug Deckhand................ $ 15.97 5.25+a+b
Tug Master..........ouuun... S 20.48 6.45+a+b
Welder. ..ot e e e S 23.30 5.85+a+b
Engineer
8 $ 25.55 6.87+a+b
2nd, 3rd and 4th............ S 25.23 6.87+a+b
Electrician................. S 25.68 6.87+a+b
Electro Hydro Technician....$ 20.79 6.27+a+b
Tug Captain................. S 23.44 6.87+a+b
Tug Master..........ouuun... S 26.80 6.87+a+b
Hydraulic Dredge
Asst. Fill Placer........... S 22.70 7.80+a+b
Boat Captain................ $ 23.05 7.20+a+b
Boat Master................. S 24.13 7.80+a+b
Chief Mate.................. S 24.72 7.80+a+b
Chief Welder................ S 25.38 7.80+a+b
Deckhand.................... $ 19.23 6.60+a+b
Engineer.................... S 24.82 7.80+a+b
Fill Placer.........uuuuo... S 24.72 7.80+a+b
Janitor/Porter.............. $ 18.39 6.60+a+b
LevVermMan. . « v v v v vt et e eeeenn S 28.97 7.80+a+b
Maintenance Engineer........ S 24.49 7.20+a+b
Mate...... ... S 22.89 7.20+a+b
MESSMAN . v v v v v ettt e e eeeeee e $ 18.39 6.60+a+b
Night Cook.................. $ 18.90 6.60+a+b
Oller...... ... $ 19.29 6.60+a+b
Shoreman............c.oou.u... S 18.80 6.60+a+b
Spider Barge Operator....... $ 23.91 7.20+a+b
Steward. .......... ... S 22.84 7.80+a+b
Welder-Dredge............... $ 24.11 7.20+a+b
Tug Boats over 1000 H.P.
with master or captain
having license endorsed
for 200 miles off shore
Tug Captain................ $ 24.59 7.80+a+b
Tug Chief Engineer......... $ 23.85 7.20+a+b
Tug Deckhand............... $ 19.23 6.60+a+b
Tug Engineer............... $ 23.38 7.20+a+b

PREMIUMS: Additional 20% for hazardous material work
FOOTNOTES APPLICABLE TO ABOVE CRAFTS:

a. PAID HOLIDAYS: New Year's Day, Martin Luther King, Jr.'s
Birthday, Memorial Day, Good Friday, Independence Day,
Labor Day, Veterans' Day, Thanksgiving Day and Christmas Day

b. VACATION: Seven percent (7%) of the straight time rate
multiplied by the total hours worked.

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).
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In the listing above, the "SU" designation means that rates
listed under the identifier do not reflect collectively
bargained wage and fringe benefit rates. Other designations
indicate unions whose rates have been determined to be
prevailing.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can

* an existing published wage determination

* a survey underlying a wage determination

Wage and Hour Division letter setting forth a position on
wage determination matter

conformance (additional classification and rate) ruling

0o

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations

Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210
2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210
The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,

etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
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interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION



PLANT AND EQUIPMENT LIST

The bidder must complete the following plant and equipment list by listing the plant available to the Bidder
and proposed to be used on the work of this contract. Add additional pages as necessary. Attach the
completed list to the BIDDING SCHEDULE and submit the list with the bid. Failure to complete thislist
and submit it with the BIDDING SCHEDULE may be cause for the rejection of the bid. Prior to
commencement of work at the site, the Contractor will be required to submit for review copies of al
applicable current inspections, certificates and surveys for all floating plant

BUCKET DREDGES (Clamshell/Dipper/Excavator/Dragline)

Dredge Nameand | Manufacturer and | Bucket Size and Capacity — Cubic Type and HP of
Type Age Swings/Hour Y ardsMonth* Engine

HYDRAULIC/SUCTION/HOPPER DREDGE

Dredge Nameand | Manufacturer and | Inside Diameter of | Capacity — Cubic Type and HP of
Type Age Discharge Pipe Y ardsMonth* Pump Engine

BARGES/SCOWS

Name Manufacturer | Length | Draft- | Draft — Capacity Number and Size

And And Age & Light L oaded (Cubic Yards) Of Drills

Type Beam




ATTENDANT PLANT (Give columnar information pertinent to items listed, if to be used)

Name Manufacturer | Type and HP Length Remarks
And Age Of Engine &
Beam
Tug
Tug
Launch

(*) When working materials similar to those anticipated to be encountered in the performance of work
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1.

1

SECTION 00800

SPECIAL CONTRACT REQUIREMENTS

COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK (APR 1984) FAR

52.211-10

1.

3

(a)

a. The Contractor shall be required to--

(1) commence work under this contract within 15 calendar days
after the date the Contractor receives the notice to proceed,

(2) prosecute the work diligently, and maintain a dredging
production rate, based on working 24 hours per day, of not less
than 35,000 cubic yards for each 30 calendar day period of actual
dredging work at the site, and

(3) complete the BASE BID ITEMS of work and all OPTIONAL BID ITEMS
exercised by the Government ready for use not later than April 15,
2006. The time stated for completion shall include final cleanup
of the premises.

(4) Complete OPTIONAL BID ITEMS if ordered by the Government. The
Government may exercise one or any combination of Optional Bid
Items by issuing a modification to the contract no later than
January 15, 2006.

b. In the event Optional Items of work are exercised by the
Government, additional time will not be added to the completion period.

The time stated for completion shall include final cleanup of the
premises.

c. Due to environmental restrictions, dredging operations at the
project site will only be permitted from November 01 through April 15,
inclusive, of any year.

LIQUIDATED DAMAGES - CONSTRUCTION (Sept 2000) FAR 52.211-12

(a) If the Contractor fails to complete the work within the time
specified in the contract, the Contractor shall pay liquidated damages
to the Government in the amount of $1,050.00 for each calendar day of
delay until the work is completed or accepted.

(b) If the Government terminates the Contractor's right to proceed,
liquidated damages will continue to accrue until the work is completed.
These liquidated damages are in addition to excess costs of repurchase
under the Termination clause.

CONTRACT DRAWINGS AND SPECIFICATIONS (AUG 2000) DFARS 252.236-7001

The Government will provide to the Contractor, without charge, one set

of contract drawings and specifications, except publications incorporated
into the technical provisions by reference The drawings will be provided
to the Contractor in electronic or paper media as chosen by the Contracting
Officer.

DOCUMENT 00800 Page 1
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(b) The Contractor shall-
(1) Check all drawings furnished immediately upon receipt;

(2) Compare all drawings and verify the figures before laying out the
work;

(3) Promptly notify the Contracting Officer of any discrepancies;

(4) Be responsible for any errors that might have been avoided by
complying with this paragraph (b); and

(5) Reproduce and print contract drawings and specifications as needed.

(c) In general--
(1) Large-scale drawings shall govern small-scale drawings; and

(2) The Contractor shall follow figures marked on drawings in
preference to scale measurements.

(d) Omissions from the drawings or specifications or the misdescription of
details of work that are manifestly necessary to carry out the intent of
the drawings and specifications, or that are customarily performed, shall
not relieve the Contractor from performing such omitted or misdescribed
details of the work. The Contractor shall perform such details as if fully
and correctly set forth and described in the drawings and specifications.

(e) The work shall conform to the specifications, and to the contract

drawings identified on the following index of drawings:

Sheet File
No. Name Title

MAINTENANCE DREDGING
9 AND 6-FOOT CHANNELS
11, 9, AND 6-FOOT ANCHORAGES
6-FOOT TURNING BASIN

NARRAGUAGUS RIVER
MILBRIDGE, MAINE

2 C-1 NARC101.S01 Key Plan, Index to
Drawings, Legend, Tidal
Datum, Channel
Coordinates, and Aids
to Navigation

1.4 DESIGNATED BILLING OFFICE

Reference Contract Clause titled "PROMPT PAYMENT FOR CONSTRUCTION
CONTRACTS" located in SECTION 00700, CONTRACT CLAUSES. The "designated
billing office" will be the Construction Area Engineer, Resident Engineer
or project office where the Contracting Officer Representative for this
contract is located. The Contractor will be notified of the exact location
of this office at the project preconstruction conference specified in
Section 01110 SUMMARY OF WORK.

DOCUMENT 00800 Page 2
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1.6

BID GUARANTEE (SEP 1996) FAR 52.228-1

(a) Failure to furnish a bid guarantee in the proper form and amount,
by the time set for opening of bids, may be cause for rejection of the
bid.

(b) The bidder shall furnish a bid guarantee in the form of a firm
commitment, e.g., bid bond supported by good and sufficient surety or
sureties acceptable to the Government, postal money order, certified
check, cashier's check, irrevocable letter of credit, or, under
Treasury Department regulations, certain bonds or notes of the United
States. The Contracting Officer will return bid guarantees, other than
bid bonds, (1) to unsuccessful bidders as soon as practicable after the
opening of bids, and (2) to the successful bidder upon execution of
contractual documents and bonds (including any necessary coinsurance or
reinsurance agreements), as required by the bid as accepted.

(c) The amount of the bid guarantee shall be twenty percent of the
bid price or $3,000,000, whichever is less.

(d) If the successful bidder, upon acceptance of its bid by the
Government within the period specified for acceptance, fails to execute
all contractual documents or furnish executed bond(s) within 10 days
after receipt of the forms by the bidder, the Contracting Officer may
terminate the contract for default.

(e) In the event the contract is terminated for default, the bidder
is liable for any cost of acquiring the work that exceeds the amount of

its bid, and the bid guarantee is available to offset the difference.

PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984) FAR 52.236-1

The Contractor shall perform on the site, and with its own organization,
work equivalent to at least twenty percent (20%) of the total amount of
work to be performed under the contract. This percentage may be reduced by
a supplemental agreement to this contract if, during performing the work,
the Contractor requests a reduction and the Contracting Officer determines
that the reduction would be to the advantage of the Government.

1.7

(a)

(b)

OBSTRUCTION OF NAVIGABLE WATERWAYS DFAR 252.236-7002 (DEC 1991)

The Contractor shall-

(1) Promptly recover and remove any material, plant, machinery, or
appliance which the contractor loses, dumps, throws overboard, sinks,
or misplaces, and which, in the opinion of the Contracting Officer, may

be dangerous to or obstruct navigation;

(2) Give immediate notice, with description and locations of any such
obstructions, to the Contracting Officer; and

(3) When required by the Contracting Officer, mark or buoy such
obstructions until the same are removed.

The Contracting Officer may-

(1) Remove the obstructions by contract or otherwise should the
Contractor refuse, neglect, or delay compliance with paragraph (a) of

DOCUMENT 00800 Page 3
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this clause; and

(2) Deduct the cost of removal from any monies due or to become due to
the Contractor; or

(3) Recover the cost of removal under the Contractor's bond.

(c) The Contractor's liability for the removal of a vessel wrecked or sunk
without fault or negligence is limited to that provided in Sections 15, 19,
and 20 of the River and Harbor Act of March 3, 1899 (33 U.S.C. 410 et.seq.).

1.8 PAYMENT FOR MOBILIZATION AND DEMOBILIZATION
(DEC 1991) DFARS 252.236-7004.

a. The Government will pay all costs for the mobilization and
demobilization of all of the Contractor's plant and equipment at the
contract lump sum price for this item.

(1) Sixty percent of the lump sum price upon completion of the
Contractor's mobilization at the work site.

(2) The remaining 40 percent upon completion of demobilization.

b. The Contracting Officer may require the Contractor to furnish cost data
to justify this portion of the bid if the Contracting Officer believes that
the percentages in paragraphs a(l) and a(2) of this clause do not bear a
reasonable relation to the cost of the work in this contract.

(1) Failure to justify such price to the satisfaction of the
Contracting Officer will result in payment, as determined by the
Contracting Officer, of --

(1) Actual mobilization costs at completion of mobilization;

(ii) Actual demobilization costs at completion of demobilization;
and

(1iii) The remainder of this item in the final payment under this
contract.

(2) The Contracting Officer's determination of the actual costs in
paragraph b(l) of this clause is not subject to appeal.

1.9 QUANTITY SURVEYS. (APR 1984) ALTERNATE 1 FAR 52.236-16

a) Quantity surveys shall be conducted, and the data derived from these
surveys shall be used in computing the quantities of work performed and
the actual construction completed and in place.

(b) The Government shall conduct the original and final surveys and
make the computations based on them. The Contractor shall conduct the
surveys for any periods for which progress payments are requested and
shall make the computations based on these surveys. All surveys
conducted by the Contractor shall be conducted under the direction of a
representative of the Contracting Officer, unless the Contracting
Officer waives this requirement in a specific instance.

(c) Promptly upon completing a survey, the Contractor shall furnish the
originals of all field notes and all other records relating to the
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survey or to the layout of the work to the Contracting Officer, who
shall use them as necessary to determine the amount of progress
payments. The Contractor shall retain copies of all such material
furnished to the Contracting Officer.

1.10 VARIATIONS IN ESTIMATED QUANTITIES — SUBDIVIDED ITEMS (MAR 1995) —
EFARS 52.212-5001

This variation in estimated quantities clause is applicable only to Item
Numbers 0002, 0003, 0004, 0005, 0006, 0007 and 0008 on the Bidding Schedule.

(a) Variation from the estimated gquantity in the actual work performed
under any second or subsequent sub-item or elimination of all work under
such a second or subsequent sub-item will not be the basis for an
adjustment in contract unit price.

(b) Where the actual quantity of work performed for Item Numbers 0002,

0003, 0004, 0005, 0006, 0007 and 0008 is less than 85% of the quantity of
the first sub-item listed under such item, the contractor will be paid at
the contract unit price for that sub-item for the actual quantity of work
performed and, in addition, an equitable adjustment shall be made in
accordance with the clause FAR 52.211-18, Variation in Estimated Quantities.

(c) If the actual quantity of work performed under Item Item Numbers 0002,
0003, 0004, 0005, 0006, 0007 and 0008 exceeds 115% or is less than 85% of
the total estimated quantity of the sub-item under that item and/or if the
quantity of the work performed under the second sub-item or any subsequent
sub-item under Item Numbers 0002, 0003, 0004, 0005, 0006, 0007 and 0008
exceeds 115% or is less than 85% of the estimated quantity of any such
sub-item, and if such variation causes an increase or a decrease in the
time required for performance of this contract the contract completion time
will be adjusted in accordance with the clause FAR 52.211-18, Variation in
Estimated Quantities.

-- End of Section --
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SECTION 01110

SUMMARY OF WORK

PART 1 GENERAL

1

.1 WORK COVERED BY CONTRACT DOCUMENTS

The general description below is given to indicate the approximate scope of
this project only. It does not limit the work required under the project
drawings and specifications.

The work of this project consists of maintenance dredging of the
Narraguagus River Federal Channel and anchorage areas to restore the areas
to their authorized depths. Dredging of silts, clays, and sawdust and
other mill waste shall be performed by mechanical bucket dredge. The
project will also require removal of boulders and debris from several
areas. The dredged material will be placed in scows and disposed of at the
Douglas Island Disposal site.

.2 SUBMITTALS

Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only. When
used, a designation following the "G" designation identifies the office
that will review the submittal for the Government. The following shall be
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals
Progress Schedule; G, RO.

In accordance with the contract clauses, the Contractor shall, within 15
days after receipt of notice to proceed or as otherwise determined by the
Contracting Officer, submit for approval a practicable progress schedule.
When changes are authorized that result in contract time extensions,
Contractor shall submit a modified chart for approval by the Contracting
Officer.

.3 PROJECT/SITE CONDITIONS

.3.1 Physical Data

Data and information furnished or referred to below is for the Contractor's
information. The Government shall not be responsible for any
interpretation of or conclusion drawn from the data or information by the
Contractor.

a. Site Conditions: The indications of physical conditions on the
drawings and in the specifications are the result of site
investigations and surveys. The conditions represented prevailed at
the time the investigations and surveys were made. A pre-dredge survey
may be performed by the Government prior to the start of Contractor
dredging operations at the site. Before commencing work at the site,
the Contractor shall verify the existing conditions indicated on the
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1.

1.

1.

1.

drawings and in the specifications. See CONTRACT CLAUSE entitled "SITE
INVESTIGATION AND CONDITIONS AFFECTING THE WORK."

b. Weather Conditions: The monthly normal mean temperature and the
monthly normal mean precipitation for the site may be obtained by the
Contractor from the nearest U.S. National Weather Service Office.

c. Conditions of Channel and Anchorage: The 11 foot channel was last
maintained in 2005. The channel and some anchorage areas were
maintained by the Government in 1968. The two 9 foot anchorage areas
were last dredged in 1900 and may contain different materials.
Soundings shown on the contract drawings are the results of surveys
conducted during the time period indicated, and are believed to
indicate existing conditions.

f. Channel Traffic: The channel and the anchorage areas are mainly
used by seasonal recreational craft and commercial craft, which may
cause interference with contract operations. A large fleet of more
than 50 commercial fishing and lobster boats, aquaculture support
vessels, use the waterway. Consult with the Harbor Master to determine
the extent of interference with contract operations. The Government
will not undertake to keep the channel free from vessels or other
obstructions, except to the extent of applicable regulations. The
Contractor will be required to conduct the work in such a manner as to
obstruct navigation as little as possible, and in the event the
Contractor's plant so obstructs the channel as to make difficult or
endanger the passage of any vessels, the plant shall be promptly moved
on the approach of any vessel to such an extent as may be necessary to
afford a practicable passage.

4 SEQUENCING AND SCHEDULING
4.1 Hours of Operations

The Contractor will be allowed to perform work 24 hours per day, seven days
per week, including holidays, for the entire performance period.

4.2 Work Sequence
4.3 General

There are certain essential criteria relative to the preparation of a work
sequence and time schedule which the Contractor will be required to
implement and follow during the prosecution of the work. See Section 02325
for the required order of work. Minor variations in the sequence of the
items of work as approved may be made by the Contractor, provided such
variations do not conflict with critical elements of the schedule.

Proposed minor variations shall be noted on the progress charts submittal
required by CONTRACT CLAUSE, entitled "SCHEDULES FOR CONSTRUCTION
CONTRACTS." Variations shall be approved by the Contracting Officer prior
to implementation.

.4.3.1 Progress Schedule

The progress schedule shall be in the form of a chart graphically
indicating the sequence proposed to accomplish each work feature or
operation. The chart shall be prepared to show the starting and completion
dates of all work features on a linear horizontal time scale beginning with
date of Notice to Proceed and indicating calendar days to completion.
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Contractor shall indicate on the chart the important work features or
operations that are critical to the timely overall completion of the
project. Key dates for such important work features and portions of work
features are milestone dates and shall be so indicated on the chart. This
schedule will be the medium through which the timeliness of the
Contractor's construction effort is appraised. Anticipated adverse weather
delay days shall be included in the schedule.

1.4.4 Organization at the Site
1.4.4.1 General

The Contractor shall employ ample personnel and sufficient equipment to
accomplish the work of this contract in the least amount of time, within
the prosecution period specified in Section 00800 SPECIAL CONTRACT
REQUIREMENTS, Paragraph 1.0.

1.4.4.2 Rate of Progress

Should the Contractor fail to maintain a satisfactory rate of progress, the
Contracting Officer may require that additional personnel and equipment be
placed on the work and weekend and overtime work be performed, in order
that the work be brought up to schedule and maintained. See Section 00800
SPECIAL CONTRACT REQUIREMENTS, Paragraph 1.0.

1.5 CONTRACTOR USE OF PREMISES
1.5.1 Storage Areas

Storage area will be provided to the Contractor at the prework conference.
Area will be made available for two office trailers, pickup truck parking,
and other minor materials. The Contractor shall confine his storage areas
to the limits as designated or approved by the Contracting Officer and
Harbor Master and shall be responsible for the security of the areas. Upon
completion of the contract, the Contractor shall remove all equipment and
materials, except as otherwise specified, and restore the site to its
original condition as approved by the Contracting Officer at no additional
cost to the Government.

1.5.1.1 Work Limits
The limits of work consist of the shoaled areas of the channel and
anchorage as shown on the contract drawings and the side slope areas which
must be dredged to obtain the required depth.

1.5.2 Contractor's Receipt of Supplies
The Contractor shall be responsible for all arrangements for the receipt of
materials and supplies at the job site. Government personnel are not
permitted to receive or sign for items delivered to the site.

1.5.3 Access to Work Site

Access to the project site is limited as shown on the drawings.
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1.

1.

1

6 COORDINATION
6.1 Public Notice

The public shall be notified of this dredging project approximately two
weeks before commencement of dredging operations at the site. A brief
description of the work to be performed and the intended schedule of
dredging and disposal operations shall be published in a newspaper of
general circulation in the area adjacent to the dredging. The notice shall
include the locations where the work is to be performed, the time sequence
of events, a map of the haul route to be followed between the dredging
areas and the disposal site with reference to the width of the haul lane,
the location and limits of the disposal site, and the procedure the
Contractor will use to respond to claims of loss of fishing gear during the
hauling work. The notice shall include the Contractor's point of contact
and telephone number.

.6.2 Notice to Mariners

Before beginning dredging operations, the Contractor shall coordinate with
the U.S. Coast Guard (USCG) to issue a "Notice to Mariners" regarding the
work to be performed and the Contractor's proposed operations.

The Corps of Engineers and the USCG have agreed to phraseology when issuing
navigational bulletins and notices. The information furnished shall be
consistent with USCG Broadcast Notice to Mariners and Local Notice to
Mariners. When requesting local USCG offices to issue navigational
information for Corps of Engineers work involving marine construction, the
following terminology shall be used, as applicable:

For cautionary areas: "Mariners are urged to use extreme caution in
the area."
For dredging and work operations: "Mariners are urged to transit at

their slowest safe speed to minimize wake and proceed with caution
after passing arrangements have been made."

.6.3 Aids to Navigation

Aids to navigation have been placed by the Coast Guard. The Contractor
shall coordinate with the Coast Guard in advance of any dredging work to
provide for any necessary relocation or movement of aids to navigation.
The Contractor shall also contact the Coast Guard at the completion of all
work and the removal of all dredging plant from the Harbor.

.6.4 Moorings

The Town of Milbridge will be responsible for the removal, relocation and
replacement of the moorings at no cost to the Contractor. The Contractor
shall coordinate the time schedule necessary for the removal and relocation
of the moorings with the Harbor Master.

.6.5 Points of Contact

a. U.S. Coast Guard, First District, 408 Atlantic Avenue, Boston, MA
02110. TUSCG Contacts for Aids to Navigation in the First District

John Mauro
jmauro@dl .uscg.mil
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or
mswanson@dl.uscg.mil

617-223-8355 or 8356
b. Harbor Master: John Chipman (207) 546-7251.
c. harbor Commission: Linden Perry (207) 546-7218.
1.7 PRECONSTRUCTION CONFERENCE

The Contracting Officer will conduct a preconstruction conference with key
Contractor personnel. The purpose of the conference is to review contract
requirements and to establish a working relationship between the
Contractor's Staff and the Corps Of Engineers personnel who will be closely
associated with the project. During the conference, the Contracting
Officer will inform the Contractor concerning Job Safety, Quality Control,
Labor Relations, and Environmental Protection. The Contractor's
Superintendent and Quality Control Representative shall attend this
conference. All submittals which are ready for submission prior to start
of work may be brought to the conference and given to the Contracting
Officer's representative.

PART 2 PRODUCTS (Not Applicable)
PART 3 EXECUTION (Not Applicable)

-- End of Section --
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SECTION 01270

MEASUREMENT AND PAYMENT

PART 1 GENERAL

1.

1

1 REFERENCES (Not Applicable)

.2 SUBMITTALS

Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only. When
used, a designation following the "G" designation identifies the office
that will review the submittal for the Government. The following shall be
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-05 Design Data
Quantity Surveys

Submit originals of all field notes and all other records relating to the
quantity surveys.

.3 LUMP SUM PAYMENT ITEMS

Payment items for the work of this contract for which contract lump sum
payments will be made are listed in the BIDDING SCHEDULE and described
below. The lump sum price and payment made for each item listed shall
constitute full compensation for furnishing all plant, labor, materials,
and equipment, and performing any associated Contractor quality control,
environmental protection, meeting safety requirements, tests and reports,
and for performing all work required for which separate payment is not
otherwise provided.

.4 UNIT PRICE PAYMENT ITEMS

Payment items for the work of this contract on which the contract unit
price payments will be made are listed in the BIDDING SCHEDULE and
described below. The unit price and payment made for each item listed
shall constitute full compensation for furnishing all plant, labor,
materials, and equipment, and performing any associated Contractor quality
control, environmental protection, meeting safety requirements, tests and
reports, and for performing all work required for each of the unit price
items. Submit originals of all field notes and all other records relating
to Quantity Surveys.

.5 BIDDING SCHEDULE - PAYMENT ITEMS

Payment items for the work of this contract on which the contract progress
payments will be based are listed in the BIDDING SCHEDULE and are described
below. All costs for items of work, which are not specifically mentioned
to be included in a particular Bidding Schedule lump sum or unit price
payment item, shall be included in the listed lump sum item most closely
associated with the work involved.
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1.

1

5.1 BASE BID ITEMS

.5.1.1 Item No. 0001, "Mobilization and Demobilization"

a. Payment will be made for costs associated with mobilization and
demobilization for dredging operations, as defined in Special Contract
Requirements clause "PAYMENT FOR MOBILIZATION AND DEMOBILIZATION."

b. Unit of measure: lump sum.

.5.1.2 Base Bid Payment Items for Dredging Channels and Anchorage Areas

Item No. 0002, "Dredging 9-Foot Channel"

Item No. 0003, "Dredging 6-Foot Channel, 6-Foot Turning Basin, and 6-Foot
Northwest Anchorage"

a. The contract price per cubic yard for Item No. 0002, "Dredging 9-Foot
Channel" shall include all cost of removal and disposal of all materials
encountered from the 11-Foot Federal Channel indicated on contract drawings.

b. The total amount of material removed and paid for under the contract
for these Items, will be measured by the cubic yard in place by computing
the volume between the bottom surface shown by soundings of the last
pre-dredge survey made before dredging begins and the bottom surface shown
by the soundings of a post-dredge survey made as soon as practicable after
the removal of the material. Dredged material will be included that is
within the limits of the side slopes and specified channel overdepth as
described in Section 02325 DREDGING, paragraph OVERDEPTH AND SIDE SLOPES,
less any deductions that may be required for misplaced material described
in paragraph DISPOSAL OF EXCAVATED MATERIAL.

c. The contract drawings listed in Special Contract Requirements,
Paragraph "Contract Drawings, Maps and Specifications" are believed to
accurately represent conditions existing on the date of the survey shown on
the drawings, but the depths and the specific areas to be dredged shown
thereon may be verified and corrected by soundings taken by the Government
before dredging begins. Determination of quantities removed and the
deductions made to determine quantities after having once been made by the
Contracting Officer, will not be reopened, except on evidence of collusion,
fraud, or obvious error.

d. Monthly partial payments will be based on approximate quantities
determined by Contractor quality control surveys. The pre-dredge survey
made immediately before dredging, and the post-dredge survey made as soon
as practicable after the removal of the material, will be performed by the
Government at no cost to the Contractor.

e. Unit of measure: Cubic Yard.

.5.1.3 Item No. 0004, "Removal of Debris and Heavy Boulders"

a. The contract price per cubic yard for the dredging and disposal of
debris and heavy boulders shall include all cost of removal and disposal of
qualifying heavy boulders and debris from the Federal Channels and
Anchorage Areas to be dredged, including the optional item areas if
awarded, in accordance with Section 02325 DREDGING, .
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b. Qualifying heavy boulders and debris are defined as debris and large
rocks and derelict moorings, greater than two cubic yards in volume, which
can not be removed by the plant and equipment employed for the project, but
which require equipment, procedures, and techniques not a part of the
ordinary dredging operation, to accomplish the removal. Qualifying heavy
boulders and debris shall be disposed in the same manner as maintenance
material. Each object removed by the Contractor's special plant or
equipment will be measured and photographed on site by the Contracting
Officer's Representative, who will calculate the yardage of the object for
payment. No volume deduction will be made under the other payment items
for Dredging and Disposal for the volume of removed and disposed objects
under this payment item. Debris removed from the bottom by the plant and
equipment employed for the project will be measured and paid for under the
other payment items for Dredging and Disposal. No separate measurement or
payment will be made for the collection and off site disposal of floating
debris.

c. Unit of measure: Cubic yard (CY).

1.5.2 OPTIONAL BID ITEMS (The locations of the Optional dredging areas are
shown on the drawings.)

1.5.2.1 Optional Payment Items for Dredging Channels and Anchorage Areas
Item No. 0005, "Dredging 9-Foot East Anchorage"
Item No. 0006, "Dredging 11-Foot West Anchorage"
Item No. 0007, "Dredging 9-Foot West Anchorage"
Item No. 0008, "Dredging 6-Foot Southwest Anchorage"

a. The contract price per cubic yard for the Payment Items listed above
shall include all cost of removal and disposal of all materials encountered
from the Federal Channels and anchorage areas indicated on contract
drawings.

b. The total amount of material removed and paid for under the contract
for these Items, will be measured by the cubic yard in place by computing
the volume between the bottom surface shown by soundings of the last
pre-dredge survey made before dredging begins and the bottom surface shown
by the soundings of a post-dredge survey made as soon as practicable after
the removal of the material. Dredged material will be included that is
within the limits of the side slopes and specified channel overdepth as
described in Section 02325 DREDGING, paragraph OVERDEPTH AND SIDE SLOPES,
less any deductions that may be required for misplaced material described
in paragraph DISPOSAL OF EXCAVATED MATERIAL.

c. The contract drawings listed in Special Contract Requirements,
Paragraph "Contract Drawings, Maps and Specifications" are believed to
accurately represent conditions existing on the date of the survey shown on
the drawings, but the depths and the specific areas to be dredged shown
thereon may be verified and corrected by soundings taken by the Government
before dredging begins. Determination of quantities removed and the
deductions made to determine quantities after having once been made by the
Contracting Officer, will not be reopened, except on evidence of collusion,
fraud, or obvious error.

d. Monthly partial payments will be based on approximate quantities

SECTION 01270 Page 4



MAINTENANCE DREDGING THE NARRAGUAGUS RIVER WO12WJ-06-B-0002

determined by Contractor quality control surveys. The pre-dredge survey
made immediately before dredging, and the post-dredge survey made as soon
as practicable after the removal of the material, will be performed by the
Government at no cost to the Contractor.
e. Unit of measure: Cubic Yard.

PART 2 PRODUCTS (Not Applicable)

PART 3 EXECUTION (Not Applicable)

-- End of Section --
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SECTION 01312

QUALITY CONTROL SYSTEM (QCS)

PART 1 GENERAL

1

.1 GENERAL

The Government will use the Resident Management System for Windows (RMS) to
assist in its monitoring and administration of this contract. The
Contractor shall use the Government-furnished Construction Contractor
Module of RMS, referred to as QCS, to record, maintain, and submit various
information throughout the contract period. The Contractor module, user
manuals, updates, and training information can be downloaded from the RMS
web site. This joint Government-Contractor use of RMS and QCS will
facilitate electronic exchange of information and overall management of the
contract. QCS provides the means for the Contractor to input, track, and
electronically share information with the Government in the following areas:

Administration
Finances

Quality Control
Submittal Monitoring
Scheduling
Import/Export of Data

1.1 Correspondence and Electronic Communications

For ease and speed of communications, both Government and Contractor will,
to the maximum extent feasible, exchange correspondence and other documents
in electronic format. Correspondence, pay requests and other documents
comprising the official contract record shall also be provided in paper
format, with signatures and dates where necessary. Paper documents will
govern, in the event of discrepancy with the electronic version.

1.2 Other Factors

Particular attention is directed to Contract Clause, "Schedules for
Construction Contracts", Contract Clause, "Payments", Section 01330,
SUBMITTAL PROCEDURES, and Section 01451, CONTRACTOR QUALITY CONTROL, which
have a direct relationship to the reporting to be accomplished through QCS.
Also, there is no separate payment for establishing and maintaining the
QCS database; all costs associated therewith shall be included in the
contract pricing for the work.

.2 QCS SOFTWARE

QCS is a Windows-based program that can be run on a stand-alone personal
computer or on a network. The Government will make available the QCS
software to the Contractor after award of the construction contract. Prior
to the Pre-Construction Conference, the Contractor shall be responsible to
download, install and use the latest version of the QCS software from the
Government's RMS Internet Website. Upon specific justification and request
by the Contractor, the Government can provide QCS on 3-1/2 inch
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high-density diskettes or CD-ROM. Any program updates of QCS will be made
available to the Contractor via the Government RMS Website as they become
available.

1.3 SYSTEM REQUIREMENTS

The following is the minimum system configuration that the Contractor shall
have to run QCS:

RMS Server

Hardware
IBM-compatible PC with 1000 MHz Pentium or higher processor
1000+ MB RAM
1 GB free disk space
3 1/2 inch high-density floppy drive
Compact Disk (CD) Reader 8x speed or higher
TCP/IP Network/Internet Connection

Software
Windows 2000 or higher
Oracle 81 Server

Virus protection software that is regularly upgraded with all
issued manufacturer's updates

Personnel

Oracle Database Administrator (DBA)

RMS Workstation

Hardware
IBM-compatible PC with 1000 MHz Pentium or higher processor
256+ MB RAM for workstation
500 MB free disk space
3 1/2 inch high-density floppy drive
Compact Disk (CD) Reader 8x speed or higher
SVGA or higher resolution monitor (1024x768, 256 colors)
Mouse or other pointing device

Windows compatible printer. (Laser printer must have 4 MB+ of RAM)
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TCP/IP Network/Internet Connection
Software
MS Windows 2000 or higher
Oracle 8i Client
Word Processing software: MS Word 2000 or newer

Latest version of: Netscape Navigator, Microsoft Internet
Explorer, or other browser that supports HTML 4.0 or higher

Electronic mail (E-mail) MAPI compatible
Virus protection software that is regularly upgraded with all

issued manufacturer's updates

QCS and QAS System

Hardware
IBM-compatible PC with 1000 MHz Pentium or higher processor
256+ MB RAM for workstation / 512+ MB RAM for server
1 GB hard drive disk space for sole use by the QCS system
3 1/2 inch high-density floppy drive
Compact Disk (CD) Reader 8x speed or higher
SVGA or higher resolution monitor (1024x768, 256 colors)
Mouse or other pointing device
Windows compatible printer. (Laser printer must have 4 MB+ of RAM)
Connection to the Internet, minimum 56k BPS
Software
MS Windows 2000 or higher
QAS-Word Processing software: MS Word 2000 or newer

Latest version of: Netscape Navigator, Microsoft Internet
Explorer, or other browser that supports HTML 4.0 or higher

Electronic mail (E-mail) MAPI compatible

Virus protection software that is regularly upgraded with all
issued manufacturer's updates
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1.4 RELATED INFORMATION
1.4.1 QCS User Guide

After contract award, the Contractor shall download instructions for the
installation and use of QCS from the Government RMS Internet Website; the
Contractor can obtain the current address from the Government. In case of
justifiable difficulties, the Government will provide the Contractor with a
CD-ROM containing these instructions.

1.4.2 Contractor Quality Control (CQC) Training

The use of QCS will be discussed with the Contractor's QC System Manager
during the mandatory CQC Training class.

1.5 CONTRACT DATABASE

Prior to the pre-construction conference, the Government shall provide the
Contractor with basic contract award data to use for QCS. The Government
will provide data updates to the Contractor as needed, generally by files
attached to E-mail. These updates will generally consist of submittal
reviews, correspondence status, QA comments, and other administrative and
QA data.

1.6 DATABASE MAINTENANCE

The Contractor shall establish, maintain, and update data for the contract
in the QCS database throughout the duration of the contract. The
Contractor shall establish and maintain the QCS database at the
Contractor's site office. Data updates to the Government shall be
submitted by E-mail with file attachments, e.g., daily reports, schedule
updates, payment requests. If permitted by the Contracting Officer, a data
diskette or CD-ROM may be used instead of E-mail (see Paragraph DATA
SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM) . The QCS database typically
shall include current data on the following items:

1.6.1 Administration
1.6.1.1 Contractor Information

The database shall contain the Contractor's name, address, telephone
numbers, management staff, and other required items. Within 14 calendar
days of receipt of QCS software from the Government, the Contractor shall
deliver Contractor administrative data in electronic format via E-mail.

1.6.1.2 Subcontractor Information

The database shall contain the name, trade, address, phone numbers, and
other required information for all subcontractors. A subcontractor must be
listed separately for each trade to be performed. Each subcontractor/trade
shall be assigned a unique Responsibility Code, provided in QCS. Within 14
calendar days of receipt of QCS software from the Government, the
Contractor shall deliver subcontractor administrative data in electronic
format via E-mail.

1.6.1.3 Correspondence

All Contractor correspondence to the Government shall be identified with a
serial number. Correspondence initiated by the Contractor's site office
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shall be prefixed with "S". Letters initiated by the Contractor's home
(main) office shall be prefixed with "H". Letters shall be numbered
starting from 0001. (e.g., H-0001 or S-0001). The Government's letters to

the Contractor will be prefixed with "C".
1.6.1.4 Equipment

The Contractor's QCS database shall contain a current list of equipment
planned for use or being used on the jobsite, including the most recent and
planned equipment inspection dates.

1.6.1.5 Management Reporting

QCS includes a number of reports that Contractor management can use to
track the status of the project. The value of these reports is reflective
of the quality of the data input, and is maintained in the various sections
of QCS. Among these reports are: Progress Payment Request worksheet, QA/QC
comments, Submittal Register Status, Three-Phase Inspection checklists.

1.6.2 Finances
1.6.2.1 Pay Activity Data

The QCS database shall include a list of pay activities that the Contractor
shall develop in conjunction with the construction schedule. The sum of
all pay activities shall be equal to the total contract amount, including
modifications. Pay activities shall be grouped by Contract Line Item
Number (CLIN), and the sum of the activities shall equal the amount of each
CLIN. The total of all CLINs equals the Contract Amount.

1.6.2.2 Payment Requests

All progress payment requests shall be prepared using QCS. The Contractor
shall complete the payment request worksheet and include it with the
payment request. The work completed under the contract, measured as
percent or as specific quantities, shall be updated at least monthly.
After the update, the Contractor shall generate a payment request report
using QCS. The Contractor shall submit the payment requests with
supporting data by E-mail with file attachment(s). If permitted by the
Contracting Officer, a data diskette may be used instead of E-mail. A
signed paper copy of the approved payment request is also required, which
shall govern in the event of discrepancy with the electronic version.

1.6.3 Quality Control (QC)

QCS provides a means to track implementation of the 3-phase QC Control
System, prepare daily reports, identify and track deficiencies, document
progress of work, and support other contractor QC requirements. The
Contractor shall maintain this data on a daily basis. Entered data will
automatically output to the QCS generated daily report. The Contractor
shall provide the Government a Contractor Quality Control (CQC) Plan within
the time required in Section 01451, CONTRACTOR QUALITY CONTROL. Within
seven calendar days of Government acceptance, the Contractor shall submit a
data diskette or CD-ROM reflecting the information contained in the
accepted CQC Plan: schedule, pay activities, features of work, submittal
register, QC requirements, and equipment list.
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1.6.3.1 Daily Contractor Quality Control (CQC) Reports.

QCS includes the means to produce the Daily CQC Report. The Contractor may
use other formats to record basic QC data. However, the Daily CQC Report
generated by QCS shall be the Contractor's official report. Data from any
supplemental reports by the Contractor shall be summarized and consolidated
onto the QCS-generated Daily CQC Report. Daily CQC Reports shall be
submitted as required by Section 01451, CONTRACTOR QUALITY CONTROL.

Reports shall be submitted electronically to the Government using E-mail or
diskette within 24 hours after the date covered by the report. Use of
either mode of submittal shall be coordinated with the Government
representative. The Contractor shall also provide the Government a signed,
printed copy of the daily CQC report.

1.6.3.2 Deficiency Tracking.

The Contractor shall use QCS to track deficiencies. Deficiencies
identified by the Contractor will be numerically tracked using QC punch
list items. The Contractor shall maintain a current log of its QC punch
list items in the QCS database. The Government will log the deficiencies
it has identified using its QA punch list items. The Government's QA punch
list items will be included in its export file to the Contractor. The
Contractor shall regularly update the correction status of both QC and QA
punch list items.

1.6.3.3 Three-Phase Control Meetings

The Contractor shall maintain scheduled and actual dates and times of
preparatory and initial control meetings in QCS.

1.6.3.4 Accident/Safety Tracking.

The Government will issue safety comments, directions, or guidance whenever
safety deficiencies are observed. The Government's safety comments will be
included in its export file to the Contractor. The Contractor shall
regularly update the correction status of the safety comments. In
addition, the Contractor shall utilize QCS to advise the Government of any
accidents occurring on the jobsite. This brief supplemental entry is not
to be considered as a substitute for completion of mandatory reports, e.g.,
ENG Form 3394 and OSHA Form 300.

1.6.3.5 Features of Work

The Contractor shall include a complete list of the features of work in the
QCS database. A feature of work may be associated with multiple pay
activities. However, each pay activity (see subparagraph "Pay Activity
Data" of paragraph "Finances") will only be linked to a single feature of
work.

1.6.3.6 QC Requirements

The Contractor shall develop and maintain a complete list of QC testing,
transferred and installed property, and user training requirements in QCS.
The Contractor shall update all data on these QC requirements as work
progresses, and shall promptly provide this information to the Government
via QCS.
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1.

6.4 Submittal Management

The Government will provide the initial submittal register in electronic
format. Thereafter, the Contractor shall maintain a complete list of all
submittals, including completion of all data columns. Dates on which
submittals are received and returned by the Government will be included in
its export file to the Contractor. The Contractor shall use QCS to track
and transmit all submittals. ENG Form 4025, submittal transmittal form,
and the submittal register update shall be produced using QCS. RMS will be
used to update, store and exchange submittal registers and transmittals,
but will not be used for storage of actual submittals.

.6.5 Schedule

The Contractor shall develop a construction schedule consisting of pay
activities, in accordance with Contract Clause "Schedules for Construction
Contracts". This schedule shall be input and maintained in the QCS
database either manually or by using the Standard Data Exchange Format
(SDEF) . The updated schedule data shall be included with each pay request
submitted by the Contractor.

.6.6 Import/Export of Data

QCS includes the ability to export Contractor data to the Government and to
import submittal register and other Government-provided data, and schedule
data using SDEF.

.7 IMPLEMENTATION

Contractor use of QCS as described in the preceding paragraphs is
mandatory. The Contractor shall ensure that sufficient resources are
available to maintain its QCS database, and to provide the Government with
regular database updates. QCS shall be an integral part of the
Contractor's management of quality control.

.8 DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM

The Government-preferred method for Contractor's submission of updates,
payment requests, correspondence and other data is by E-mail with file
attachment (s) . For locations where this is not feasible, the Contracting
Officer may permit use of computer diskettes or CD-ROM for data transfer.
Data on the disks or CDs shall be exported using the QCS built-in export
function. If used, diskettes and CD-ROMs will be submitted in accordance
with the following:

.8.1 File Medium

The Contractor shall submit required data on 3-1/2 inch double-sided
high-density diskettes formatted to hold 1.44 MB of data, capable of
running under Microsoft Windows 95 or newer. Alternatively, CD-ROMs may be
used. They shall conform to industry standards used in the United States.
All data shall be provided in English.

.8.2 Disk or CD-ROM Labels

The Contractor shall affix a permanent exterior label to each diskette and
CD-ROM submitted. The label shall indicate in English, the QCS file name,
full contract number, contract name, project location, data date, name and
telephone number of person responsible for the data.
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1

.8.3 File Names

The Government will provide the file names to be used by the Contractor
with the QCS software.

.9 MONTHLY COORDINATION MEETING

The Contractor shall update the QCS database each workday. At least
monthly, the Contractor shall generate and submit an export file to the
Government with schedule update and progress payment request. As required
in Contract Clause "Payments", at least one week prior to submittal, the
Contractor shall meet with the Government representative to review the
planned progress payment data submission for errors and omissions.

The Contractor shall make all required corrections prior to Government
acceptance of the export file and progress payment request. Payment
requests accompanied by incomplete or incorrect data submittals will be
returned. The Government will not process progress payments until an
acceptable QCS export file is received.

.10 NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected
noncompliance with the requirements of this specification. The Contractor
shall take immediate corrective action after receipt of such notice. Such
notice, when delivered to the Contractor at the work site, shall be deemed
sufficient for the purpose of notification.

-- End of Section --
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SECTION 01330

SUBMITTAL PROCEDURES

PART 1 GENERAL
1.1 DEFINITIONS
1.1.1 Submittal

Contract Clauses "FAR 52.236-5, Material and Workmanship," paragraph (b)
and "FAR 52.236-21, Specifications and Drawings for Construction,"
paragraphs (d), (e), and (f) apply to all "submittals."

1.1.2 Submittal Descriptions (SD)

Submittals requirements are specified in the technical sections.
Submittals are identified by SD numbers and titles as follows.

SD-01 Preconstruction Submittals

Certificates of insurance.
Surety bonds.

List of proposed subcontractors.
List of proposed products.
Construction Progress Schedule.
Submittal register.

Schedule of prices.

Health and safety plan.

Work plan.

Quality control plan.
Environmental protection plan.

SD-02 Shop Drawings

Drawings, diagrams and schedules specifically prepared to illustrate
some portion of the work.

Diagrams and instructions from a manufacturer or fabricator for use in
producing the product and as aids to the Contractor for integrating the
product or system into the project.

Drawings prepared by or for the Contractor to show how multiple systems
and interdisciplinary work will be coordinated.

SD-05 Design Data

Calculations, mix designs, analyses or other data pertaining to a part
of work.

SD-06 Test Reports
Report signed by authorized official of testing laboratory that a

material, product or system identical to the material, product or
system to be provided has been tested in accord with specified
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requirements. (Testing must have been within three years of date of
contract award for the project.)

Report which includes findings of a test required to be performed by
the Contractor on an actual portion of the work or prototype prepared
for the project before shipment to job site.

Report which includes finding of a test made at the job site or on
sample taken from the job site, on portion of work during or after
installation.

Investigation reports.

Daily checklists.

Final acceptance test and operational test procedure.

.1.3 Approving Authority

Office authorized to approve submittal.

.1.4 Work

As used in this section, on- and off-site construction required by contract
documents, including labor necessary to produce submittals, construction,
materials, products, equipment, and systems incorporated or to be
incorporated in such construction.

.2 SUBMITTALS

Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only or as
otherwise designated. When used, a designation following the "G"
designation identifies the office that will review the submittal for the
Government. The following shall be submitted in accordance with Section
01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Submittal register; G, RO

.3 SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

3.1 Government Approved

Government approval is required for extensions of design, critical
materials, deviations, equipment whose compatibility with the entire system
must be checked, and other items as designated by the Contracting Officer.
Within the terms of the Contract Clause entitled "Specifications and
Drawings for Construction," they are considered to be "shop drawings."

.3.2 Information Only

All submittals not requiring Government approval will be for information
only. They are not considered to be "shop drawings" within the terms of
the Contract Clause referred to above.
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1.

4 APPROVED SUBMITTALS

The Contracting Officer's approval of submittals shall not be construed as
a complete check, but will indicate only that the general method of
construction, materials, detailing and other information are satisfactory.
Approval will not relieve the Contractor of the responsibility for any
error which may exist, as the Contractor under the Contractor Quality
Control (CQC) requirements of this contract is responsible for the
satisfactory construction of all work. After submittals have been approved
by the Contracting Officer, no resubmittal for the purpose of substituting
materials or equipment will be considered unless accompanied by an
explanation of why a substitution is necessary.

.5 DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting
Officer and promptly furnish a corrected submittal in the form and number
of copies specified for the initial submittal. If the Contractor considers
any correction indicated on the submittals to constitute a change to the
contract, a notice in accordance with the Contract Clause "Changes" shall
be given promptly to the Contracting Officer.

.6 WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required
approvals have not been obtained.

.7 GENERAL

The Contractor shall make submittals as required by the specifications.
The Contracting Officer may request submittals in addition to those
specified when deemed necessary to adequately describe the work covered in
the respective sections. Units of weights and measures used on all
submittals shall be the same as those used in the contract drawings. Each
submittal shall be complete and in sufficient detail to allow ready
determination of compliance with contract requirements. Prior to
submittal, all items shall be checked and approved by the Contractor's
Quality Control (CQC) System Manager and each item shall be stamped,
signed, and dated by the CQC System Manager indicating action taken.
Proposed deviations from the contract requirements shall be clearly
identified. Submittals shall include items such as: Contractor's,
manufacturer's, or fabricator's drawings; descriptive literature including
(but not limited to) catalog cuts, diagrams, operating charts or curves;
test reports; test cylinders; samples; O&M manuals (including parts list);
certifications; warranties; and other such required submittals. Submittals
requiring Government approval shall be scheduled and made prior to the
acquisition of the material or equipment covered thereby. Samples
remaining upon completion of the work shall be picked up and disposed of in
accordance with manufacturer's Material Safety Data Sheets (MSDS) and in
compliance with existing laws and regulations.

.8 SUBMITTAL REGISTER

At the end of this section is a submittal register showing items of
equipment and materials for which submittals are required by the
specifications; this list may not be all inclusive and additional
submittals may be required. The Contractor shall maintain a submittal
register for the project in accordance with Section 01312 QUALITY CONTROL
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SYSTEM (QCS) .
9 SCHEDULING

Submittals covering component items forming a system or items that are
interrelated shall be scheduled to be coordinated and submitted
concurrently. Certifications to be submitted with the pertinent drawings
shall be so scheduled. Adequate time (a minimum of 21 calendar days
exclusive of mailing time) shall be allowed and shown on the register for
review and approval. No delay damages or time extensions will be allowed
for time lost in late submittals.

.10 TRANSMITTAL FORM (ENG FORM 4025)

The sample transmittal form (ENG Form 4025) attached to this section shall
be used for submitting both Government approved and information only
submittals in accordance with the instructions on the reverse side of the
form. These forms are included in the QCS software that the Contractor is
required to use for this contract. This form shall be properly completed
by filling out all the heading blank spaces and identifying each item
submitted. Special care shall be exercised to ensure proper listing of the
specification paragraph and/or sheet number of the contract drawings
pertinent to the data submitted for each item.

.11 SUBMITTAL PROCEDURE

Submittals shall be made as follows:

.11.1 Procedures for Review Copies

Submit seven (7) copies of each submittal item with an attached ENG FORM
4025 Transmittal Form. The Contractor will be informed at the
pre-construction conference to send all submittals to either the project
Resident Office or to the project Area Engineer Office, as applicable.

a. Construction/Operations Division ("RO" Reviewer): An "RO" in column
"f" indicates that the submittal review action is by New England
District Construction/Operations Division.

b. Engineering/Planning Division ("DO" Reviewer): An "DO" on the
attached submittal register, column "f" indicates that the submittal
review action is by the New England District, Engineering/Planning
Division.

c. A "G" followed by "A" on the attached submittal register, column
"f" indicates that the submittal review action is by the New England
District, Construction/Operations Division and that the submittal
requires Government acceptance.

.11.2 Information on Submittal Status

All Contractor requests for current status of submittal reviews shall be
made through the Resident Engineer.

.11.3 Deviations

For submittals which include proposed deviations requested by the
Contractor, the column "variation" of ENG Form 4025 shall be checked. The
Contractor shall set forth in writing the reason for any deviations and
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annotate such deviations on the submittal. The Government reserves the
right to rescind inadvertent approval of submittals containing unnoted
deviations.

1.12 CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure
that each individual submittal is made on or before the Contractor
scheduled submittal date shown on the approved "Submittal Register."

1.13 GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, the
submittals will be identified as having received approval by being so
stamped and dated. Five copies of the submittal will be retained by the
Contracting Officer and two copies of the submittal will be returned to the
Contractor.

1.14 INFORMATION ONLY SUBMITTALS

Normally submittals for information only will not be returned. Approval of
the Contracting Officer is not required on information only submittals.

The Government reserves the right to require the Contractor to resubmit any
item found not to comply with the contract. This does not relieve the
Contractor from the obligation to furnish material conforming to the plans
and specifications; will not prevent the Contracting Officer from requiring
removal and replacement of nonconforming material incorporated in the work;
and does not relieve the Contractor of the requirement to furnish samples
for testing by the Government laboratory or for check testing by the
Government in those instances where the technical specifications so
prescribe.

1.15 STAMPS

Stamps used by the Contractor on the submittal data to certify that the
submittal meets contract requirements shall be similar to the following:

SECTION 01330 Page 6
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CONTRACTOR

(Firm Name)
Approved
Approved with corrections as noted on submittal data and/or

attached sheets(s).

SIGNATURE:

TITLE:

DATE:

-- End of Section --
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SECTION 01355

ENVIRONMENTAL PROTECTION

PART 1 GENERAL

1

1

.1 REFERENCES

The publications listed below form a part of this specification to the
extent referenced. The publications are referred to within the text by the
basic designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (2003) Safety -- Safety and Health
Requirements

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

33 CFR 328 Definitions of Waters of the United States

40 CFR 302 Designation, Reportable Quantities, and
Notification

40 CFR 355 Emergency Planning and Notification

40 CFR 68 Chemical Accident Prevention Provisions

1.2 DEFINITIONS
2.1 Environmental Pollution and Damage

Environmental pollution and damage is the presence of chemical, physical,
or biological elements or agents which adversely affect human health or
welfare; unfavorably alter ecological balances of importance to human life;
affect other species of importance to humankind; or degrade the environment
aesthetically, culturally and/or historically.

2.2 Environmental Protection

Environmental protection is the prevention/control of pollution and habitat
disruption that may occur to the environment during construction. The
control of environmental pollution and damage requires consideration of
land, water, and air; biological and cultural resources; and includes
management of visual aesthetics; noise; solid, chemical, gaseous, and
liquid waste; radiant energy and radioactive material as well as other
pollutants.

.2.3 Waters of the United States

All waters which are under the jurisdiction of the Clean Water Act, as
defined in 33 CFR 328.

SECTION 01355 Page 2
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1.

3 GENERAL REQUIREMENTS

The Contractor shall minimize environmental pollution and damage that may
occur as the result of construction operations. The environmental
resources within the project boundaries and those affected outside the
limits of permanent work shall be protected during the entire duration of
this contract. The Contractor shall comply with all applicable
environmental Federal, State, and local laws and regulations. The
Contractor shall be responsible for any delays resulting from failure to
comply with environmental laws and regulations.

.4 SUBCONTRACTORS

The Contractor shall ensure compliance with this section by subcontractors.

.5 PAYMENT

No separate payment will be made for work covered under this section. The
Contractor shall be responsible for payment of fees associated with
environmental permits, application, and/or notices obtained by the
Contractor. All costs associated with this section shall be included in
the contract price. The Contractor shall be responsible for payment of all
fines/fees for violation or non-compliance with Federal, State, Regional
and local laws and regulations.

.6 SUBMITTALS

Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only. When
used, a designation following the "G" designation identifies the office
that will review the submittal for the Government. The following shall be
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals
Environmental Protection Plan; G, RO

The environmental protection plan.

.7 ENVIRONMENTAL PROTECTION PLAN

Prior to commencing construction activities, the Contractor shall submit an
Environmental Protection Plan for review and approval by the Contracting
Officer. The purpose of the Environmental Protection Plan is to present a
comprehensive overview of known or potential environmental issues which the
Contractor must address during construction. Issues of concern shall be
defined within the Environmental Protection Plan as outlined in this
section. The Contractor shall address each topic at a level of detail
commensurate with the environmental issue and required construction
task(s). Topics or issues which are not identified in this section, but
which the Contractor considers necessary, shall be identified and discussed
after those items formally identified in this section. Prior to submittal
of the Environmental Protection Plan, the Contractor shall meet with the
Contracting Officer for the purpose of discussing the implementation of the
initial Environmental Protection Plan; possible subsequent additions and
revisions to the plan including any reporting requirements; and methods for
administration of the Contractor's Environmental Plans. The Environmental
Protection Plan shall be current and maintained onsite by the Contractor.
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7.1 Compliance

No requirement in this Section shall be construed as relieving the
Contractor of any applicable Federal, State, and local environmental
protection laws and regulations. During Construction, the Contractor shall
be responsible for identifying, implementing, and submitting for approval
any additional requirements to be included in the Environmental Protection
Plan.

.7.2 Contents

The environmental protection plan shall include, but shall not be limited
to, the following:

a. Name(s) of person(s) within the Contractor's organization who
is(are) responsible for ensuring adherence to the Environmental
Protection Plan.

b. Name(s) and qualifications of person(s) responsible for training
the Contractor's environmental protection personnel.

c. Description of the Contractor's environmental protection personnel
training program.

d. The Spill Control plan shall include the procedures, instructions,
and reports to be used in the event of an unforeseen spill of a
substance regulated by 40 CFR 68, 40 CFR 302, 40 CFR 355, and/or
regulated under State or Local laws and regulations. The Spill Control
Plan supplements the requirements of EM 385-1-1. This plan shall
include as a minimum:

1. The name of the individual who will report any spills or
hazardous substance releases and who will follow up with complete
documentation. This individual shall immediately notify the
Contracting Officer and the local Fire Department in addition to
the legally required Federal, State, and local reporting channels
(including the National Response Center 1-800-424-8802) if a
reportable quantity is released to the environment. The plan
shall contain a list of the required reporting channels and
telephone numbers.

2. The name and qualifications of the individual who will be
responsible for implementing and supervising the containment and
cleanup.

3. Training requirements for Contractor's personnel and methods
of accomplishing the training.

4. A list of materials and equipment to be immediately available
at the job site, tailored to cleanup work of the potential
hazard(s) identified.

5. The names and locations of suppliers of containment materials
and locations of additional fuel oil recovery, cleanup,
restoration, and material-placement equipment available in case of
an unforeseen spill emergency.

6. The methods and procedures to be used for expeditious
contaminant cleanup.

SECTION 01355 Page 4
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1.

e. A non-hazardous solid waste disposal plan identifying methods and
locations for solid waste disposal. The Contractor shall identify any
subcontractors responsible for the transportation and disposal of solid
waste. Licenses or permits shall be submitted for solid waste disposal
sites that are not a commercial operating facility. Evidence of the
disposal facility's acceptance of the solid waste shall be attached to
this plan during the construction.

f. An air pollution control plan detailing provisions to assure that
dust, debris, materials, trash, etc., do not become air borne and
travel off the project site.

7.3 Appendix

Copies of all environmental permits, permit application packages, approvals
to construct, notifications, certifications, reports, and termination
documents shall be attached,as an appendix, to the Environmental Protection
Plan.

.8 ENVIRONMENTAL ASSESSMENT OF CONTRACT DEVIATIONS

Any deviations, requested by the Contractor, from the drawings,plans and
specifications which may have an environmental impact will be subject to
approval by the Contracting Officer and may require an extended review,
processing, and approval time. The Contracting Officer reserves the right
to disapprove alternate methods, even if they are more cost effective, if
the Contracting Officer determines that the proposed alternate method will
have an adverse environmental impact.

.9 NOTIFICATION

The Contracting Officer will notify the Contractor in writing of any
observed noncompliance with Federal, State or local environmental laws or
regulations, permits, and other elements of the Contractor's Environmental
Protection plan. The Contractor shall, after receipt of such notice,
inform the Contracting Officer of the proposed corrective action and take
such action when approved by the Contracting Officer. The Contracting
Officer may issue an order stopping all or part of the work until
satisfactory corrective action has been taken. No time extensions shall be
granted or equitable adjustments allowed to the Contractor for any such
suspensions. This is in addition to any other actions the Contracting
Officer may take under the contract, or in accordance with the Federal
Acquisition Regulation or Federal Law.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION

3

.1 ENVIRONMENTAL PERMITS AND COMMITMENTS

This section supplements the Contractor's responsibility under the contract
clause PERMITS AND RESPONSIBILITIES to the extent that the Government has
already obtained the listed environmental permits issued for these
projects. A Water Quality Certification (WQC), issued by the Maine
Department of Environmental Protection; and a Coastal Zone Consistency
Determination have been obtained for this project. The Contractor shall
comply with permit terms and conditions that are applicable to this
contract. Such applicable terms and conditions have been extracted from
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the permits and are specified in the various sections of these
specifications and on the contract drawings. The above referenced
documents shall not be relied on for contract requirements. In the event a
discrepancy is discovered between the reference documents and these
specifications or the contract drawings, the Contractor shall notify the
Contracting Officer for clarification. The Contracting Officer will rely
on permit requirements and conditions to resolve perceived conflicts.
Copies of the WQC, and the Coastal Zone Consistency Determination obtained
for these projects are included at the end of this section for reference
only.

3.2 LAND RESOURCES
3.2.1 Contractor Facilities and Work Areas

The Contractor's field offices, staging areas, stockpile storage, and
temporary buildings shall be placed in areas designated on the drawings or
as directed by the Contracting Officer. Temporary movement or relocation
of Contractor facilities shall be made only when approved.

3.3 ATR RESOURCES

Equipment operation, activities, or processes performed by the Contractor
shall be in accordance with all Federal and State air emission and
performance laws and standards.

3.3.1 Odors

Odors from construction activities shall be controlled at all times. The
odors shall not cause a health hazard and shall be in compliance with State
regulations and/or local ordinances.

3.3.2 Sound Intrusions

The Contractor shall keep construction activities under surveillance and
control to minimize environment damage by noise. The Contractor shall
comply with the provisions of the State of Maine rules.

3.4 BIOLOGICAL RESOURCES

The Contractor shall minimize interference with, disturbance to, and damage
to fish, wildlife, and plants including their habitat. The Contractor
shall be responsible for the protection of threatened and endangered animal
and plant species including their habitat in accordance with Federal,
State, Regional, and local laws and regulations.

3.5 PREVIOUSLY USED EQUIPMENT

The Contractor shall clean all previously used construction equipment prior
to bringing it onto the project site. The Contractor shall ensure that the
equipment is free from soil residuals, egg deposits from plant pests,
noxious weeds, and plant seeds. The Contractor shall consult with the USDA
jurisdictional office for additional cleaning requirements.

3.6 MAINTENANCE OF POLLUTION FACILITIES
The Contractor shall maintain permanent and temporary pollution control

facilities and devices for the duration of the contract or for that length
of time construction activities create the particular pollutant.
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3

.7 TRAINING OF CONTRACTOR PERSONNEL

The Contractor's personnel shall be trained in all phases of environmental
protection and pollution control. The Contractor shall conduct
environmental protection/pollution control meetings for all Contractor
personnel prior to commencing construction activities. Additional meetings
shall be conducted for new personnel and when site conditions change. The
training and meeting agenda shall include: methods of detecting and
avoiding pollution; familiarization with statutory and contractual
pollution standards; installation and care of devices, vegetative covers,
and instruments required for monitoring purposes to ensure adequate and
continuous environmental protection/pollution control; anticipated
hazardous or toxic chemicals or wastes, and other regulated contaminants;
recognition and protection of archaeological sites, artifacts, wetlands,
and endangered species and their habitat that are known to be in the area.

.8 POST CONSTRUCTION CLEANUP

The Contractor shall clean up all areas used for construction in accordance
with Contract Clause: "Cleaning Up". The Contractor shall, unless
otherwise instructed in writing by the Contracting Officer, obliterate all
signs of temporary construction facilities such as haul roads, work area,
structures, foundations of temporary structures, stockpiles of excess or
waste materials, and other vestiges of construction prior to final
acceptance of the work. The disturbed area shall be graded, filled and the
entire area seeded unless otherwise indicated.

-- End of Section --
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STATE OF MAINE
EXECUTIVE DEPARTMENT
MAINE STATE PLANNING OFFICE
38 STATE HOUSE STATION
AucGusTA, ME 04333

JOHN ELIAS BALDACCI DAVID H. KEELEY
GOVERNOR ] ' ACTING DIRECTOR
March 7, 2003

Mr. Mark Habel
New England District

United States Army Corps of Engineers
696 Virginia Road
Concord, Massachusetts 01742-2751

RE: Federal Consistency; Narraguagus River Maintenance Dredging
Dear Mr. Habel:

This letter is in response to your June 18, 2002 letter' and supporting information providing the United
States Army Corps of Engineers’ determination that the above referenced project is consistent to the
maximum extent practicable with the enforceable polidies of the Maine Coastal Program. In accordance
with the Department of Environmental Protection’s attached Order and water quality certification (DEP
Project No. L-20560-4E-B-N), dated August 23, 2002, the State confirms its concurrence with the
USACE's determination.

Please contact Todd Burrowes (207-287-1496) on my staff if you have questions or need additional
information. '

Sincergly,

athleen Leyde
Director, Maine Coastal Program

cc: Stacie Beyer, DEP

! By mutual agreement, the USACE and State agreed to extension of the period for federal consistency review of the USACE’s
federal consistency determination, which was withdrawn and resubmitted.

OFFICE LOCATED AT: 184 STATE STREET
PHONE: (207) 287-3261 INTERNET: www.maine.gov/spo FAX: {(207) 287-6489
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STATE OF MAINE
DEPARTMENT OF ENVIRONMENTAL PROTECTION
STATE HOUSE STATION 17 AUGUSTA, MAINE 04333

DEPARTMENT ORDER
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IN THE MATTER OF

U.S. ARMY CORPS OF ENGINEERS ) FEDERAL CONSISTENCY REVIEW

Milbridge, Washington County ) AND

FEDERAL NAVIGATIONAL CHANNEL DREDGE ) WATER QUALITY CERTIFICATION
L-20560-4E-B-N (approval) ) FINDINGS OF FACT AND ORDER
Pursuant to the provisions-of Title 38 M.R.S.A. Section 480-A et seq, the

Coastal Zone Management Act, and Section 401 of the Federal Water Pollution
Control Act, the Department of Environmental Protection has considered the
request of the U.S. ARMY CORPS OF ENGINEERS with its supportive data, agency
review comments, and other related materials on file and FINDS THE FOLLOWING
FACTS:

1. - PROJECT DESCRIPTION:

A. Background: The Maine Coastal Program was approved on September
30, 1978 by the Federal Office of Coastal Zone Management under Section
307 of the Coastal Management Act, as amended. Federal activities
which affect land or water resources in the Coastal Zone must be
undertaken in a manner consistent, to the maximum extent practicable,
with the requirements of Maine‘’s approved Coastal Zone Management
Program. This project must also receive Water Quality Certification
pursuant to Section 401 of the Federal Water Pollution Control Act
prior to beginning work.

B. Summary of Proposal: The U.S. Army Corps of Engineers (Corps)
requests concurrence with their determination that the dredging of the
Narraguagus River Federal Navigational Channel is consistent with
Maine’s approved Coastal Zone Management Program, and requests State
Water Quality Certification of the proposed dredge. The purpose of the
project is to restore the navigational channel, ‘and associated turning
basin and anchorages to the depths authorized by Congress, which
according to the Corps will reduce congestion in the channel, improve
safety, and help to keep and attract water-dependent businesses for the
local community.

The dredging project will include removal of approximately 202,000
cubic yards of sediment from the channel. The extent and authorized
depths of the channel are as follows: from Narraguagus Bay to Mitchell
Point, 11 feet at Mean Low Low Water (MLLW); from Mitchell Point to the
lower landing at Milbridge, 9 feet MLLW; and from the lower landing to
the upper landing including the turning basin, 6 feet MLLW. The
project also includes the dredging of 6 anchorages ranging in depths
from 6 feet to 11 feet MLIW. The total impact to subtidal habitat in
the Narraguagus River will be approximately 52 acres. The material to
be dredged consists mostly of silts and clays; however, samples taken
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in the channel showed that some areas contain appreciable amounts of
sawdust.

The ‘dredge project will be conducted using a mechanical dredge
including a crane and clamshell bucket mounted on a barge, and using
bottom-dumping scows. The Corps requests State concurrence and
approval to dispose of the dredge material at a proposed ocean disposal
location near West Douglas Island, Narraguagus Bay. The disposal area
will be approximately 26 acres in size and has water depths averaging
30 feet.

Work will be done as described in the report entitled "Supporting
Documentation* prepared by the Corps in May of 2001, and the appendix
submitted to the State electronically on May 30, 2002.

C. Site Description: The Narraguagus River originates from. Eagle
Lake in Hancock County, and flows generally south-southeasterly for a
distance of approximately 49 miles where it empties into the
Narraguagus Bay. Only the river reach below Milbridge is generally
used for navigation. The harbor and channel now serve a commercial
fleet of approximately 55 to 60 lobstermen, 12 scallop draggers, 6 -
urchin boats, and 5 periwinkle gatherers. The area is also used by the
aquaculture industry, the boat building industry, and recreational
boaters. Local users have experienced tidal delays due to the shoaling
of fine sediments and sawdust in the channel. Currently areas
authorized for depths of 11 feet have a controlling depth of only 5
feet MLLW. Vessels are mooring close to the channel to obtain adequate
‘under keel clearance, and encroach on the navigational areas causing
safety concerns.

According to the Corps, the proposed disposal site, located
approximately 1 mile north of West Douglas Island, is a new disposal
area for dredge materials. The 26-acre area is generally characterized
by soft mud, however, sawdust was present in most samples and was most
abundant in samples 9 and 10.. The fine sediment in the area is
-indicative of a low energy environment. Water depth at the site
averages 30 feet. .

2. ATER ALT ERAT

The material to be removed from the federal navigational channel has
been tested by the Corps. Tests included grain size and bulk sediment
chemistry analysis. The grain size analysis indicated that the
material is primarily silts and clays. However, some of the sediments
to be dredged contain appreciable amounts of sawdust. The results of
the bulk sediment chemistry analysis indicated low concentrations of
metals when compared with Corps classification guidelines with the
exception of arsenic, which was moderate in most samples.
Concentration of PCB’s and pesticides were below or near the detection
limits and the Corps found the lab’s detection limits acceptable. The-
polyaromatic hydrocarbons (PAH) levels were generally within the
acceptable range of the reference site for the Rockland disposal area.
- Sediments from the Narraguagus River were not biologically tested.
However, the sawdust-laden sediments of the Union River were
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biologically tested in 1998 and found to be suitable for open water
disposal. The Union River testing found no increase in
macroinvertebrate mortality due to the presence of sawdust.

Based on the results of the testing done on Narraguagus River sediments
and Union River sediments, and a comparison of the results with the
Rockland Disposal Site Reference Area, the Corps found that the dredge
spoils are suitable for unconfined, open ocean disposal. Two - )
suitability determinations were issued by the Corps, with concurrence
from the National Marine Fisheries Service; the Environmental
Protection Agency, and the U.S. Fish and Wildlife Service, on December
17, 1998 and February 14, 2000. The Department concurs with the
testing procedures and the de51gnat10n for unconfined, open ocean
disposal.

Based on studies conducted in Boston Harbor and empirical evidence from
other dredge projects, the Corps has concluded that no significant
release of contaminarits into the water column will occur as a result of
the proposed dredging and disposal activities. 1In addition, any
increase in turbidity in the water column ‘resulting from these
activities is likely to be temporary and have minimal dispersal. A
study conducted by Bohlen in 1979 estimated that only 1.5 to 3% of fine
grained sediments are introduced to the water column from mechanical
clamshell buckets. The dredge spoils for this project will be fine
grained and generally frozen during the dlsposal operation. Experience
has shown the Corps that the dredged material descends through the
water column as a dense fluid-like mass. During descent less that 5
percent is lost to the water column. The Department finds the results
of the Corps assessment credible.

A landowner abutting the disposal efea raised concerns about the
potential impact of the disposal activities on waters classified as SA.
In response, the Department reviewed the location of the disposal area
in comparison with the location of SA waters in the vicinity. The
Department determined that one corner of the disposal area would
overlap waters designated as class SA by the Department. Subsequently,
"the Corps agreed to modify the footprint of the disposal area to ensure
that no disposal activities would occur in SA waters. Given that
dispersal of sediment is expected to be low, the Department finds that
the project will not result in a significant impact to adjacent class
-SA waters.

Based on the Corps assessment, the Department finds that the project
will not result in an unreasonable adverse impact to water quality and
will not violate any state water quality law including those governing
the classifications of the State's waters.

3. HABITAT CONSIDERATIONS:

The area proposed for dredging by the Corps is entirely subtidal and
within a designated federal channel. Eel grass beds are located south
of the Route 1A bridge on both sides of the upper end of the channel.
An eelgrass survey was condueted in June of 2000 by the National Marine
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Fisheries Service and the Environmental Protection Agency.  This survey
confirmed that no eel grass beds encroach into the federal channel.

Benthic samples were collected from the navigational channel in June of
2000. The dominant organisms found included annelids, oligochaetes,
and arthropods. The Corps concluded that the community was
representative of this area and sediment type in Maine. The upper
portion of the Narraguagus River is only open to depuration harvesting
of shellfish because of the existence of the Town sewage treatment
facility. The lower channel and anchorage areas are open to shellfish
harvesting. Very few commercial benthic resources were found in
samples collected from the navigational channel. Commercial species
identified included blue mussel and soft-shelled clam. The Narraguagus
estuary has a diverse population of finfish including Atlantic herring,

-winter flounder, Atlantic cod, haddock, and American pollock.

Anadromous species in the river include Atlantic salmon, shad, alewife,
blueback herring, rainbow smelt, and striped bass. The catadromous
American eel is also present in the river.

The new disposal area was surveyed for benthic invertebrates in March
of 2002. Polychaetes were found to be the most diverse major group.
This site was found to have a lower number of both individuals and taxa
per sample than the historic near shore disposal site for the

- Narraguagus River. The Corps did not find the cumacean, Diastylis

scuplta, a species suggestive of a relatively pristine environment, at
the new disposal site, but did find this species at the historic

"disposal site.

To minimize impacts to aquatic life, the Corps has agreed to conduct
the dredge and disposal activities between the calendar dates of
November 1 and April 15. This time period generally avoids the active
growing season of the eelgrass, spawning periods of finfish, and the
migration periods of most anadromous fish. The Corps request was
reviewed by the Division of Environmental Assessment (BEA), the
Department of Marine Resources (DMR), the Department of Inland
Fisheries and Wildlife (IF&W), and the Atlantic Salmon.Commission
(ASA) . In regard to the dredge portion of the project, DEA concluded
that although the lower areas may take longer than the upper areas of
the channel, the existing communities will recolonize with species
similar to the ones that exist at present. DMR concluded that the
timing and sequence, as proposed, should minimize potential adverse
impacts to marine resources, fishing, and recreational boating
activities. IF&W found that wildlife concerns would be limited to the
intertidal portions of the river and estuary, which are not proposed to
be impacted by the project. The ASA had no concerns based on the time
of year restriction agreed to by the Corps.

The Department and DMR raised significant concerns about the Corps’
earlier request to use the historic nearshore disposal site off Traf:on
Halftide Ledge. DMR concluded that use of the historic disposal area
would result in the burial of approximately 62 acres of “pristine”
shallow near shore marine habitat, and that an alternative disposal
site should be considered. DEA found that the historic disposal site
has a rich and diverse biological community, that the deposition of
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sawdust-laden dredge material would make the disposal area shallower
and alter the benthic community, and that the SB water quality
standards would be violated.

In review of the new disposal area off Douglas Island, DMR found that
the new site was preferable to the historic site and that they had no
additional concerns. The DEA agreed that the Douglas Island site would
have the least impact on sensitive benthos.

Provided that the Corps uses the Douglas Island disposal site and

- conducts the dredge and disposal activities between November 1 and

April 15 of the calendar year, the proposed project will not have an
unreasonable adverse impact on habitat.

WETLAND CONSIDERATIONS:

The purpose of the project is to improve safety and reduce congestion
in the federal navigational channel. The no dredge alternative ta this
project would result in continued, limited access to the Milbridge
landing and mooring encroachment into the channel. Given the existing
designation of the area as a federal channel on navigational charts and
the existing infrastructure that the Town of Milbridge has at their
public landings, there is no altermative location that could
practically meet the project purpose. One potential channel relocation
was identified by a State committee in a review of dredging and
navigational issues for the Narraguagus River. However, the
reauthorization and. proposed use of two anchorages in the proposed
relocation area eliminated this possibility from consideration. Given
the existing and potential future boat traffic expected for the
Narraguagus River, dredging to less than authorized depths would not
meet the projgct purpose.

The Town of Milbridge investigated sites adjacent to the harbor for
possible use as an upland disposal site or dewatering area for dredge
spoils. Other than a heavily wooded public park, no area was found
that would have sufficient capacity and accessibility for use by the
Corps. Clearing of the wooded area to support construction of a
containment area would be inconsistent with its status as a public
park.. The silt, clay, and sawdust material to be dredged in this
project is not suitable for beach nourishment or other traditional
beneficial uses. Based on an extensive review of the alternative ocean
disposalisites and the comments of State natural resource agencies, the
Douglas Island site was chosen by the Corps as the least
environmentally damaging disposal site. Due to the material type, the
designated disposal area, and the confined nature of the channel, the
Corps determined that the mechanical dredge method is the most

- practicable method of removing the sediment from the channel.

The Department finds that the impacts of the project have been avoided
and minimized to the fullest extent practicable. Based on their
environmental impact assessment, the Corps found and the Department
concurs that the functions and values of the subtidal habitat will
return following completion of the dredge project. The Department
concludes that the long term impacts to wetland functions and values
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will not be significant. Therefore, the Department waives the
requirement for compensation, and finds that the project meets the
standards of the State Wetland Protection Rules.

5. T PORTATI R E DERATT :

The Corps has agreed to publish a notice so that fisherman have advance
notice of the transportation route for the scows and can move gear out
of the way. Provided that a notice to fisherman is published, the
Department finds that the project will not have an unreasonable adverse
impact on the fishing industry.

6. HER IDERATT :

The Department has not identified any other issues involving existing
scenic, aesthetic, or navigational uses, soil erosion, habitat or
fisheries, the natural transfer of soil, natural flow of water, water
quality, or flooding.

BASED on the above findings of fact, and subject to the conditions listed
below, the Department makes the following conclusions:

A, The proposed activity will not unreasonably interfere with existing
scenic, aesthetic, recreational, or navigational uses provided that the
Corps publishes a public notice so that fisherman have advance notice
of the barge’s transportation route and can move gear out of the way.

B. The proposed activity will not cause unreasonable erosion of soil or
sediment.

C. The proposed activity will not unreasonably inhibit the natural
transfer of soil from the terrestrial to thé marine or freshwater
environment.

D. The proposed activity will not unreasonably harm any significant

wildlife habitat, freshwater wetland plant habitat, aquatic habitat,
travel corridor, freshwater, estuarine, or marine fisheries or other
aquatic life provided that the Corps uses the Douglas Island disposal
site for dredge spoils from this project and conducts all dredge and
disposal activities for the project between November 1 and April 15 of
‘the calendar year.

E. ‘The proposed activity will not unreasonably interfere with the natural
flow of any surface or subsurface waters. '

F. The proposed activity will not violate any state water quality law
including those governing the classifications of the State' waters.

G. The proposed activity will not unreasonably cause or increase the
flooding of the alteration area or adjacent properties.

H. The proposed activity is not on or adjacent to a sand dune.
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I. The proposed activity is not on an outstanding river segment as noted
in Title 38 M.R.S.A. Section 480-P.

THEREFORE, the Department APPROVES the above noted request of the U.S. ARMY
CORPS OF ENGINEERS SUBJECT TO THE ATTACHED CONDITIONS, and all applicable
standards and regulations:

1. Standard Conditions of Approval, a copy attached.

2. The applicant shall take all necessary measures to ensure that its
activities or those of its agents do not result in measurable erosion
of soil on the site during the construction of the project covered by
this approval.

3.  The Corps shall dispose of all dredge material from this project at the
new disposal site off Douglas Island, Narraguagus Bay as modified to
eliminate impacts to State Classified SA Waters.

4. Any and all dredging and disposal activities approved pursuant to this
order shall be conducted between November 1 and Apr11 15 of the
calendar year.

5. A public notice to fisherman shall be published in a newspaper of
general circulation in the area of the proposed dredge project at least
14 days prior to the start of the dredging activity. The notice shall
identify the start date of the project, the haul route to and from the
disposal site, and a procedure that the Corps will use to respond to
inquires regarding the loss of fishing gear during the dredging
operation.

DONE AND DATED AT AUGUSTA, MAINE, THIS ZZE;_ DAY OF 4/9%;f07; ., 2002,

[}

DEPARTMENT QOH

ENVIRONMENTAL PROTECTION

arRICE.)COMMISSIONER
PLEASE NOTE THE ATTACHED SHEET FOR GUIDANCE ON APPEAL PROCEDURES..

Date of initial receipt of application 07/10/2002

Date of application acceptance 11/15/2002
Date filed with Board of Env1ronmental Protection u ﬂ: . [E
SB/L20560BN -
AUG 26 20
BOARD OF ENVIRONMENTAL PROT.
STATE OF MAINE

C-9




Habel, Mark L NAE

From: Habel, Mark L NAE

Sent: Monday, July 29, 2002 4:37 PM
To: Stacie Beyer (E-mail)

Cc: Rogers, Catherine J NAE

Subject: Narraguagus Bay DS & SA Waters

Stacie: | received your fax showing the demarkation of State SA waters in southwestern Narraguagus Bay west of Pond
Island. | see that the demarkation line does cut off the southeastern corner of the proposed alternative disposal site. This
change reduces the site by about 10.8 acres. However, the remaining area of the site is sufficient to accommodate the

Narraguagus River project. The final site boundaries and figures in the final EA will be amended to eliminate the SA
waters from the disposal site.

Mark L. Habel

Team Leader - Navigation Section
Engineering-Planning Division (CENAE-EP-PN)
(978) 318-8871




MAINTENANCE DREDGING THE NARRAGUAGUS RIVER WO12WJ-06-B-0002

SECTION TABLE OF CONTENTS
DIVISION 01 - GENERAL REQUIREMENTS
SECTION 01451

CONTRACTOR QUALITY CONTROL

PART 1 GENERAL
1.1 PAYMENT

PART 2 PRODUCTS (Not Applicable)

PART 3 EXECUTION

GENERAL REQUIREMENTS

QUALITY CONTROL PLAN

.2.1 Content of the CQC Plan

.2 Acceptance of Plan

.3 Notification of Changes

COORDINATION MEETING

QUALITY CONTROL ORGANIZATION

NN

4.1 Personnel Requirements

4.2 CQC System Manager

.4.3 Additional Requirement

.4.4 Organizational Changes
3 SUBMITTALS AND DELIVERABLES
3 CONTROL

6.1 Preparatory Phase

6.2 Initial Phase

6.3 Follow-up Phase

6.4 Additional Preparatory and Initial Phases
3 COMPLETION INSPECTION

.7.1 Final Acceptance Inspection
3 DOCUMENTATION

w

SAMPLE FORM
0 NOTIFICATION OF NONCOMPLIANCE

P OW0oOoOWJwwwwoulwwwwkdhwwwwhaPRr

-- End of Section Table of Contents --

SECTION 01451 Page 1



MAINTENANCE DREDGING THE NARRAGUAGUS RIVER WO12WJ-06-B-0002

SECTION 01451

CONTRACTOR QUALITY CONTROL

PART 1 GENERAL

1.1 PAYMENT
Separate payment will not be made for providing and maintaining an
effective Quality Control program, and all costs associated therewith shall
be included in the applicable unit prices or lump-sum prices contained in
the Bidding Schedule.

PART 2 PRODUCTS (Not Applicable)

PART 3 EXECUTION

3.1 GENERAL REQUIREMENTS

The Contractor is responsible for quality control and shall establish and
maintain an effective quality control system in compliance with the

Contract Clause titled "Inspection of Construction." The quality control
system shall consist of plans, procedures, and organization necessary to
produce an end product which complies with the contract requirements. The

system shall cover all construction operations, both onsite and offsite,
and shall be keyed to the proposed construction sequence. The site project
superintendent will be held responsible for the quality of work on the job
and is subject to removal by the Contracting Officer for non-compliance
with the quality requirements specified in the contract. The site project
superintendent in this context shall be the highest level manager
responsible for the overall construction activities at the site, including
quality and production. The site project superintendent shall maintain a
physical presence at the site at all times, except as otherwise acceptable
to the Contracting Officer, and shall be responsible for all construction
and construction related activities at the site.

3.2 QUALITY CONTROL PLAN

The Contractor shall furnish for review by the Government, not later than
15 days after receipt of notice to proceed, the Contractor Quality Control
(CQC) Plan proposed to implement the requirements of the Contract Clause
titled "Inspection of Construction." The plan shall identify personnel,
procedures, control, instructions, tests, records, and forms to be used.
The Government will consider an interim plan for the first 30 days of
operation. Construction will be permitted to begin only after acceptance
of the CQC Plan or acceptance of an interim plan applicable to the
particular feature of work to be started. Work outside of the features of
work included in an accepted interim plan will not be permitted to begin
until acceptance of a CQC Plan or another interim plan containing the
additional features of work to be started.

3.2.1 Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all
construction operations, both onsite and offsite, including work by
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subcontractors, fabricators, suppliers, and purchasing agents:

a. A description of the quality control organization, including a
chart showing lines of authority and acknowledgment that the CQC
staff shall implement the three phase control system for all
aspects of the work specified. The staff shall include a CQC
System Manager who shall report to the project superintendent.

b. The name, qualifications (in resume format), duties,
responsibilities, and authorities of each person assigned a CQC
function.

c. A copy of the letter to the CQC System Manager signed by an
authorized official of the firm which describes the
responsibilities and delegates sufficient authorities to
adequately perform the functions of the CQC System Manager,
including authority to stop work which is not in compliance with
the contract. The CQC System Manager shall issue letters of
direction to all other various quality control representatives
outlining duties, authorities, and responsibilities. Copies of
these letters shall also be furnished to the Government.

d. Procedures for scheduling, reviewing, certifying, and managing
submittals, including those of subcontractors. These procedures
shall be in accordance with Section 01330 SUBMITTAL PROCEDURES.

e. Procedures for tracking preparatory, initial, and follow-up
control phases and control, verification, and acceptance tests
including documentation.

f. Procedures for tracking construction deficiencies from
identification through acceptable corrective action. These
procedures shall establish verification that identified
deficiencies have been corrected.

g. Reporting procedures, including proposed reporting formats.

h. A list of the definable features of work. A definable feature of
work is a task which is separate and distinct from other tasks,
has separate control requirements, and may be identified by
different trades or disciplines, or it may be work by the same
trade in a different environment. Although each section of the
specifications may generally be considered as a definable feature
of work, there are frequently more than one definable features
under a particular section. This list will be agreed upon during
the coordination meeting.

3.2.2 Acceptance of Plan
Acceptance of the Contractor's plan is required prior to the start of
construction. Acceptance is conditional and will be predicated on
satisfactory performance during the construction. The Government reserves
the right to require the Contractor to make changes in his CQC Plan and
operations including removal of personnel, as necessary, to obtain the
quality specified.

3.2.3 Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the
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Contracting Officer in writing of any proposed change. Proposed changes
are subject to acceptance by the Contracting Officer.

3.3 COORDINATION MEETING

After the Preconstruction Conference, before start of construction, and
prior to acceptance by the Government of the CQC Plan, the Contractor shall
meet with the Contracting Officer or Authorized Representative and discuss
the Contractor's quality control system. The CQC Plan shall be submitted
for review a minimum of 5 calendar days prior to the Coordination Meeting.
During the meeting, a mutual understanding of the system details shall be
developed, including the forms for recording the CQC operations, control
activities, testing, administration of the system for both onsite and
offsite work, and the interrelationship of Contractor's Management and
control with the Government's Quality Assurance. Minutes of the meeting
shall be prepared by the Government and signed by both the Contractor and
the Contracting Officer. The minutes shall become a part of the contract
file. There may be occasions when subsequent conferences will be called by
either party to reconfirm mutual understandings and/or address deficiencies
in the CQC system or procedures which may require corrective action by the
Contractor.

3.4 QUALITY CONTROL ORGANIZATION
3.4.1 Personnel Requirements

The requirements for the CQC organization are a CQC System Manager and
sufficient number of additional qualified personnel to ensure safety and
contract compliance. The Safety and Health Officer shall receive direction
and authority from the CQC System Manager and shall serve as a member of
the CQC staff. Personnel identified in the technical provisions as
requiring specialized skills to assure the required work is being performed
properly will also be included as part of the CQC organization. The
Contractor's CQC staff shall maintain a presence at the site at all times
during progress of the work and have complete authority and responsibility
to take any action necessary to ensure contract compliance. The CQC staff
shall be subject to acceptance by the Contracting Officer. The Contractor
shall provide adequate office space, filing systems and other resources as
necessary to maintain an effective and fully functional CQC organization.
Complete records of all letters, material submittals, shop drawing
submittals, schedules and all other project documentation shall be promptly
furnished to the CQC organization by the Contractor. The CQC organization
shall be responsible to maintain these documents and records at the site at
all times, except as otherwise acceptable to the Contracting Officer.

3.4.2 CQC System Manager

The Contractor shall identify as CQC System Manager an individual within
the onsite work organization who shall be responsible for overall
management of CQC and have the authority to act in all CQC matters for the
Contractor. The CQC System Manager shall be a construction person with a
minimum of three years in related work. This CQC System Manager shall be
on the site at all times during construction and shall be employed by the
prime Contractor. The CQC System Manager shall be assigned as System
Manager but may have duties as project superintendent in addition to
quality control. An alternate for the CQC System Manager shall be
identified in the plan to serve in the event of the System Manager's
absence. The requirements for the alternate shall be the same as for the
designated CQC System Manager.
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3.4.3 Additional Regquirement

In addition to the above experience requirements the CQC System Manager
shall have completed the course entitled "Construction Quality Management
For Contractors". This course is periodically offered at the New England
District Office at Concord, Massachusetts.

3.4.4 Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times.
When it is necessary to make changes to the CQC staff, the Contractor shall
revise the CQC Plan to reflect the changes and submit the changes to the
Contracting Officer for acceptance.

3.5 SUBMITTALS AND DELIVERABLES

Submittals, if needed, shall be made as specified in Section 01330
SUBMITTAL PROCEDURES. The CQC organization shall be responsible for
certifying that all submittals and deliverables are in compliance with the
contract requirements.

3.6 CONTROL

Contractor Quality Control is the means by which the Contractor ensures
that the construction, to include that of subcontractors and suppliers,
complies with the requirements of the contract. At least three phases of
control shall be conducted by the CQC System Manager for each definable
feature of the construction work as follows:

3.6.1 Preparatory Phase

This phase shall be performed prior to beginning work on each definable
feature of work, after all required plans/documents/materials are
approved/accepted, and after copies are at the work site. This phase shall
include:

a. A review of each paragraph of applicable specifications, reference
codes, and standards. A copy of those sections of referenced
codes and standards applicable to that portion of the work to be
accomplished in the field shall be made available by the
Contractor at the preparatory inspection. These copies shall be
maintained in the field and available for use by Government
personnel until final acceptance of the work.

b. A review of the contract drawings.

c. A check to assure that all materials and/or equipment have been
tested, submitted, and approved.

d. Review of provisions that have been made to provide required
control inspection and testing.

e. Examination of the work area to assure that all required
preliminary work has been completed and is in compliance with the
contract.

f. A physical examination of required materials, equipment, and

sample work to assure that they are on hand, conform to approved
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3.6.2

shop drawings or submitted data, and are properly stored.

A review of the appropriate activity hazard analysis to assure
safety requirements are met.

Discussion of procedures for controlling quality of the work
including repetitive deficiencies. Document construction
tolerances and workmanship standards for that feature of work.

A check to ensure that the portion of the plan for the work to be
performed has been accepted by the Contracting Officer.

Discussion of the initial control phase.

The Government shall be notified at least 48 hours in advance of
beginning the preparatory control phase. This phase shall include
a meeting conducted by the CQC System Manager and attended by the
superintendent, other CQC personnel (as applicable), and the
foreman responsible for the definable feature. The results of the
preparatory phase actions shall be documented by separate minutes
prepared by the CQC System Manager and attached to the daily CQC
report. The Contractor shall instruct applicable workers as to
the acceptable level of workmanship required in order to meet
contract specifications.

Initial Phase

This phase shall be accomplished at the beginning of a definable feature of

work.

a.

3.6.3

The following shall be accomplished:

A check of work to ensure that it is in full compliance with
contract requirements. Review minutes of the preparatory meeting.

Verify adequacy of controls to ensure full contract compliance.
Verify required control inspection and testing.

Establish level of workmanship and verify that it meets minimum
acceptable workmanship standards.

Resolve all differences.

Check safety to include compliance with and upgrading of the
safety plan and activity hazard analysis. Review the activity
analysis with each worker.

The Government shall be notified at least 48 hours in advance of
beginning the initial phase. Separate minutes of this phase shall
be prepared by the CQC System Manager and attached to the daily
CQC report. Exact location of initial phase shall be indicated
for future reference and comparison with follow-up phases.

The initial phase should be repeated for each new crew to work
onsite, or any time acceptable specified quality standards are not
being met.

Follow-up Phase

Daily checks shall be performed to assure control activities, including
control testing, are providing continued compliance with contract
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requirements, until completion of the particular feature of work. The
checks shall be made a matter of record in the CQC documentation. Final
follow-up checks shall be conducted and all deficiencies corrected prior to
the start of additional features of work which may be affected by the
deficient work. The Contractor shall not build upon nor conceal
non-conforming work.

3.6.4 Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same
definable features of work if: the quality of on-going work is
unacceptable; if there are changes in the applicable CQC staff, onsite
production supervision or work crew; if work on a definable feature is
resumed after a substantial period of inactivity; or if other problems
develop.

3.7 COMPLETION INSPECTION
3.7.1 Final Acceptance Inspection

See Section 01723 FIELD ENGINEERING FOR DREDGING.
3.8 DOCUMENTATION

The Contractor shall maintain current records providing factual evidence
that required quality control activities and/or tests have been performed.
These records shall include the work of subcontractors and suppliers and
shall be on an acceptable form that includes, as a minimum, the following
information:

a. Contractor/subcontractor and their area of responsibility.

b. Operating plant/equipment with hours worked, idle, or down for
repair.

c. Work performed each day, giving location, description, and by
whom. When Network Analysis (NAS) is used, identify each phase of
work performed each day by NAS activity number.

d. Control activities performed with results and references to
specifications/drawings requirements. The control phase shall be
identified (Preparatory, Initial, Follow-up). List of
deficiencies noted, along with corrective action.

e. Submittals and deliverables reviewed, with contract reference, by
whom, and action taken.

f. Job safety evaluations stating what was checked, results, and
instructions or corrective actions.

g. Instructions given/received and conflicts in plans and/or
specifications.

h. Contractor's verification statement.
These records shall indicate a description of trades working on the
project; the number of personnel working; weather conditions encountered;

and any delays encountered. These records shall cover both conforming and
deficient features and shall include a statement that equipment and
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materials incorporated in the work and workmanship comply with the
contract. The original and one copy of these records in report form shall
be furnished to the Government daily within 48 hours after the date covered
by the report, except that reports need not be submitted for days on which
no work is performed. As a minimum, one report shall be prepared and
submitted for every 7 days of no work and on the last day of a no work
period. All calendar days shall be accounted for throughout the life of
the contract. The first report following a day of no work shall be for
that day only. Reports shall be signed and dated by the CQC System
Manager. The report from the CQC System Manager shall include copies of
test reports and copies of reports prepared by all subordinate quality
control personnel.

3.9 SAMPLE FORM

The Contractor shall prepare and submit two (2) copies of the Daily Report
of Operations, using ENG Form No. 4267, for each dredge. A sample form is
attched at the end of Section 02325 DREDGIING.

3.10 NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected
noncompliance with the foregoing requirements. The Contractor shall take
immediate corrective action after receipt of such notice. Such notice,
when delivered to the Contractor at the work site, shall be deemed
sufficient for the purpose of notification. TIf the Contractor fails or
refuses to comply promptly, the Contracting Officer may issue an order
stopping all or part of the work until satisfactory corrective action has
been taken. ©No part of the time lost due to such stop orders shall be made
the subject of claim for extension of time or for excess costs or damages
by the Contractor.

-- End of Section --
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SECTION 01500

TEMPORARY FACILITIES AND CONTROLS

PART 1 GENERAL

1

.1 SUBMITTALS

Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only. When
used, a designation following the "G" designation identifies the office
that will review the submittal for the Government. The following shall be
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals
Site Plan; G, RO.
Sketch of the proposed location and dimensions of any area to be used by
the Contractor for storage and staging, the number of trailers to be used,
avenues of ingress/egress to the areas and details of improvements.

SD-02 Shop Drawings
Temporary Electrical System; G, RO.

Sketch of the proposed temporary electrical system.

.2 SITE PLAN

The Contractor shall prepare a site plan indicating the proposed location
and dimensions of any staging area to be used by the Contractor, the number
of trailers to be used, avenues of ingress/egress to the area. Any areas
which may have to be graveled to prevent the tracking of mud shall also be
identified. The Contractor shall also indicate if the use of a
supplemental or other staging area is desired.

.3 EMPLOYEE PARKING

Contractor employees shall park privately owned vehicles in an area
designated by the Contracting Officer. Contractor employee parking shall
not interfere with existing and established parking requirements of the
facility.

.4 AVAILABILITY OF UTILITIES

Provide service required for construction operations. All water and
electricity that may be required in the prosecution of the work shall be
furnished by the Contractor at his own expense. There will be no
Government furnished water and electricity at the project site.

.5 SANITATION

Adequate sanitary conveniences of a type approved for the use of persons
employed on the work shall be provided, properly secluded from public
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observation, and maintained by the Contractor in such a manner as required
or approved by the Contracting Officer. These conveniences shall be
maintained at all times without nuisance. Upon completion of the work, the
conveniences shall be removed by the Contractor from the premises, leaving
the premises clean and free from nuisance.

.6 TELEPHONE SERVICE

Provide telephone service to field offices. Provide and maintain a
telephone or equal means of communication which will be in an easily

accessible location at each of the large construction areas on the project.
Such means of communication shall be accessible during all work hours.

.7 PLANT COMMUNICATION

Whenever the Contractor has the individual elements of its plant so located
that operation by normal voice between these elements is not satisfactory,
the Contractor shall install a satisfactory means of communication, such as
telephone or other suitable devices. The devices shall be made available
for use by Government personnel.

]1.8 BULLETIN BOARD

1

.8.1 Bulletin Board

Immediately upon beginning of work, the Contractor shall provide a
weatherproof glass-covered bulletin board not less than 36 by 48 inches in
size for displaying the Equal Employment Opportunity poster, a copy of the
wage decision contained in the contract, Wage Rate Information poster, and
other information approved by the Contracting Officer. The bulletin board
shall be located at the project site in a conspicuous place easily
accessible to all employees, as approved by the Contracting Officer.
Legible copies of the aforementioned data shall be displayed until work is
completed. Upon completion of work the bulletin board shall be removed by
and remain the property of the Contractor.

.9 CONTRACTOR'S TEMPORARY FACILITIES

.9.1 Administrative Field Offices

The Contractor shall provide and maintain administrative field office
facilities within the construction area at the designated site.

.9.2 Storage Areas

Area is available for use by the Contractor, for work, storage of
equipment, materials and trailers during the life of this contract. A site
will be determined at a prework conference prior to commencing work. The
Contractor shall confine his storage areas to the limits as designated or
approved by the Contracting Officer and shall be responsible for the
security of the areas. Upon completion of the contract, the Contractor
shall remove all equipment and materials, except as otherwise specified,
and restore the site to its original condition as approved by the
Contracting Officer at no additional cost to the Government.

.9.3 Supplemental Storage Area

Upon Contractor's request, the Contracting Officer will designate another
or supplemental area for the Contractor's use and storage of trailers,
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equipment, and materials. This area may not be in close proximity of the
construction site. The Contractor shall be responsible for cleanliness and
orderliness of the area used and for the security of any material or
equipment stored in this area. Utilities will not be provided to this area
by the Government.

1.9.4 Appearance of Trailers

Trailers utilized by the Contractor for administrative or material storage
purposes shall present a clean and neat exterior appearance and shall be in
a state of good repair. Trailers which, in the opinion of the Contracting
Officer, require exterior painting or maintenance will not be allowed on
the site.

1.9.5 Maintenance of Storage Area

Should the Contractor elect to traverse, with construction equipment or
other vehicles, grassed or unpaved areas which are not established
roadways, such areas shall be covered with a layer of gravel as necessary
to prevent rutting and the tracking of mud onto paved or established
roadways; gravel gradation shall be at the Contractor's discretion.

1.9.6 Security Provisions

Adequate outside sgecurity lighting shall be provided at the Contractor's
temporary facilities. The Contractor shall be responsible for the security
of its own equipment.

1.10 GOVERNMENT FIELD OFFICE
1.10.1 Resident Engineer's Office

The Contractor shall provide the Government Resident Engineer with an
office, approximately 200 square feet in floor area, located where directed
and providing space heat, electric light and power, and toilet facilities
consisting of one lavatory and one water closet complete with connections
to water and sewer mains. A portable toilet may be substituted for the
water closet. Provide three telephone lines for telephone, fax, and
computer. A mail slot in the door or a lockable mail box mounted on the
surface of the door shall be provided. At completion of the project, the
office shall remain the property of the Contractor and shall be removed
from the site. Utilities shall be connected and disconnected in accordance
with local codes and to the satisfaction of the Contracting Officer.

1.10.2 Trailer-Type Mobile Office
The Contractor may, at its option, furnish and maintain a trailer-type
mobile office acceptable to the Contracting Officer and providing as a
minimum the facilities specified above. The trailer shall be securely
anchored to the ground at all four corners to guard against movement during
high winds.

1.11 CLEANING DURING CONSTRUCTION

1.11.1 Daily Cleaning
Execute daily cleaning to keep the work, the site, and adjacent properties

free from accumulation of waste materials, rubbish, and windblown debris,
resulting from construction operations.
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1.11.2 On-Site Container

Provide on-site containers for the collection of waste materials, debris,
and rubbish.

1.11.3 Removal of Waste
Remove waste materials, debris, and rubbish from the site periodically and
dispose of off Government property in accordance with applicable laws and
regulations.

1.11.4 Burning
No burning of brush or debris will be permitted at the site.

1.12 CLEANUP
Construction debris, waste materials, packaging material and the like shall
be removed from the work site daily. Any dirt or mud which is tracked onto
paved or surfaced roadways shall be cleaned away. Stored material not in
trailers, whether new or salvaged, shall be neatly stacked when stored.

1.13 RESTORATION OF STORAGE AREA
Areas used by the Contractor for the storage of equipment or material, or
other use, shall be restored to the original or better condition. Gravel
used to traverse grassed areas shall be removed and the area restored to
its original condition, including top soil and seeding as necessary.

1.14 REMOVAL OF TEMPORARY MATERIALS AND EQUIPMENT
Remove temporary materials, equipment, services, and construction prior to
completion of work. Clean and repair damage caused by installation or use
of temporary facilities. Return site to pre-construction condition.

PART 2 PRODUCTS (Not Used)

PART 3 EXECUTION (Not Used)

-- End of Section --
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SECTION 01525

SAFETY AND OCCUPATIONAL HEALTH REQUIREMENTS

PART 1 GENERAL

1.1 REFERENCES
The publications listed below form a part of this specification to the
extent referenced. The publications are referred to within the text by the
basic designation only.

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)

ANSI/ASSE A10.34 (2001) Protection of the Public on or
Adjacent to Construction Sites

ASME INTERNATIONAL (ASME)

ASME B30.22 (2000) Articulating Boom Cranes

ASME B30.5 (2000) Mobile and Locomotive Cranes

ASME B30.8 (2000) Floating Cranes and Floating
Derricks

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)
NFPA 10 (2002) Portable Fire Extinguishers
U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (2003) Safety -- Safety and Health
Requirements

1.2 SUBMITTALS
Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only. When
used, a designation following the "G" designation identifies the office
that will review the submittal for the Government. The following shall be
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:
Government acceptance is required for submittals with a "G, A" designation.
SD-01 Preconstruction Submittals

Accident Prevention Plan (APP); G, A

Activity Hazard Analysis (AHA); G, A

Proof of qualification for Crane Operators; G, A

SD-06 Test Reports

Reports
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Submit reports as their incidence occurs, in accordance with the
requirements of the paragraph entitled, "Reports."

Accident Reports

Monthly Exposure Reports

Crane Reports

Regulatory Citations and Violations
1.3 DEFINITIONS

a. High Visibility Accident. Any mishap which may generate publicity
and/or high visibility.

b. Medical Treatment. Treatment administered by a physician or by
registered professional personnel under the standing orders of a
physician. Medical treatment does not include first aid treatment even
through provided by a physician or registered personnel.

c. Recordable Injuries or Illnesses. Any work-related injury or
illness that results in:

(1) Death, regardless of the time between the injury and death,
or the length of the illness;

(2) Days away from work (any time lost after day of
injury/illness onset) ;

(3) Restricted work;

(4) Transfer to another job;

(5) Medical treatment beyond first aid;

(6) Loss of consciousness; or

(7) A significant injury or illness diagnosed by a physician or

other licensed health care professional, even if it did not result
in (1) through (6) above.

d. "USACE" property and equipment specified in USACE EM 385-1-1
should be interpreted as Government property and equipment.

e. Weight Handling Equipment (WHE) Accident. A WHE accident occurs
when any one or more of the six elements in the operating envelope
fails to perform correctly during operation, including operation during
maintenance or testing resulting in personnel injury or death; material
or equipment damage; dropped load; derailment; two-blocking; overload;
and/or collision, including unplanned contact between the load, crane,
and/or other objects. A dropped load, derailment, two-blocking,
overload and collision are considered accidents even though no material
damage or injury occurs. A component failure (e.g., motor burnout,
gear tooth failure, bearing failure) is not considered an accident
solely due to material or equipment damage unless the component failure
results in damage to other components (e.g., dropped boom, dropped
load, roll over, etc.).]
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1.

1

1

4 REGULATORY REQUIREMENTS

In addition to the detailed requirements included in the provisions of this
contract, work performed shall comply with USACE EM 385-1-1, and federal,
state, and local, laws, ordinances, criteria, rules and regulations.

Submit matters of interpretation of standards to the appropriate
administrative agency for resolution before starting work. Where the
requirements of this specification, applicable laws, criteria, ordinances,
regulations, and referenced documents vary, the most stringent requirements
shall apply.

.5 SITE QUALIFICATIONS, DUTIES AND MEETINGS
.5.1 Personnel Qualifications

.5.1.1 Site Safety and Health Officer (SSHO)

Site Safety and Health Officer (SSHO) shall be provided at the work site at
all times to perform safety and occupational health management,
surveillance, inspections, and safety enforcement for the Contractor. The
Contractor Quality Control (QC) person can be the SSHO on this project.

The SSHO shall meet the following requirements:

Level 1:
Worked on similar projects.
10-hour OSHA construction safety class or equivalent within last 3
years.
Competent person training as needed.]

.5.1.2 Crane Operators

Crane operators shall meet the requirements in USACE EM 385-1-1, Section 16
and Appendix G. In addition, for mobile cranes with Original Equipment
Manufacturer (OEM) rated capacitates of 50,000 pounds or greater, crane
operators shall be designated as qualified by a source that qualifies crane
operators (i.e., union, a government agency, or and organization that tests
and qualifies crane operators). Proof of current qualification shall be
provided.

.5.2 Personnel Duties

.5.2.1 Site Safety and Health Officer (SSHO)/Superintendent

a. Conduct daily safety and health inspections and maintain a written
log which includes area/operation inspected, date of inspection,
identified hazards, recommended corrective actions, estimated and
actual dates of corrections. Safety inspection logs shall be attached
to the Contractors' daily quality control report.

b. Conduct mishap investigations and complete required reports.
Maintain the OSHA Form 300 and Daily Production reports for prime and
sub-contractors.

c. Maintain applicable safety reference material on the job site.

d. Attend the pre-construction conference, pre-work meetings including
preparatory inspection meeting, and periodic in-progress meetings.
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1.

1

e. Implement and enforce accepted APPS and AHAs.

f. Maintain a safety and health deficiency tracking system that
monitors outstanding deficiencies until resolution. A list of
unresolved safety and health deficiencies shall be posted on the safety
bulletin board.

g. Ensure sub-contractor compliance with safety and health
requirements.

Failure to perform the above duties will result in dismissal of the
superintendent and/or SSHO, and a project work stoppage. The project work

stoppage will remain in effect pending approval of a suitable replacement.

5.3 Meetings

.5.3.1 Preconstruction Conference

a. Contractor representatives who have a responsibility or significant
role in accident prevention on the project shall attend the
preconstruction conference. This includes the project superintendent,
site safety and health officer, quality control supervisor, or any
other assigned safety and health professionals who participated in the
development of the APP (including the Activity Hazard Analyses (AHAS)
and special plans, program and procedures associated with it).

b. The Contractor shall discuss the details of the submitted APP to
include incorporated plans, programs, procedures and a listing of
anticipated AHAs that will be developed and implemented during the
performance of the contract. This list of proposed AHAs will be
reviewed at the conference and an agreement will be reached between the
Contractor and the Contracting Officer's representative as to which
phases will require an analysis. In addition, a schedule for the
preparation, submittal, review, and acceptance of AHAs shall be
established to preclude project delays.

c. Deficiencies in the submitted APP will be brought to the attention
of the Contractor at the preconstruction conference, and the Contractor
shall revise the plan to correct deficiencies and re-submit it for
acceptance. Work shall not begin until there is an accepted APP.

.6 ACCIDENT PREVENTION PLAN (APP)

The Contractor shall use a qualified person to prepare the written
site-specific APP. Prepare the APP in accordance with the format and
requirements of USACE EM 385-1-1 and as supplemented herein. Cover all
paragraph and subparagraph elements in USACE EM 385-1-1, Appendix A,
"Minimum Basic Outline for Accident Prevention Plan". Specific
requirements for some of the APP elements are described below. The APP
shall be job-specific and shall address any unusual or unique aspects of
the project or activity for which it is written. The APP shall interface
with the Contractor's overall safety and health program. Any portions of
the Contractor's overall safety and health program referenced in the APP
shall be included in the applicable APP element and made site-specific. The
Government considers the Prime Contractor to be the "controlling authority"
for all work site safety and health of the subcontractors. Contractors are
responsible for informing their subcontractors of the safety provisions
under the terms of the contract and the penalties for noncompliance,
coordinating the work to prevent one craft from interfering with or
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creating hazardous working conditions for other crafts, and inspecting
subcontractor operations to ensure that accident prevention
responsibilities are being carried out. The APP shall be signed by the
person and firm (senior person) preparing the APP, the Contractor, the
on-site superintendent, the designated site safety and health officer and
any designated CSP and/or CIH.

Submit the APP to the Contracting Officer 15 calendar days prior to the
date of the preconstruction conference for acceptance. Work cannot proceed
without an accepted APP.

Once accepted by the Contracting Officer, the APP and attachments will be
enforced as part of the contract. Disregarding the provisions of this
contract or the accepted APP will be cause for stopping of work, at the
discretion of the Contracting Officer, until the matter has been rectified.

Once work begins, changes to the accepted APP shall be made with the
knowledge and concurrence of the Contracting Officer, project
superintendent, SSHO and quality control manager. Should any hazard become
evident, stop work in the area, secure the area, and develop a plan to
remove the hazard. Notify the Contracting Officer within 24 hours of
discovery. Eliminate/remove the hazard. In the interim, all necessary
action shall be taken to restore and maintain safe working conditions in
order to safeguard onsite personnel, visitors, the public (as defined by
ANSI/ASSE A10.34,) and the environment.

Copies of the accepted plan will be maintained at the resident engineer's
office and at the job site. The APP shall be continuously reviewed and
amended, as necessary, throughout the life of the contract. Unusual or
high-hazard activities not identified in the original APP shall be
incorporated in the plan as they are discovered.

1.7 ACTIVITY HAZARD ANALYSIS (AHA)

The Activity Hazard Analysis (AHA) format shall be in accordance with USACE
EM 385-1-1. Submit the AHA for review at least 15 calendar days prior to
the start of each phase. Format subsequent AHAs as amendments to the APP.
The analysis should be used during daily inspections to ensure the
implementation and effectiveness of the activity's safety and health
controls.

The AHA list will be reviewed periodically (at least monthly) at the
Contractor supervisory safety meeting and updated as necessary when
procedures, scheduling, or hazards change.

The activity hazard analyses shall be developed using the project schedule
as the basis for the activities performed. Any activities listed on the
project schedule will require an AHA. The AHAs will be developed by the
contractor, supplier or subcontractor and provided to the prime contractor
for submittal to the Contracting Officer.

1.8 DISPLAY OF SAFETY INFORMATION
Within 5 calendar days after commencement of work, erect a safety bulletin

board at the job site. The safety bulletin board shall include information
and be maintained as required by EM 385-1-1, section 01.A.06.

SECTION 01525 Page 6



MAINTENANCE DREDGING THE NARRAGUAGUS RIVER WO12WJ-06-B-0002

1.9 SITE SAFETY REFERENCE MATERIALS

Maintain safety-related references applicable to the project, including
those listed in the article "References." Maintain applicable equipment
manufacturer's manuals.

1.10 EMERGENCY MEDICAL TREATMENT

Contractors will arrange for their own emergency medical treatment.
Government has no responsibility to provide emergency medical treatment.

1.11 REPORTS
1.11.1 Accident Reports

a. For recordable injuries and illnesses, and property damage
accidents resulting in at least $2,000 in damages, the Prime Contractor
shall conduct an accident investigation to establish the root cause(s)
of the accident, complete the USACE Accident Report Form 3394 and
provide the report to the Contracting Officer within 5 calendar day(s)
of the accident. The Contracting Officer will provide copies of any
required or special forms.

b. For any weight handling equipment accident (including rigging gear
accidents) the Prime Contractor shall conduct an accident investigation
to establish the root cause(s) of the accident and provide the report
to the Contracting Officer within 30 calendar days of the accident.
Crane operations shall not proceed until cause is determined and
corrective actions have been implemented to the satisfaction of the
Contracting Officer.

1.11.2 Accident Notification

Notify the Contracting Officer as soon as practical, but not later than
four hours, after any accident meeting the definition of Recordable
Injuries or Illnesses or High Visibility Accidents, property damage equal
to or greater than $2,000, or any weight handling equipment accident.
Information shall include contractor name; contract title; type of
contract; name of activity, installation or location where accident
occurred; date and time of accident; names of personnel injured; extent of
property damage, if any; extent of injury, i1f known, and brief description
of accident (to include type of construction equipment used, PPE used,
etc.). Preserve the conditions and evidence on the accident site until the
Government investigation team arrives on-site and Government investigation
is conducted.

1.11.3 Monthly Exposure Reports
Monthly exposure reporting to the Contracting Officer is required to be
attached to the monthly billing request. This report is a compilation of
employee-hours worked each month for all site workers, both prime and
subcontractor. The Contracting Officer will provide copies of any special
forms.

1.11.4 Crane Reports

Submit crane inspection reports required in accordance with USACE EM 385-1-1,
Appendix H and as specified herein with Daily Reports of Inspections.
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PART 2 PRODUCTS
Not used.
PART 3 EXECUTION
3.1 EQUIPMENT
3.1.1 Weight Handling Equipment

a. Cranes and derricks shall be equipped as specified in EM 385-1-1,
section 16.

b. The Contractor shall comply with the crane manufacturer's
specifications and limitations for erection and operation of cranes and
hoists used in support of the work. Erection shall be performed under
the supervision of a designated person (as defined in ASME B30.5). All
testing shall be performed in accordance with the manufacturer's
recommended procedures.

c. The Contractor shall comply with ASME B30.8 for floating cranes and
floating derricks.

d. Under no circumstance shall a Contractor make a lift at or above
90% of the cranes rated capacity in any configuration.

e. When operating in the vicinity of overhead transmission lines,
operators and riggers shall be alert to this special hazard and shall
follow the requirements of USACE EM 385-1-1 section 11 and ASME B30.5
or ASME B30.22 as applicable.

f. Portable fire extinguishers shall be inspected, maintained, and
recharged as specified in NFPA 10, Standard for Portable Fire
Extinguishers.

g. All employees shall be kept clear of loads about to be lifted and
of suspended loads.

h. The Contractor shall use cribbing when performing lifts on
outriggers.

i. The crane hook/block must be positioned directly over the load.
Side loading of the crane is prohibited.

j. A physical barricade must be positioned to prevent personnel from
entering the counterweight swing (tail swing) area of the crane.

k. Certification records which include the date of inspection,
signature of the person performing the inspection, and the serial
number or other identifier of the crane that was inspected shall always
be available for review by Contracting Officer personnel.

1. Written reports listing the load test procedures used along with
any repairs or alterations performed on the crane shall be available

for review by Contracting Officer personnel.

m. Certify that all crane operators have been trained in proper use
of all safety devices (e.g. anti-two block devices).
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-- End of Section --
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SECTION 01545

DREDGING PLANT AND EQUIPMENT

PART 1 GENERAL

1.

1 REFERENCES

The publications listed below form a part of this specification to the
extent referenced. The publications are referred to in the text by basic
designation only.

CORPS OF ENGINEERS (COE)

EM 385-1-1 (1996) Safety and Health Requirements
Manual

.2 SUBMITTALS

Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only. When
used, a designation following the "G" designation identifies the office
that will review the submittal for the Government. The following shall be
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals
Plant and Equipment
Submit a schedule of the plant and equipment the Contractor will employ in
the performance of the work of this contract. Submit also copies of all

applicable inspections and certifications for all floating plant and
equipment.

.3 PLANT AND EQUIPMENT

.3.1 Sufficient Capacity

The Contractor shall keep on the job sufficient plant and equipment to meet
the requirements of the work. The plant and equipment shall be in
satisfactory operating condition and be capable of safely and efficiently
performing the work. The plant and equipment shall be subject to
inspection by the Contracting Officer and/or his representatives at all
times.

.3.2 Minimum Capacity

The plant and equipment listed on the Plant and Equipment Schedule
submitted with the Contractor's bid is the minimum which the Contractor
shall place and keep on the job unless otherwise determined by the
Contracting Officer. The listing of plant and equipment is not to be
construed as an agreement on the part of the Government that the equipment
is adequate to perform the required work.
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1.3.3 Reduction in Capacity

No reduction in the capacity of the plant and equipment employed on the
work shall be made except by written permission of the Contracting Officer.

The measure of the capacity of the plant and equipment shall be its actual
performance on the work covered by this contract.

1.3.4 Inspections and Certifications

Prior to commencement of work at the site, the Contractor shall make
available to the Contracting Officer Representative for review, copies of
all applicable inspections and certifications of floating plant and
equipment as required by Federal, State and local laws and regulations.
See EM 385-1-1, Sections 16 and 19. Such inspections and certifications
shall be current and maintained in force for the duration of this contract.
Each item of floating plant and equipment shall have on board a waste oil
management plan which details the intended disposal method for waste oil.

1.4 LICENSE REQUIREMENTS

Each vessel exceeding twenty-six feet in length, excluding sheer, which is
used for pushing, hauling alongside, or any other method of towing, and not
required by law to have a valid Certificate of Inspection by the U.S. Coast
Guard, shall be under the actual direction and control of a person licensed
for towing in the geographic area of the work by the U.S. Coast Guard.
Licensed persons shall not perform command or other duties in excess of
twelve hours in any consecutive twenty-four hour period except in an
emergency .

PART 2 PRODUCTS (Not Used)
PART 3 EXECUTION (Not Used)

-- End of Section --
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SECTION 01723

FIELD ENGINEERING FOR DREDGING

PART 1 GENERAL

1

1.

.1 SUMMARY

1.1 Engineering Services

The Contractor shall furnish the required personnel, egquipment,
instruments, and transportation, as necessary to accomplish all required
surveys. Reports and other data together with supporting material
developed during the prosecution of the work shall be furnished to the
Contracting Officer. The Contractor shall also provide adequate
professional supervision and quality control to assure the accuracy,
quality, completeness, and progress of the work.

The Contractor shall provide and pay for the following field engineering
services for the project:

a. Hydrographic and other survey work specified or required in
execution of this project, except for surveys performed by the
Government, as indicated in these specifications.

b. Civil, structural or other professional engineering services
specified, or required to execute Contractor's construction methods.

.2 REFERENCES

The publications listed below form a part of this section to the extent
referenced. The publications are referenced in the text by basic
designation only. The Army Corps of Engineers references below may be
viewed or downloaded free of charge via the Internet
(http://www.hnd.usace.army.mil/techinfo/) .

U.S. ARMY CORPS OF ENGINEERS

EM 1110-1-1002 (1996) SURVEY MARKERS AND MONUMENTATIONS
EM 1110-2-1003 (2002) HYDROGRAPHIC SURVEYING

EM 1110-1-2909 (1998; Chg 2) Geospatial Data and Systems
.3 DEFINITIONS

.3.1 Survey Datum

The contract drawings refer to Mean Lower Low Water (MLLW). The Government

will and the Contractor shall perform all surveys using the Mean Lower Low
Water (MLLW) datum. The Contractor shall calibrate GPS equipment to the
Corps of Engineers existing horizontal control net indicated on the
drawings.
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1.

4 SUBMITTALS

Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only. When
used, a designation following the "G" designation identifies the office
that will review the submittal for the Government. The following shall be
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals
Survey Plans; G, RO.

The Contractor shall submit, as part of the Quality Control Plan, a
detailed plan describing the survey methods to be used during the work.
The plan shall include the equipment to be utilized, tidal data, general
site plan map, line designation map, calibration procedures to be used,
expected horizontal and vertical accuracies, and pertinent information to
describe the methods, and results to be obtained. Field surveys shall not
begin until these plans are approved.

Layout Plan; G, RO.

A complete plan of the dredging areas showing the horizontal layout of all
physical and electronic ranges to be used for horizontal control. The
drawings shall be drawn at a scale sufficiently large to show all pertinent
details. The drawings shall be submitted as blue or black lines on a white
background.

Charts..

Current and tide charts to be used for the areas being dredged shall be
submitted.

Survey Personnel.

Furnish a listing of the personnel who will perform the survey work
required by this contract. The listing shall include a brief summary of
the hydrographic survey experience of each person. The list shall be
submitted prior to the preconstruction conference.

SD-05 Design Data
Field Survey Data.

Submit field data; depth sounder rolls, corrected for tide, and
corresponding boat plots; daily logs; and quantity computations. Submit
data sufficient for the Government to reproduce the Contractor's survey
plot by referring only to this field data.

The electronic field data, including XY coordinates (points), and Z depths
(elevations) in ASCII file format, shall be submitted on a daily basis with
the CQC reports. Deficiencies shall be corrected and a re-survey of the
area shall be performed, as necessary to ensure correction has been
achieved. Data shall be submitted in a readable and usable format,
utilizing industry recognized standard file formats and extensions. Data
shall be submitted with a commercially available software program and
technical support to provide the on-site capability to read and print the
data.
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Electronic Tracking System.

The Contractor shall furnish required discs, CD-ROM, and charts to the
Contracting Officer.

1.5 GENERAL HYDROGRAPHIC SURVEY REQUIREMENTS

All hydrographic surveys for this project shall follow the mandatory
criteria given in EM 1110-2-1003 for the "Navigation and Dredging Support
Surveys" class of survey as a minimum.

Survey lines may be run either perpendicular to the channel limits at 50
foot offsets or longitudinal at 25 foot offsets. The lines shall clearly
identify the toe and extend out to a minimum of three times the project
depth to accurately depict the side slope.

1.6 HORIZONTAL POSITIONING PROCEDURES AND ACCURACIES

a. Vessel positioning systems utilized on this contract shall conform to
the allowable horizontal positioning criteria in EM 1110-2-1003. The
positioning system used shall be capable of meeting or exceeding the
accuracy requirements and shall not exceed the allowable ranges where
indicated. The Contractor may be required to demonstrate to the Government
that its positioning system is capable of meeting or exceeding the accuracy
requirements in EM 1110-2-1003.

b. All dredges, all survey vessels, and all towing equipment engaged in
transport of dredged material, shall be equipped with automated electronic
positioning and progress track-plotting equipment having a degree of
accuracy commensurate with EM 1110-2-1003. In addition, dredges shall have
production recording and efficiency optimizing data collection equipment;
capable of storing, plotting, and printing in-situ operational data.

1.7 ELECTRONIC TRACKING SYSTEM (ETS) FOR DREDGING AND OCEAN DISPOSAL VESSELS

The Contractor shall furnish an Electronic Tracking System (ETS) for
surveillance of the movement and disposition of dredged material during
excavation, ocean transit and disposal. This ETS shall be

established, operated and maintained by the Contractor to continuously track
in real-time the horizontal location and draft condition of the disposal
vessel for the entire dredging cycle, including dredging area and disposal
area.

1.7.1 ETS Standards

The Contractor shall provide an automated computer system and components to
perform in accordance with EM 1110-1-2909. A copy of the EM can be
downloaded at http://www.usace.army.mil/inet/usace-docs/eng-manuals.
Horizontal location shall have an accuracy equal to +/- 10 feet (horizontal
repeatability). Vertical (draft) data shall have an accuracy of +/- 0.5
foot. Horizontal location and vertical data shall be collected in sets and
each data set shall be referenced in real-time to date and local time (to
nearest minute), and shall be referenced to the same state plane coordinate
system used for the survey(s) shown in the contract plans. The ETS shall
be calibrated as required, in the presence of the Contracting Officer at
the work location before disposal operations have started, and at 30-day
intervals while work is in progress. The Contracting Officer shall have
access to the ETS in order to observe its operation. Disposal operations
will not commence until the ETS to be used by the Contractor is certified
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by the Contracting Officer to be operational and within acceptable
accuracy. It is the Contractor’s responsibility to select a system that
will operate properly at the work location. The complete system shall be
subject to the Contracting Officer’s approval.

1.7.2 Data Requirements and Submissions

All data shall be collected and stored on 3-1/2 inch disks or CD-ROM in
ASCITI format using IBM-compatible MS-DOS 5.0 or later version. Data shall
include date, time, trip ID number, vessel name and name of vessel’s
captain, location and draft of disposal vessel every 500 feet (at least)
during loading cycle and during travel to disposal area, and every minute
(at least) or every 200 feet of travel, whichever is smaller, while
approaching within 1000 feet and within limits of disposal area. Data
collected while the disposal vessel is in the vicinity of the disposal area
shall also be plotted in chart form, in 200-foot intervals, to show the
track and draft of the disposal vessel approaching, traversing, and leaving
the disposal area. More than one disposal area trip may be stored on a
gsingle disk or CD ROM as long as trip data is indexed and clearly
identifiable. The completed, original disk or CD- ROM shall be furnished
to the Contracting Officer within 24 hours. Plotted charts shall be
organized and maintained at a central work location for inspection on a
daily basis by the Contracting Officer. Plotted charts shall be organized
as directed, bound and submitted weekly to the Contracting Officer for
permanent file record.

1.7.3 ETS

The ETS for each disposal vessel shall be in operation for all dredging and
disposal activities and shall record the full round trip for each loading
and disposal cycle. The Contracting Officer shall be notified immediately
in the event of ETS failure and all dredging operations for the vessel
shall cease until the ETS is fully operational. Any delays resulting from
ETS failure shall be at the Contractor’s expense.

1.8 REFERENCE HORIZONTAL CONTROL DATA

At the preconstruction conference, the Contracting Officer will provide
project control from which hydrographic surveys may be extended. This
control shall be presumed to meet the accuracy requirements in

EM 1110-2-1003. The Contractor shall immediately notify the Contracting
Officer if existing control points have been disturbed. In the event new
station monumentation is required to perform the work, new stations shall
be monumenteted in accordance with EM 1110-1-1002 criteria, and an
equitable adjustment will be made to the contract.

1.9 DEPTH MEASUREMENT PROCEDURES AND CALIBRATION
1.9.1 Depth Measurement Precision and Accuracy

Depth measurements including depth observation precision and resolution
shall meet the vertical accuracy standards prescribed in EM 1110-2-1003.

1.10 VERTICAL REFERENCE DATUMS
Depth measurements shall be reduced to the specified datum using concurrent
staff/gage readings, as described in EM 1110-2-1003. Tide staffs/gages

shall be constructed, referenced, maintained, stilled, and read in
accordance with the criteria in EM 1110-2-1003.
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1.11 FIELD DATA RECORDING, REDUCTIONS, ARCHIVING, AND PLOTTING REQUIREMENTS.

The data format fields for submitting reduced hydrographic data to the
District is x y z. The topographic and feature data shall conform to the
intergraph general 3D design file formats specified in the reference.
Digital data shall be contained on a 3.5 inch floppy disk or CD-ROM.

1.12 VOLUME COMPUTATIONS

The Contractor shall have the capability to compute excavation quantities
from work performed under this contract. The Contracting Officer will
furnish construction templates and limits from which volumes are to be
computed using any of the techniques given in EM 1110-2-1003. Section
drawings shall be made at the horizontal and vertical scales given in

EM 1110-2-1003.

1.13 MISCELLANEOUS QUALITY CONTROL PROCEDURES
1.13.1 Automated System Synchronization Checks

Each automated hydrographic survey system shall be checked to insure
adequacy of correlation between position and depth. Methods for performing
this check are given in EM 1110-2-1003.

PART 2 PRODUCTS (NOT USED)
PART 3 EXECUTION

3.1 CONTRACTOR SURVEYS
3.1.1 Survey Personnel

The Contractor survey work to be performed under this contract shall be
accomplished by, or reviewed and approved by a surveyor familiar with and
having personal experience with hydrographic surveys. In addition, the
survey personnel shall also be familiar with and have personal experience
with hydrographic surveys.

3.1.2 Contractor Quality Control Surveys

The Contractor shall examine his work by conducting hydrographic surveys at
no more than 30-day intervals, upon completion of separable portions of the
work, and upon completion of the entire work. Contractor quality control
surveys shall also be performed and submitted to the Contracting Officer
prior to any request for a Government survey for final acceptance. The
Contractor shall prepare survey maps based on the results of these surveys.
These maps shall be used, by the Contractor, to satisfy himself of the
effectiveness of his operations. Attainment of contract depth shall be
verified, and a comparison of actual progress and in-place quantities
dredged with scheduled progress shall be performed. Contractor surveys
will not be used for final payment or acceptance. See Section 02325
DREDGING for additional Contractor survey requirements.

3.1.3 Contractor Progress Payment Surveys
The Contractor shall conduct surveys for any periods for which progress

payments are requested. The Contractor will make the computations based on
these surveys. All surveys accomplished by the Contractor shall be
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conducted under the direction of the Contracting Officer, unless the
Contracting Officer waives this requirement for each specific instance.
Promptly upon completing a survey, the Contractor shall furnish the all
data relating to the survey to the Contracting Officer, who will use the
data as necessary to determine the amount of progress payments.

3.2 GOVERNMENT SURVEYS
3.2.1 Government Quantity Surveys

The Contracting Officer will conduct the original and final surveys for all
dredging areas and make all quantity computations based on those surveys.
The surveys will be performed at no expense to the Contractor, except as
noted in paragraph "Final Examination and Acceptance" below and as
specified in Section 02325 DREDGING. The Contractor shall give a minimum
of 3 days notice before completion of a portion of the work requiring a
post-dredge survey. A minimum of 2 days will be required by the Government
for completion of each of the post-dredge surveys at the site and another
10 to 15 days for calculation of quantities removed and verification of
completion of work.

All quantity estimates for dredged material removed will be determined
using either single beam or multi-beam survey technology. If single beam
technology is used, all edited sounding information obtained from
Government pre and post dredge surveys will be used in determining the
payable quantity of dredged material removed. If multi-beam survey
technology is used, then a 3-foot by 3-foot matrix using the sounding
closest to cell center (shot depth) will be generated from the edited
multi-beam data and used in determining the payable quantity of dredged
material removed. A Digital Terrain Model (DTM) will be created from each
of the pre and post dredge surveys. A channel design template will be
created at the required dredging depth and at the total allowable
overdepth. Each of the channel design templates will be compared with the
pre dredge DTM to determine the available quantity of required dredge
material and available quantity of overdepth material. The same channel
design templates will be compared to the post dredge DTM to determine the
quantity of material remaining above the required dredging depth and the
quantity of material remaining above the total allowable overdepth. The
quantity of required dredged material removed will be derived from these
comparisons. If the "box-cutting method of dredging is used to remove
dredge material contained in side slopes where "box-cutting is permitted,
the channel design templates will be modified to include a "box-cut" width.

In all cases, the same channel design templates will be used to determine
both the pre and post dredge quantities. Material removed below the total
allowable overdepth will not be included in the payable quantity of
material.

3.2.2 Final Examination by the Government

a. Submission of all Contractor quality control survey data, including
plots, is required prior to performance of final examination and acceptance
surveys by the Government.

b. As soon as practicable after completion of the entire work or any
section thereof such work will be thoroughly examined at the expense of the
Government by sounding or sweeping, or both, as determined by the
Contracting Officer. Should any shoals, lumps, or other lack of contract
depth be disclosed by this examination the Contractor will be required to
remove the shoals by dredging at the contract rate for dredging. If the

SECTION 01723 Page 7



MAINTENANCE DREDGING THE NARRAGUAGUS RIVER WO12WJ-06-B-0002

bottom is soft and the shoal areas are small and form no material
obstruction to navigation, the removal of such shoal may be waived at the
discretion of the Contracting Officer. Dragging the bottom to remove lack
of contract depth will not be permitted. The Contractor will be notified
when soundings and/or sweepings are to be made, and may be permitted to
accompany the survey party if approved by the Contracting Officer. When
the area is found to be in a satisfactory condition, it will be accepted
finally. Should more than one sounding or sweeping operation by the
Government over an area be necessary by reason of work for removal of
shoals disclosed by a prior sounding or sweeping, the cost of such second
and any subsequent sounding or sweeping operations will be charged against
the Contractor. The rate for each day in which the Government survey plant
is engaged in such sounding or sweeping operations and/or is en route to or
from the site, or is held, for the Contractor's convenience at or near the
site for these operations, shall be $2,400.00.

3.2.3 Final Acceptance by the Government
Final acceptance of the whole or any part of the work, and the deductions
or corrections of deductions made thereon will not be reopened after having

once been made, except on evidence of collusion, fraud, or obvious error.

-- End of Section --

SECTION 01723 Page 8



MAINTENANCE DREDGING THE NARRAGUAGUS RIVER

PART 1

'_I
HORRRORRPRPRWRERNDR

7
1
1
1
1
8
1
1.
1
9
1
1
1
1

0
1

EVEENEENEEN |

1

[

o

SECTION TABLE OF CONTENTS

DIVISION 02 - SITE CONSTRUCTION

SECTION 02325

DREDGING

GENERAL

REFERENCES
RELATED WORK SPECIFIED ELSEWHERE

.1 Environmental Protection Requirements
.2 Underwater Diving Operations

DEFINITIONS

.1 Maintenance Material
.2 Qualifying Heavy Boulders and Debris

SUBMITTALS
NOTIFICATIONS

.1 Notice of Misplaced Material
.2 Notice of Need for Dredging Survey
.3 Relocation of Navigation Aids

MATERIAL TO BE REMOVED

.1 Character of Materials to be Removed
.6.1.1 Grain Size Analysis

WORK AREA

.1 Access

.2 Protection of Existing Waterways
.3 Adjacent Property and Structures
.4 Artificial Obstructions

OVERDEPTH AND SIDE SLOPES

.1 Allowable Overdepth
.2 Side Slopes
.3 Excessive Dredging

INSPECTION

.1 Method of Communication
.2 Transportation

INSPECTION OF DISPOSAL
MOORINGS

1.11.1 Active Moorings

PART 2

PART 3

w w wpR

w
w w N w

1

W R R

NN

.11.1.1 Derelict Moorings

PRODUCTS (Not Used)

EXECUTION

DREDGING PLANT AND ASSOCIATED EQUIPMENT

1 Dredging Plant

2 Tow Boats

3 Scows

1.3.1 Scow Pocket Doors
4 Lights

CONDUCT OF DREDGING WORK

.1 Order of Work
.2 Method of Dredging

SECTION 02325 Page 1

WO12WJ-06-B-0002



MAINTENANCE DREDGING THE NARRAGUAGUS RIVER WO12WJ-06-B-0002

3.2.3 Method of Disposal
3.2.4 Misplaced Material Disposal
3.2.5 Interference with Navigation
3.2.6 Ranges, Gages, and Lines
3.2.7 Debris and Boulders
3.2.8 Debris Management

3.3 SHOALING

3.4 FINAL CLEANUP

-- End of Section Table of Contents --

SECTION 02325 Page 2



MAINTENANCE DREDGING THE NARRAGUAGUS RIVER WO12WJ-06-B-0002

SECTION 02325

DREDGING

PART 1 GENERAL
1.1 REFERENCES

The publications listed below form a part of this specification to the
extent referenced. The publications are referred to in the text by the
basic designation only.

CORPS OF ENGINEERS (COE)

COE EM-385-1-1 (2003) Safety and Health Requirements
Manual

1.2 RELATED WORK SPECIFIED ELSEWHERE
1.2.1 Environmental Protection Requirements

Provide and maintain during the life of the contract, environmental
protective measures. Also, provide environmental protective measures
required to correct conditions, such as oil spills or debris, that occur
during the dredging operations. Comply with Federal, State, and local
regulations pertaining to water, air, and noise pollution. See Section
01355 ENVIRONMENTAL PROTECTION.

1.2.2 Underwater Diving Operations

In the event that underwater diving operations become necessary due to the
work of this contract, such operations shall be conducted in accordance
with CORPS OF ENGINEERS (COE) COE EM-385-1-1 Section 30.

1.3 DEFINITIONS
1.3.1 Maintenance Material

Maintenance material is defined as the shoals and sediments that have
accumulated within the Federal Channel and anchorage areas since completion
of the last improvement or maintenance dredging. Maintenance material also
includes accumulated sediment and other material that sloughs off side
slopes, including sawdust, mill waste and small boulders.

1.3.2 Qualifying Heavy Boulders and Debris

Qualifying heavy boulders and debris are defined as debris and large rocks,
in excess of two cubic yards in size, which can not be removed by the plant
and equipment employed for the project, but which require equipment,
procedures, and techniques which are not a part of the ordinary dredging
operation, to accomplish the removal. Qualifying heavy boulders and debris
shall be disposed in the same manner as maintenance material.

SECTION 02325 Page 3



MAINTENANCE DREDGING THE NARRAGUAGUS RIVER WO12WJ-06-B-0002

1.

4 SUBMITTALS
Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only. When
used, a designation following the "G" designation identifies the office
that will review the submittal for the Government. The following shall be
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Work Plan; G, RO.

The Contractor shall submit a work plan for accomplishing the dredging work
of this contract. The following items shall be considered, at a minimum,
for inclusion in the work plan:

a. Anticipated plant and equipment.

b. Proposed methods for the removal and disposal of qualifying heavy
boulders and debris.

c. Expected coordination requirements.
d. Survey requirements.

e. Proposed means and methods for minimizing turbidity during dredging
operations.

f. Proposed measures for avoiding damage to adjacent structures and
banks of the Harbor.

g. Proposed measures to avoid overdredging.
Debris Management Plan.

A debris management plan shall be developed as specified in this section
and submitted to the Contracting Officer for review.

Inspection of Disposal.

Submit names of inspectors certified by the Corps of Engineers to be used
for monitoring disposal activities for the Government.

Scow Cards.

Submit scow cards for each scow to be used for contract work. Scow cards
shall have information specified in paragraph "Scows."

SD-05 Design Data
Equipment and Performance Data.

The Contractor shall furnish proof of electronic positioning equipment
calibration to the Contracting Officer.

Daily/Monthly Report of Operations

The Contractor shall prepare and submit two (2) copies of the Daily Report
of Operations, using ENG Form No. 4267, for each dredge. This report shall
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be submitted on a daily basis. A copy of this form is appended to the end
of this Section. 1In addition to the daily report, the Contractor shall
prepare a Monthly Report of Operations for each month or partial month's
work on ENG Form No. 4267. The monthly report shall be submitted to the
Contracting Officer on or before the 7th of each month, consolidating the
previous month's work. Upon completion of the project, the Contractor
shall submit a consolidated project report, combining the monthly reports.

Additionally, one copy of the reports shall be maintained by the Contractor
on each dredge for the Contracting Officer's inspection purpose. Further
instructions on the preparation of the reports will be furnished at the
Preconstruction Conference.

1.5 NOTIFICATIONS
1.5.1 Notice of Misplaced Material

The Contractor shall notify the Contracting Officer and the U.S. Coast
Guard Marine Safety Office of any misplaced material.

1.5.2 Notice of Need for Dredging Survey

The Contractor shall give advance notice to the Contracting Officer of the
need for a after-dredging survey for final acceptance for each acceptance
section. See Section 01723FIELD ENGINEERING FOR DREDGING, Article
GOVERNMENT SURVEYS.

1.5.3 Relocation of Navigation Aids

The Contractor shall not remove, change the location of, obstruct,
willfully damage, make fast to, or interfere with any aid to navigation.
The Contractor shall notify the Coast Guard District Commander, in writing,
with a copy to the Contracting Officer, 30 days in advance of the time he
plans to dredge adjacent to any aids which require relocation to facilitate
the dredging operation. A copy of the notification shall be provided to
the Contracting Officer.

1.6 MATERIAL TO BE REMOVED
1.6.1 Character of Materials to be Removed

Samples have been taken by the Government to determine the character of
materials to be removed. Although the results of such explorations are
representative of subsurface conditions at their respective locations,
local minor variations in the subsurface materials are to be expected and,
if encountered, will not be considered materially different within the
purview of the contract. Grain size curves of samples taken from the areas
to be dredged, and a map of the locations where the samples were taken are
attached at the end of this section. The Contractor is expected to examine
the site of the work and decide the character of the material for himself.

1.6.1.1 Grain Size Analysis

Physical grain size analysis showed that the material from the Federal
Channels and anchorage areas are composed predominantly of fine-grained
sediment: silt and clay. However, a wide mix of materials is expected,
including sawdust and other mill waste, gravel, and boulders of various
sizes. The two 9 foot anchorage areas at the southern end of the project
were last dredged in 1900 and may contain larger amounts of boulders and

SECTION 02325 Page 5
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QUALITY CONTROL REPORT- BUCKET/PIPELINE DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR DATE REPORT NO.
CHARACTER OF
MAINTENANCE NEW WORK ENVIROMENTAL
WORK I O ]
NAME SIZE PIPELINE DIPPER OR BUCKET SIZE
DREDGE
HORSEPOWER OF DREDGE PUMP SUCTION PIPE JET CUTTER OR BUDGET
NO. OF CREW DREDGE SHORE OTHER PLANT TOTAL WORK SHIFTSPER | DAYS PER
MEMBERS SCHEDULE | DAY WEEK
LOCATION/CHANNEL OF WORK
LOCATION OF REACH DREDGED DISPOSAL AREA USED QTY DEPOSITED CUMULATIVE AND QTY
STATION. TO STATION GROSS (CY) DEPOSIT FOR DA (CY)
WORK
CHARACTER OF GRAVEL SAND CLAY MUD | SILT
0,
MATERIAL (%) HARDPAN STONE SHELL, | OTHER
CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING AFTER DREDGING
RIVER/TIDE MIN TIME MAX TIME GAGE LOCATION
STAGE MIN TIME MAX TIME GAGE DATUM
WEATHER CONDITION WEATHER TEMP VISIBILITY WIND
WORK PERFORMED DISTRIBUTION OF WORK
ITEM UNIT QUANTITY EFFECTIVE WORKING TIME HR. MIN.
(CHARGEABLE TO COST OF WORK)
AVERAGE WIDTH OF CUT FT PUMPING OR DREDGING
PCT OF EFFECTIVE TIME || %
TOTAL ADVANCE THIS FT
PERIOD BOOSTER (IN LINE)
TOTAL ADVANCE FT NON-EFFECTIVE WORKING TIME
PREVIOUSLY (CHARGEABLE COST TO WORK)
TOTAL ADVANCE TO DATE FT HANDLING PIPE LINES
HANDLING ANCHOR LINES
FLOATING PIPE SHORE PIPE SUBMERGED PIPE
CLEARING PUMP AND PIPE LINES
TOTAL LENGTH OF DISCHARGE PIPE I FT
H.P. BOOSTER ADDED @ FT TO DA CLEARING CUTTER OR SUCTION HEAD
H.P. BOOSTER ADDED @ FT TO DA WAITING FOR SCOWS
CUBIC YARDS REMOVED GROSS CREDITED TO AND FROM WHARF OR ANCHORAGE
AMOUNT DREDGED THIS CHANGING LOCATION OF PLANT ON JOB
DATE
AMOUNT PREVIOUSLY LOSS DUE TO OPPOSING NATURAL ELEMENTS
REPORTED
SHORE LINE AND SHORE WORK
TOTAL AMOUNT DREDGED
TO DATE WAITING FOR BOOSTER
AMOUNT DREGGED PER
PUMPING/CUTTING HR MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)
OPERATING SUPPLIES WAITING FOR ATTENDENT PLANT
COMMODITY CONSUMED CREDITED PREPARATION AND MAKING UP TOW
TRANSFERRING PLANT BETWEEN WORKS
ITEM UNIT QUANTITY QUANTITY
LAY TIME OFF SHIFT AND SATURDAYS
FUEL BBL SUNDAYS AND HOLIDAYS
FIRE DRILL
ELECTRICITY KW MOVING OUT OF WAY OF TRAFFIC
MISCELLANEOUS (EXPLAIN IN REMARKS)
LUBRICANTS GAL TOTAL NON-EFFECTIVE TIME
PCT. OF NON-EFFECTIVE I %
MOB DATE: DREDGE START: DEMOB DATE:
TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

RMS FORM 4267
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QUALITY CONTROL REPORT-PIPELINE DREDGE

CONTRACT NO.

CONTRACT TITLE

CONTRACTOR

ATTENDANT PLANT

ITEM

NAME OR NUMBER

H.P.

HOURS

DATE REPORT NO.

LOST TIME

(NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS AND ALTERATIONS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME %

TOTAL TIME IN PERIOD

NARRATIVES

RMS FORM 4267
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1.

1

debris.

7 WORK AREA

7.1 Access

The Contractor shall be responsible for providing and maintaining access
necessary for his equipment and plant to and from the work sites, mooring
areas, and the disposal areas. The Contractor shall ascertain the
environmental conditions which can affect the access such as climate,
winds, currents, waves, depths, shoaling, and scouring tendencies.

.7.2 Protection of Existing Waterways

The Contractor shall conduct his operations in such a manner that material
or other debris are not pushed outside of dredging limits or otherwise
deposited in existing side channels, basins, docking areas, or other areas
being utilized by vessels. The Contractor will be required to change his
method of operations as may be required to comply with the above
requirements. Should any bottom material or other debris be pushed into
areas described above, as a result of the Contractor's operations, the
material must be promptly removed.

.7.3 Adjacent Property and Structures

The Contractor shall conduct the dredging operation such that it does not
undermine, weaken or otherwise impair existing structures located in or
near the areas to be dredged. The Contractor shall investigate the
existing structures at the site and plan the dredging work accordingly.

Damage to private or public property or structures resulting from the
disposal or dredging operations shall be repaired promptly by the
Contractor at his expense. Damage to structures resulting from the
Contractor's negligence will result in suspension of dredging and require
prompt repair at the Contractor's expense as a prerequisite to the
resumption of dredging.

.7.4 Artificial Obstructions

The Contractor may encounter bottom debris such as, but not limited to,
pieces of broken cable, rope, miscellaneous metal, boulders, and broken and
derelict moorings. Special or additional plant may be required for the
economical removal of some items. The Government has no knowledge of other
existing wrecks, wreckage, or other artificial obstructions of such size or
character as to require the use of explosives. During dredging operations,
the Contractor shall remove all debris encountered. Floating debris
removed from the dredging area shall be separated and stockpiled for upland
disposal. Disposal in accordance with local, Federal, and State laws and
regulations shall be the responsibility of the Contractor. In case the
actual conditions differ from those stated or shown, or both, an adjustment
in contract price or time of completion, or both, will be made in
accordance with "FAR 52.236-2, Differing Site Conditions."

.8 OVERDEPTH AND SIDE SLOPES

.8.1 Allowable Overdepth

To cover the unavoidable inaccuracies of dredging processes, material
removed to the overdepth shown on the drawings and within the dredging
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1

limits will be measured and paid for at full contract price.

.8.2 Side Slopes

Material dredged to provide for final indicated side slopes will be
measured and paid for at the applicable unit price. The material may be
dredged from the original position or by dredging the space below the pay
slope plane at the bottom of the slope for upslope material capable of
falling into the cut. Payment will not be made for material in excess of
the amount originally lying above the pay slope plane. The limiting amount
of side-slope overdepth will be measured vertically.

Dredging on side slopes shall follow, as closely as practicable, the lines
indicated on the drawings. An allowance will be made for dredging beyond
the lines indicated or specified for side slopes. The allowance will be
determined by projecting a line upwards, paralleling the project design
side slopes, from the intersection of the overdepth dredging limit (at a
point located vertically below the limit of dredging at the top of slope).
The amount of material excavated from side slopes will be determined by
either cross-sections or computer, or both.

.8.3 Excessive Dredging

Material taken from beyond the limits as extended in the Article
"OVERDEPTH AND SIDE SLOPES" above will be deducted from the total amount
dredged as excessive overdepth dredging, or excessive side-slope dredging
for which payment will not be made.

.9 INSPECTION

Inspect the work, keep records of work performed, and ensure that gages,
targets, ranges, and other markers are in place and usable for the intended
purpose. See Section 01451 CONTRACTOR QUALITY CONTROL.

.9.1 Method of Communication

Provide a system of communication between the dredge crew, towboats, the
disposal inspector, and the Contracting Officer. Portable two-way marine
radios are acceptable.

.9.2 Transportation

The Contractor shall furnish, at the request of the Government
Representative, the use of such boats, boatmen, laborers, and material
forming a part of the ordinary and usual equipment and crew of the
equipment or marine plant as may be reasonably necessary in inspecting and
monitoring the work. The Contractor shall furnish, on the request of the
Government Representative, suitable transportation from all points on shore
designated by the Contracting Officer to and from the various pieces of
plant, and the work site.

.10 INSPECTION OF DISPOSAL

The Contractor shall be responsible for and provide qualified disposal
inspection services at no additional cost to the Government. The
Contractor shall notify the Contracting Officer of the names of the Corps
of Engineers Certified inspectors to be used prior to commencement of work.
Every discharge of dredge material must be officially witnessed and
properly documented by an onboard inspector who has been trained by, and
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who holds a current certification from the New England District, Army Corps
of Engineers. Failure to adhere to this requirement will be considered a
serious violation of this contract and cause for an immediate stop-work
order by the Contracting Officer and which could precipitate substantial
penalties including but not necessarily limited to fines, withholding of
funds and non-payment due to misplaced materials.

1.11 MOORINGS
1.11.1 Active Moorings

The Town of Milbridge will be responsible for the removal, relocation, and
replacement of active moorings in the channel and anchorage areas at no
cost to the Contractor. The moorings will be removed by the Town prior to
the commencement of dredging operations in each anchorage area. Moorings
removed by the town will not be replaced until the the area is dredged by
the Contractor and accepted by the Government. The Contractor shall
coordinate and confirm the time schedule necessary for the removal of the
moorings with the local harbor master.

1.11.1.1 Derelict Moorings

Derelict moorings located by the Contractor during dredging operations, or
otherwise made known to the Contractor, shall be reported to the
Contracting Officer. The Contracting Officer will verify the location of
the moorings and any potential hazards to navigation. Such moorings shall
be removed and disposed by the Contractor at the contract price for
dredging or for the Payment Item Removal of Debris and Heavy Boulders if
they meet the size requirement.

PART 2 PRODUCTS (Not Used)

PART 3 EXECUTION

3.1 DREDGING PLANT AND ASSOCIATED EQUIPMENT
3.1.1 Dredging Plant

All dredging under this contract shall be performed using a mechanical type
dredge. Hydraulic dredging will not be permitted.

3.1.2 Tow Boats

All tow boats used for towing to disposal areas shall be equipped with DGPS
navigational equipment, radar, corrected compass, marine radio, and depth
sounding equipment which is to be maintained in operating condition during
each tow. The tow boats utilized by the Contractor for this purpose shall
be of a size adequate for towing in heavy seas and shall have necessary
reserve power for maneuvering with scows in rough seas and under emergency
conditions as well as for control of scows at the disposal point.

3.1.3 Scows

The Contractor shall provide and maintain markings on all scows clearly
indicating the draft of the scow and shall provide scow cards for each scow
used on the contract work. The scow cards shall show dimensions and
volumes of individual pockets of scows and total volumes for varying depths
below coaming or top of pockets. This is to enable Government personnel to
make a determination of scow volume and corresponding drafts under partial
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and full load conditions. These measurements are to be made at the time of
initial use of each scow. This information will then be furnished to
disposal inspectors to enable them to estimate scow volume from draft of
scows for each scow being towed to the disposal area. The scow volume
estimates are for use in connection with disposal area monitoring studies
and are not intended to be used in determining quantities dredged. At the
beginning of the work and as additional scows arrive on the project,
sufficient time shall be allowed by the Contractor and assistance of
Contractor personnel shall be made available by the Contractor for the
purpose of obtaining the measurements of each scow under various partial
and full load conditions. During the entire period of contract work, the
Contractor shall provide and maintain sufficient spot or floodlights to
permit the reading of the draft on the sides of scows at bow and stern from
the tow boat at night and when visibility is impaired. The draft readings
and each pocket/compartment measurement will be required for each scow
towed to the disposal area and will be made by the disposal inspector.
Measurements are to be taken and recorded prior to departure from the
dredge site and upon arrival at the immediate disposal location. The
Contractor shall ensure that adequate time is allowed by the tow boat
captain for these readings to be obtained.

3.1.3.1 Scow Pocket Doors
Due to the fine nature of the dredged material, the Contractor shall
achieve proper closure and watertightness of pocket doors to eliminate
seepage or leakage of material. The use of plastic material to cover
cracks in scow pockets will not be allowed.

3.1.4 Lights
Each night, between sunset and sunrise and during periods of restricted
visibility, provide lights for floating plants, ranges, and markers. Also,
provide lights for buoys that could endanger or obstruct navigation. When
night work is in progress, maintain lights from sunset to sunrise for the
observation of dredging operations. Lighting shall conform to United
States Coast Guard requirements for visibility and color.

3.2 CONDUCT OF DREDGING WORK

3.2.1 Order of Work
a. The Contractor shall commence dredging in the lower channel and proceed
to the upper channel. It will be necessary for the Town to relocate the
fishing fleet and their moorings as work in the lower project areas
progresses. The following sequence is proposed:
BASE BID ITEMS

(1) . Dredging 9-Foot Channel.

(2) . Dredging 6-Foot Channel, 6-Foot Turning Basin, and 6-Foot
Northwest Anchorage.

OPTIONAL BID ITEMS
(3) . Dredging 9-Foot East Anchorage.

(4) . Dredging 11-Foot West Anchorage.
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(5). Dredging 9-Foot West Anchorage.
(6) . Dredging 6-Foot Southwest Anchorage.

b. The Government reserves the right to change the order of work at any
time. The Contractor shall fully coordinate all work with the Harbormaster.

c. The Contractor shall prepare and submit to the Contracting Officer for
review and approval a progress schedule in accordance with Section 01110,
Paragraph "Work Sequence."

3.2.2 Method of Dredging

a. All dredging under this contract shall be performed using a mechanical
type of dredge and scows.

b. Contract depth shall be achieved by mechanically dredging the bottom
using a clamshell bucket. Dragging the bottom to remove lack of contract
depth, using a steel beam or similar equipment, will not be permitted.

3.2.3 Method of Disposal

a. Disposal of the dredged material will be in the Douglas Island Disposal
Site in southwestern Narraguagus Bay, west of Pond Island, as shown on the
drawing attached at the end of this Section. Every discharge of dredged
material shall be witnessed by an inspector who has been trained and
certified by the New England District, Corps of Engineers to insure that
disposal occurs at the designated site.

b. Provide for safe transportation and disposal of dredged materials.
Transport and dispose of dredged material at the Douglas Island Disposal
Site. A taut wire buoy shall be placed by the Contractor at the center of
the disposal site. There buoys shall be placed to mark the boundaries of
the area used for disposal.

c. Deposit dredged material by self-dumping scow or barge. Do not remove
loaded or partially loaded scows or barges from the dredge area until the
load has been measured by the Contracting Officer. ©Notify the Contracting
Officer when scows or barges are returned to the dredge area.

d. Buoy positions will be documented and monitored by Government
inspectors during the course of work. Disposal operations shall commence
at the center point and proceed outward. The elevation of the disposal
mound (g) shall not be higher than -20 feet Mean Lower Low Water.
Coordinates of the buoys locations will be specified at the time a disposal
inspector is approved by the Contracting Officer. All disposal shall be
done at the buoys with the scow at a complete halt. This requirement must
be followed except when weather or sea state create unsafe conditions, in
which case disposal within 100 feet of the buoy with the scow moving only
fast enough to maintain safe control (generally less than one knot) will be
permitted. Disposal shall not be attempted if the above conditions cannot
be met. Anticipated weather conditions shall be determined prior to
departing for the disposal site.

3.2.4 Misplaced Material Disposal
Material that is deposited elsewhere than in locations designated or

approved by the Contracting Officer will not be paid for and the Contractor
shall be required to remove such misplaced material and deposit it where
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directed at his expense.

.2.5 Interference with Navigation

Minimize interference with the use of channels and passages. The
Contracting Officer will direct the shifting or moving of dredges or the
interruption of dredging operations to accommodate the movement of vessels
and floating equipment, if necessary. The Contractor shall comply with all
requests from the Contracting Officer to move or interrupt dredging
operations for a reasonable time period at on no additional cost to the
Government.

.2.6 Ranges, Gages, and Lines

Furnish, set, and maintain ranges, buoys, and markers needed to define the
work and to facilitate inspection. Establish and maintain gages in
locations observable from each part of the work so that the depth may be
determined. Suspend dredging when the gages or ranges cannot be seen or
followed. The Contracting Officer will furnish, upon request by the
Contractor, survey lines, points, and elevations necessary for the setting
of ranges, gages, and buoys.

2.7 Debris and Boulders

Debris and boulders are expected to be found in areas to be dredged. The
Contractor shall remove all debris and boulders encountered, as necessary
to achieve the indicated project depth. Boulders and debris removed from
the bottom may be disposed of in the same manner and at the same open water
site provided for unclassified dredged material. Floating debris removed
from the dredging area shall be separated and stockpiled for disposal by
the Contractor, in accordance with local, Federal and state laws and
regulations, at an upland site supplied by the Contractor. Disposal of
collected floating debris shall be the responsibility of the Contractor and
disposal shall be outside of the project limits.

.2.8 Debris Management

Debris removed from the bottom during dredging operations, which is not
suitable for disposal at the Douglas Island Disposal Site, shall be
collected and removed from the site. Unsuitable materials include large
items such as timbers, pilings, sections of piers, and metallic debris. A
debris management plan shall be developed, reviewed by the Contracting
Officer and followed by the Contractor. Each day during dredging
operations, the Contractor shall use a boat to collect and remove floating
debris resulting from project activities. Floating debris shall also be
removed from within scows or barges. Containers for temporary storage of
the collected debris shall be maintained on the dredge or support barge.

.3 SHOALING

If, before the contract is completed, shoaling occurs in any section
previously accepted, including shoaling in the finished channel because of
the natural lowering of the side slopes, redredging at contract price,
within the limits of available funds may be done if agreeable to both the
Contractor and the Contracting Officer.

.4 FINAL CLEANUP

Final cleanup shall include the removal of all the Contractor's plant and
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equipment. Plant, equipment, and materials to be disposed of shall only be
disposed in a manner and at locations approved by the Contracting Officer.
Unless otherwise approved by the Contracting Officer, the Contractor will
not be permitted to abandon any equipment in the disposal area or other
areas adjacent to the worksite.

Failure to promptly remove all plant, equipment, and materials upon
completion of the dredging will be considered a delay in the completion of
the final cleanup and demobilization work. In such case, the Government
will exercise its right to remove any plant, equipment, and materials at
the Contractor's expense.

-- End of Section --
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